
Refined Metals Corporation 
October 19,2015 

Ms. Ruth Jean 
Indiana Department of Environmental Management 
100 North Senate Avenue 
Indianapolis, IN 46204 

Re; Progress Report No. 206 (September 2015) 
Refined Metals Corporation (RMC) 
3700 South Arlington Avenue; Beech Grove, Indiana 

us EPA RECORDS CENTER REGION 5 

1003150 
i 

Dear Ms. Jean, 

Pursuant to paragraph 64 of the consent decree entered August 31,1998 and the 
Final Decision and Response to Comments Doeument issued by the United States 
Environmental Protection Agency (EPA) on September 15,2009, this progress report for 
activities completed at the subject Site during the month of September 2015 is submitted 
to IDEM. 

1. Actions Taken During September 2015 to Comnlv with the Consent Decree 

• On September 7, 8, 9 and 10, 2015, groundwater monitoring for the third quarter 
of 2015 was performed. 

• On September 15,2015, RMC submitted to IDEM the progress report for August 
2015. 

• Other actions taken during September 2015 included the following: 

> Permits that lapsed since 2014 or that required extension were obtained. 

> The geomembrane on the south side of the containment cell constructed in 
2014 was cut so the planned expansion area to the south could be integrated 
into the existing containment cell cap. 

> Removal of soil exceeding applicable standards in the footprint of the 
containment cell expansion area was performed. 

> The berms for the containment cell expansion area were constructed. 
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> Clearing was performed in location AMT-1. 

> Soil excavation was completed along South Arlington Avenue (areas AAl 
through AA6), and in areas DW2, FLl, FL2, FL3, and WPIA. Soil 
excavation commenced in areas AMT-2 and AMT-3. 

> Placement of excavated soil in the cell expansion area commenced. This 
included placement of soil excavated from area CGE-5 on the Citizens Gas 
property. 

> Backfill was performed in area WPIA. 

> The excavation in Citizens Gas area CGE-5 was restored. 

> AGC and OP-TECH worked to reconcile excavation surveys for various areas 
excavated in 2014. 

> AGC continued preparation of a HWMU Interim Closure Report. 

> OP-TECH continued communicating with CSX Transportation Inc. (CSX) to 
coordinate clearing and soil removal on CSX's property. 

> Erosion control devices were inspected and were repaired and/or installed as 
necessary. 

> Perimeter air monitoring continued. 

> Management, collection and treatment of stormwater from active work areas 
continued. 

> AGC and OP-TECH visited prospective sources of fill and stone. 

> Weekly conference calls to review project progress continued. 

2. Results of Samnling and Tests and Other Data Received During September 2015 

• Results of sampling, tests and other data received in September 2015 included the 
following: 

> Post excavation soil samples. 
> Fill soil contaminant analysis. 
> Topsoil contaminant and nutrient analysis. 
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> Air monitoring results and particulate readings. 
> Analysis of concrete for use as fill. 
> Quarterly groundwater monitoring results. 

3. Project Schedule & Percentage of Closure Completed as of September 30. 2015 

• Due primarily to volumes of contaminated debris and soil encountered beyond 
that contemplated in the Final Corrective Measure Design, remediation extended 
into winter of2014 - 2015. Rather than work through the winter, work was 
suspended when the onsite containment cell reached capacity. Geomembrane and 
18 inches of cover soil were then placed on the containment cell. Work at the site 
was suspended on December 19,2014. The original intent was to complete the 
balance of the remediation in the spring of 2015 by treating remaining soil and 
debris onsite and disposing of it offsite; however, evaluations performed over the 
winter indicated this approach is cost prohibitive. RMC requested authorization 
to expand the onsite containment cell so it can accommodate all remaining soil 
and debris to be excavated. On July 20,2015, the EPA issued an ESD authorizing 
expansion of the onsite containment cell. Remediation work resumed on August 
17,2015. As of September 30, 2015, approximately 75% of Corrective Measures 
Implementation had been completed. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• A pipe of unknown former use was discovered at the bottom of the lagoon. 
Sediments in the pipe contain high concentrations of lead. The section of the pipe 
within the lagoon footprint was removed (including an apparent termination 
point); however the pipe exited the lagoon footprint on the west side. Through 
various methods, it was determined that the pipe runs to one of the former 
stormwater pump houses. The remaining section of this pipe will be excavated 
toward the end of the project. 

5. Modifications to Work Plans Proposed to or Approved bv IDEM during September 
2015 

• No modifications to work plans were proposed to or approved by IDEM during 
September 2015. 

6. Changes in Persoimel 

• To date, there has been no change in personnel 
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7. Tasks and Actions Scheduled for October 2015 

• Tasks and actions anticipated for October 2015 include the following: 

> AGC and OP-TECH will complete the reconciliation of the excavations 
surveys performed in 2014. 

> AGC will submit the HWMU Interim Closure Report to IDEM. 
> AGC and OP-TECH will continue pursuit of any remaining permits required. 
> Coordination of work on CSX property will be completed. 
> All soil excavation will be concluded. 
> Restoration work will continue. 
> Placement of topsoil on the containment cell constructed in 2014 and the cap 

on the containment cell expansion area will commence. 
> Erosion control devices will be inspected and maintained. 
> Perimeter air monitoring will continue. 
> Management, collection and treatment of stormwater from active work areas 

will continue. 
> A final scope for remediation work on the Citizens Gas property will be 

developed. 

8. Unresolved Delays Encountered 

• No unresolved delays were encountered in September 2015. 

9. Community Relations 

• No community relations activities were performed during the reporting period. 

I certify under penalty of perjury that the information contained in or accompanying 
this progress report is, to the best of my knowledge after thorough investigation, true, 
accurate, and complete. I am aware that there are significant penalties for submitting 
false information, including the possibility of fine and imprisonment for knowing 
violations. 

Sincerely, 

REFINED METALS CORPORATION 

Matthew A. Love 
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cc: Tamara Ohl - EPA (via U.S. Mail) 
Paul Stratman - AGC (via U.S. Mail) 
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October 19,2015 

Ms. Tamara Ohl 
United States Environmental 
Protection Agency - Region V 

77 W. Jackson Street, LU-9J 
Chicago, IL 60604-3590 

Re: Progress Report No, 206 (September 2015) 
Refined Metals Corporation (RMC) 
3700 South Arlington Avenue; Beech Grove, Indiana 

Dear Ms, Ohl, 

Pursuant to paragraph 64 of the consent decree entered August 31,1998 and the 
Final Decision and Response to Comments Document issued by the United States 
Environmental Protection Agency (EPA) on September 15,2009, this progress report for 
activities completed at the subject Site during the month of September 2015 is submitted 
to EPA, 

1, Actions Taken During September 2015 to Comolv with the Consent Decree 

• On September 15,2015, RMC submitted to EPA the progress report for August 
2015, 

• Other actions taken during September 2015 included the following: 

> Permits that lapsed since 2014 or that required extension were obtained, 

> The geomembrane on the south side of the containment cell constructed in 
2014 was cut so the plaimed expansion area to the south could be integrated 
into the existing containment cell cap, 

> Removal of soil exceeding applicable standards in the footprint of the 
containment cell expansion area was performed, 

> The berms for the containment cell expansion area were constructed, 

> Clearing was performed in location AMT-1, 
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> Soil excavation was completed along South Arlington Avenue (areas AAl 
through AA6), and in areas DW2, FLl, FL2, FL3, and WPIA. Soil 
excavation conunenced in areas AMT-2 and AMT-3. 

> Placement of excavated soil in the cell expansion area commenced. This 
included placement of soil excavated fix)m area CGE-5 on the Citizens Gas 
property. 

> Backfill was performed in area WPIA. 

> The excavation in Citizens Gas area CGE-5 was restored. 

> AGC and OP-TECH worked to reconcile excavation surveys for various areas 
excavated in 2014. 

> OP-TECH continued communicating with CSX Transportation Inc. (CSX) to 
coordinate clearing and soil removal on CSX's property. 

> Erosion control devices were inspected and were repaired and/or installed as 
necessary. 

> Perimeter air monitoring continued. 

> Management, collection and treatment of stormwater from active work areas 
continued. 

> AGC and OP-TECH visited prospective sources of fill and stone. 

> Weekly conference calls to review project progress continued. 

2. Results of Sampling and Tests and Other Data Received During September 2015 

• Results of sampling, tests and other data received in September 2015 included the 
following: 

> Post excavation soil samples. 
> Fill soil contaminant analysis. 
> Topsoil contaminant and nutrient analysis, 
> Air monitoring results and particulate readings. 
> Analysis of concrete for use as fill. 
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3. Proiect Schedule & Percentage of Closure Completed as of September 30.2015 

• I>ue primarily to volumes of contaminated debris and soil encountered beyond 
that contemplated in the Final Corrective Measure Design, remediation extended 
into winter of2014 - 2015. Rather than work through the winter, work was 
suspended when the onsite containment cell reached capacity. Geomembrane and 
18 inches of cover soil were then placed on the containment cell. Work at the site 
was suspended on December 19,2014. The original intent was to complete the 
balance of the remediation in the spring of 2015 by treating remaining soil and 
debris onsite and disposing of it offsite; however, evaluations performed over the 
winter indicated this approach is cost prohibitive. KMC requested authorization 
to expand the onsite containment cell so it can accommodate all remaining soil 
and debris to be excavated. On July 20,2015, the EPA issued an BSD authorizing 
expansion of the onsite containment cell. Remediation work resumed on August 
17,2015. As of September 30,2015, approximately 75% of Corrective Measures 
Implementation had been completed. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• A pipe of unknown former use was discovered at the bottom of the lagoon. 
Sediments in the pipe contain high concentrations of lead. The section of the pipe 
within the lagoon footprint was removed (including an apparent termination 
point); however the pipe exited the lagoon footprint on the west side. Through 
various methods, it was determined that the pipe runs to one of the former 
stormwater pump houses. The remaining section of this pipe will be excavated 
toward the end of the project. 

5. Modifications to Work Plans Proposed to or Approved bv EPA during September 
2015 

• No modifications to work plans were proposed to or approved by EPA during 
September 2015. 

6. Changes in Personnel 

• To date, there has been no change in personnel 

7. Tasks and Actions Scheduled for October 2015 

• Tasks and actions anticipated for October 2015 include the following: 
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> AGC and OP-TECH will complete the reconciliation of the excavations 
surveys performed in 2014. 

> AGC and OP-TECH will continue pursuit of any remaining permits required. 
> Coordination of work on CSX property will be completed. 
y All soil excavation will be concluded. 
> Restoration work will continue. 
> Placement of topsoil on the containment cell constructed in 2014 and the cap 

on the containment cell expansion area will commence. 
> Erosion control devices will be inspected and maintained. 
> Perimeter air monitoring will continue. 
> Management, collection and treatment of stormwater from active work areas 

will continue. 
> A final scope for remediation work on the Citizens Gas property will be 

developed. 

8. Unresolved Delavs Encountered 

• No unresolved delays were encountered in September 2015. 

9. Communitv Relations 

• No community relations activities were performed during the reporting period. 

I certify under penalty of peijury that the information contained in or accompanying 
this progress report is, to the best of my knowledge after thorough investigation, true, 
accurate, and complete. I am aware that there are significant penalties for submitting 
false information, including the possibility of fine and imprisonment for knowing 
violations. 

Sincerely, 

REFINED METALS CORPORATION 

' ^ - / /' 

Matthew A. Love 
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cc: Thomas Linson - IDEM (via Email) 
Paul Stratman - AGC (via U.S. Mail) 
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Refined Metals Corporation 
September 15,2015 

Ms. Tamara Ohl 
United States Environmental 

Protection Agency - Region V 
77 W. Jackson Street, LU-9J 
Chicago, IL 60604-3590 

Re: Progress Report No. 205 (August 2015) 
Refined Metals Corporation (RMC) 
3700 South Arlington Avenue; Beech Grove, Indiana 

Dear Ms. Ohl, 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998 and the 
Final Decision and Response to Comments Document issued by the United States 
Environmental Protection Agency (EPA) on September 15,2009, this progress report for 
activities completed at the subject Site during the month of August 2015 is submitted to 
the EPA. 

1. Actions Taken During August 2015 to Complv with the Consent Decree 

• On August 7, 2015, RMC submitted to EPA the progress report for July 2015. 

• On August 17,2015, Advanced GeoServices Corporation (AGC) and OP-TECH 
Environmental Services, Inc. (OP-TECH) re-mobilized to the Site to complete 
soil remediation activities. 

• On August 19, 2015, RMC resumed weekly progress conference calls. 
Partic^ants in the calls include EPA and Indiana Department of Environmental 
Management (IDEM). 

• Other actions taken during August 2015 included the following: 

> Prior to remobilization, RMC performed regular inspections of the Site 
primarily to check on erosion and sedimentation control devices, any ponding 
of stormwater, and security measures. 

> AGC and OP-TECH worked to reconcile excavation surveys for various areas 
excavated in 2014. 
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> Applications were prepared for permits that lapsed since 2014 or that required 
extension. 

> OP-TECH began communicating with CSX Transportation Inc. (CSX) to 
coordinate completion of soil removal on CSX's property. 

> Surveying was performed in preparation for resuming soil remediation work. 

> Erosion control devices were inspected and were repaired and/or installed as 
necessary. 

> Perimeter air monitoring resumed. 

> Management, collection and treatment of stormwater from active work areas 
resumed. 

> The cover soil was removed from the south side of the containment cell where 
the containment cell will be expanded to the south. 

> Excess fill material placed in 2014 was removed from containment cell 
expansion area and Basin 1 footprint. 

> AGC met with the owners of the adjacent property (Citizens Gas) to 
coordinate soil removal work to be performed on Citizens Gas' property. 
Excavation was initiated in the area adjacent to the Citizens Gas buildings 
(Area CGE-5). Excavated soil was placed in rolloff containers, covered, and 
brought to the Site pending construction of the containment cell expansion 
area. 

> AGC and OP-TECH visited prospective sources of fill and stone. 

> AGC oversaw the proper abandonment of groundwater monitoring wells 
MW-2, MW-2D, and CC-6. Replacement monitoring wells will be installed 
later in the project when construction activities in these areas are winding 
down. 

2. Results of Sampling and Tests and Other Data Received During August 2015 

• No results of sampling, tests and other data were received in August 2015. 
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3. Project Schedule & Percentage of Closure Completed as of August 31.2015 

• Due primarily to volumes of contaminated debris and soil encountered beyond 
that contemplated in the Final Corrective Measure Design, remediation extended 
into winter of2014 - 2015. Rather than work through the winter, work was 
suspended when the onsite containment cell reached edacity. Geomembrane and 
18 inches of cover soil were then placed on the containment cell. Work at the site 
was suspended on December 19,2014. The original intent was to complete the 
balance of the remediation in the spring of 2015 by treating remaining soil and 
debris onsite and disposing of it offiite; however, evaluations performed over the 
winter indicated this approach is cost prohibitive. As indicated above, RMC 
requested authorization to expand the onsite containment cell so it can 
accommodate all remaining soil and debris to be excavated. On July 20,2015, 
the EPA issued an ESD authorizing expansion of the onsite containment cell. 
Remediation work resumed on August 17,2015. As of August 31,2015, 
approximately 75% of Corrective Measures Implementation had been completed. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• A pipe of unknown former use was discovered at the bottom of the lagoon. 
S^iments in the pipe contain high concentrations of lead. The section of the pipe 
within the lagoon footprint was removed (including an apparent termination 
point); however the pipe exited the lagoon footprint on the west side. Through 
various methods, it was determined that the pipe runs to one of the former 
stormwater pump houses. The remaining section of this pipe will be excavated 
toward the end of the project. 

• Volumes of contaminated debris and soil exceed original design estimates. This 
additional material has increased the duration of the remediation and exceeds the 
original capacity of the onsite containment cell. After consulting with the EPA 
and IDEM, it was decided in the fall of 2014 to fill the containment cell to 
capacity, install the geomembrane and overlying 18 inches of cover soil, and defer 
the balance of cap installation and soil removal until the spring of 2015. The 
original intent was to complete the balance of the remediation in the spring of 
2015 by treating soil and debris onsite and disposing of it offshe; however, 
evaluations of this approach indicate it is cost prohibitive. As indicated above, 
RMC requested authorization to expand the onsite containment cell so it can 
accommodate all remaining soil and debris to be excavated. On July 20, 2015, 
the EPA issued an ESD authorizing expansion of the containment cell. 
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5. Modifications to Work Plans Proposed to or Approved by EPA during August 2015 

• No modifications to work plans were proposed to or approved by EPA during 
August 2015. 

6. Changes in Personnel 

• To date, there has been no change in personnel 

7. Tasks and Actions Scheduled for September 2015 

• Tasks and actions anticipated for September 2015 include the following: 

> AGC and OP-TECH will complete the reconciliation of the excavations 
surveys performed in 2014. 

> AGC and OP-TECH will continue pursuit of any remaining permits required. 
> Coordination of work on CSX property will be completed. 
> Erosion control devices will be inspected and maintained. 
> Perimeter air monitoring will continue. 
> Management, collection and treatment of stormwater from active work areas 

will continue. 
> The geomembrane on the south side of the current containment cell will be cut 

so the planned expansion area to the south can be integrated into the existing 
containment cell ctq). 

> Removal of soil exceeding applicable standards in the footprint of the 
containment cell expansion area will be performed. 

> The berms for the containment cell expansion area will be constructed. 
> Excavation of soil exceeding applicable standards will commence on other 

portions of the site. These could include the right-of-way along South 
Arlington Avenue, the CSX property, the Citizens Gas property, and/or onsite 
areas. 

> A final scope for remediation work on the Citizens Gas property will be 
developed. 

8. Unresolved Delavs Encountered 

• Delays have been experienced, due primarily to contaminated soil and debris 
encountered beyond that contemplated in the Final Corrective Measure Design. 
KMC proposed to resolve this issue by expanding the containment cell 

257 West Mallory Avenue •Memphis, Tennessee 38109 
3700 S. Arlington Avenue •Beech Grove, Indiana 46203 

Mailing Address: 3000 Montrose Avenue •Reading, PA 19605 



Ms. Tamara Ohl Page 5 of 5 
September 15,2015 

sufilciently to accommodate all remaining soil and debris to be excavated. On 
July 20,2015, the EPA issued an ESD authorizing expansion of the containment 
cell. Remediation work resumed on August 17,2015. 

9. Communitv Relations 

• No community relations activities were performed during the reporting period. 

1 certify under penalty of perjury that the information contained in or accompanying 
this progress report is, to the best of my knowledge after thorough investigation, true, 
accurate, and complete. I am aware that there are significant penalties for submitting 
felse information, including the possibility of fine and imprisonment for knowing 
violations. 

Sincerely, 

REFINED METALS CORPORATION 

//:[/U'M- c. (/K 

Matthew A. Love 

cc: Thomas Linson - IDEM (via Email) 
Paul Stratman - AGC (via U.S. Mail) 
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Refined Metals Corporation 
September 15, 2015 

Ms. Ruth Jean 
Indiana Department of Environmental Management 
100 North Senate Avenue 
Indianapolis, IN 46204 

Re; Progress Report No. 205 (August 2015) 
Refined Metals Corporation (RMC) 
3700 South Arlington Avenue; Beech Grove, Indiana 

Dear Ms. Jean, 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998 and the 
Final Decision and Response to Comments Document issued by the United States 
Environmental Protection Agency (EPA) on September 15,2009, this progress report for 
activities completed at the subject Site during the month of August 2015 is submitted to 
IDEM. 

1. Actions Taken During August 2015 to Complv with the Consent Decree 

• On August 7, 2015, RMC submitted to IDEM the progress report for July 2015. 

• On August 17,2015, Advanced GeoServices Corporation (AGC) and OP-TECH 
Environmental Services, Inc. (OP-TECH) re-mobilized to the Site to complete 
soil remediation activities. 

• On August 19,2015, RMC resumed weekly progress conference calls. 
Participants in the calls include IDEM and the EPA. 

• Other actions taken during August 2015 included the following: 

> Prior to remobilization, RMC performed regular inspections of the Site 
primarily to check on erosion and sedimentation control devices, any ponding 
of stormwater, and security measures. 

> AGC and OP-TECH worked to reconcile excavation surveys for various areas 
excavated in 2014. 

> AGC continued preparation of a HWMU Interim Closure Report. 
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> Applications were prepared for permits that lapsed since 2014 or that required 
extension. 

> OP-TECH began communicating with CSX Transportation Inc. (CSX) to 
coordinate completion of soil removal on CSX's property. 

> Surveying was performed in preparation for resuming soil remediation work. 

> Erosion control devices were inspected and were repaired and/or installed as 
necessary. 

> Perimeter air monitoring resumed. 

> Management, collection and treatment of stormwater from active work areas 
resumed. 

> The cover soil was removed from the south side of the containment cell where 
the containment cell will be expanded to the south. 

> Excess fill material placed in 2014 was removed from containment cell 
expansion area and Basin 1 footprint. 

> AGC met with the owners of the adjacent property (Citizens Gas) to 
coordinate soil removal work to be performed on Citizens Gas' property. 
Excavation was initiated in the area adjacent to the Citizens Gas buildings 
(Area CGE-5). Excavated soil was placed in rolloff containers, covered, and 
brought to the Site pending construction of the containment cell expansion 
area. 

> AGC and OP-TECH visited prospective sources of fill and stone. 

> AGC oversaw the proper abandonment of groundwater monitoring wells 
MW-2, MW-2D, and CC-6. Replacement monitoring wells will be installed 
later in the project when construction activities in these areas are winding 
down. 

2. Results of Sampling and Tests and Other Data Received During August 2015 

• No results of sampling, tests and other data were received in August 2015. 
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3. Project Schedule & Percentage of Closure Completed as of August 31.2015 

• Due primarily to volumes of contaminated debris and soil encountered beyond 
that contemplated in the Final Corrective Measure Design, remediation extended 
into winter of2014-2015. Rather than work through the winter, work was 
suspended when the onsite containment cell reached capacity. Geomembrane and 
18 inches of cover soil were then placed on the containment cell. Work at the site 
was suspended on December 19, 2014. The original intent was to complete the 
balance of the remediation in the spring of 2015 by treating remaining soil and 
debris onsite and disposing of it ofFsite; however, evaluations performed over the 
winter indicated this approach is cost prohibitive. As indicated above, RMC 
requested authorization to expand the onsite containment cell so it can 
accommodate all remaining soil and debris to be excavated. On July 20, 2015, 
the EPA issued an BSD authorizing expansion of the onsite containment cell. 
Remediation work resumed on August 17, 2015. As of August 31,2015, 
approximately 75% of Corrective Measures Implementation had been completed. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

A pipe of unknown former use was discovered at the bottom of the lagoon. 
Sediments in the pipe contain high concentrations of lead. The section of the pipe 
within the lagoon footprint was removed (including an apparent termination 
point); however the pipe exited the lagoon footprint on the west side. Through 
various methods, it was determined that the pipe runs to one of the former 
stormwater pump houses. The remaining section of this pipe will be excavated 
toward the end of the project. 

Volumes of contaminated debris and soil exceed original design estimates. This 
additional material has increased the duration of the remediation and exceeds the 
original capacity of the onsite containment cell. After consulting with the EPA 
and IDEM, it was decided in the fall of 2014 to fill the containment cell to 
capacity, install the geomembrane and overlying 18 inches of cover soil, and defer 
the balance of cap installation and soil removal until the spring of 2015. The 
original intent was to complete the balance of the remediation in the spring of 
2015 by treating soil and debris onsite and disposing of it ofFsite; however, 
evaluations of this approach indicate it is cost prohibitive. As indicated above, 
RMC requested authorization to expand the onsite containment cell so it can 
accommodate all remaining soil and debris to be excavated. On July 20,2015, 
the EPA issued an BSD authorizing expansion of the containment cell. 
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5. Modifications to Work Plans Prooosed to or Approved by IDEM during August 2015 

• No modifications to work plans were proposed to or approved by IDEM during 
August 2015. 

6. Changes in Personnel 

• To date, there has been no change in personnel 

7. Tasks and Actions Scheduled for September 2015 

• Tasks and actions anticipated for September 2015 include the following; 

> AGC and OP-TECH will complete the reconciliation of the excavations 
surveys performed in 2014. 

> AGC will submit the HWMU Interim Closure Report to IDEM. 
> AGC and OP-TECH will continue pursuit of any remaining permits required. 
> Coordination of work on CSX property will be completed. 
> Erosion control devices will be inspected and maintained. 
> Perimeter air monitoring will continue. 
> Management, collection and treatment of stormwater fi-om active work areas 

will continue. 
> The geomembrane on the south side of the current containment cell will be cut 

so the planned expansion area to the south can be integrated into the existing 
containment cell cap. 

> Removal of soil exceeding ^plicable standards in the footprint of the 
containment cell expansion area will be performed. 

> The berms for the containment cell expansion area will be constructed. 
> Excavation of soil exceeding applicable standards will commence on other 

portions of the site. These could include the right-of-way along South 
Arlington Avenue, the CSX property, the Citizens Gas property, and/or onsite 
areas. 

> A final scope for remediation work on the Citizens Gas property will be 
developed. 

8. Unresolved Delavs Encountered 

• Delays have been experienced, due primarily to contaminated soil and debris 
encountered beyond that contemplated in the Final Corrective Measure Design. 
KMC proposed to resolve this issue by expanding the containment cell 
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sufficiently to accommodate all remaining soil and debris to be excavated. On 
July 20, 2015, the EPA issued an ESD authorizing expansion of the containment 
cell. Remediation work resumed on August 17,2015. 

9. Community Relations 

• No community relations activities were performed during the reporting period. 

I certify under penalty of perjury that the information contained in or accompanying 
this progress report is, to the best of my knowledge after thorough investigation, true, 
accurate, and complete. I am aware that there are significant penalties for submitting 
false information, including the possibility of fine and imprisonment for knowing 
violations. 

Sincerely, 

REFINED METALS CORPORATION 

Matthew A. Love 

cc: Tamara Ohl - EPA (via U.S. Mail) 
Paul Stratman - AGC (via U.S. Mail) 
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Refined Metals Corporation 
August?, 2015 

Ms. Tamara Ohl 
United States Environmental 
Protection Agency - Region V 

77 W. Jackson Street, LU-9J 
Chicago, IL 60604-3590 

Re; Progress Report No. 204 (July 2015) 
Refmed Metals Corporation (RMC) 
Beech Grove, Indiana 

Dear Ms. Ohl, 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998 and the 
Final Decision and Response to Comments Document issued by the United States 
Environmental Protection Agency (EPA) on Sq>temba-15,2009, this progress report for 
activities completed during the month of July 2015 is submitted to EPA. 

1. Actions Taken During Julv 2015 to Comnlv with the Consent Decree 

• On July 10,2015, RMC submitted to EPA die progress rqwrt for June 2015. 

• On July 20,2015, the EPA issued an Explanation of Significant Differences 
(ESD) authorizing expansion of the onsite containment cell to accommodate all 
remaining soil and dd>ris diat must be excavated. 

• On July 21,2015, Advanced GeoServices Corporation (AGC) submitted to the 
EPA a response to EPA's conunents on RMC's request to expand the onsite 
containment cell. 

• Other actions taken during July 2015 included the following: 

> RMC performed regular inspections of the site primarily to check on erosion 
and s^imentation control ̂ vices, any ponding of stormwater, and security 
measures. 

2. Results of Sampling and Tests and Ortiftr Data Received During Julv 2015 

• No results of sampling, tests and othCT data were received in July 2015. 
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3. Project Schedule & Percentage of Closure Completed as of July 3 h 2015 

• Due primarily to volumes of contaminated debris and soil encountered beyond 
that contemplated in die Final Corrective Measure Design, remediation extended 
into winter of2014 - 2015. Radier than work through the winter, work was 
suspended when the onsite containment cell reached capacity. Geomembrane and 
18 inches of cover soil were then placed on the containment cell. Work at the site 
was suspended on December 19,2014. The original intent was to complete the 
balance of the remediation in the spring of 2015 by treating remaining soil and 
debris onsite and disposing of it o^ite; howeva*, evaluatirms performed over the 
winter indicated this ̂ proach is cost prohibitive. As indicated above, KMC 
requested authorizadon to expand die onsite containment cell so it can 
accommodate all remaining soil and debris to be excavated. On July 20,2015, 
the EPA issued an ESD authorizing expansion of die onsite containmoit cell. 
RMC has scheduled remediation work to resume on August 17,2015. As of July 
31,2015, ^proximately 75% of Corrective Measures Implementation had been 
completed. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

A pipe of unknown former use was discovered at the bottom of the lagoon. 
Sediments in the pipe contain high concentrations of lead. The section of the pipe 
within the lagoon footprint was removed (including an apparent termination 
point); however the pipe exited die lagoon footprint on the west side. TTirough 
various methods, it was determined that the pipe runs to one of the former 
stmmwater pump houses. Additional work necessary to address the remaining 
section of pipe will be discussed during planning woric to complete remediation. 

Volumes of contaminated debris and soil exceed original design estimates. This 
additional matmal has increased the duration of the remediation and exceeds the 
current capacity of the onsite containment cell. After consulting vrith the EPA 
and IDEM, it was decided in the ftdl of 2014 to fill tiie containment cell to 
capacity, install the geomembrane and overlying 18 inches of cover soil, and defer 
the balance of cap installation and soil removal until the spring of 2015. Die 
original intent was to complete the balance of the remediation in the spring of 
2015 by treating soil and debris onsite and disposing of it offiite; however, 
evaluations of this approach indicate it is cost prohibitive. As indicated above, 
RMC requested authorization to expand the onsite containment cell so it can 
accommodate all remaining soil and debris to be excavated. On July 20,2015, 
the EPA issued an ESD authorizing expansion of the containment cell. 
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5. Modifications to Work Plans Proposed to or Approved bv EPA during July 2015 

• As indicated above, on July 20,2015 the EPA issued an ESD authorizing 
expansion of the onsite containment cell. RMC understands that IDEM has no 
objection to die authorized expansion. 

6. Changes in Personnel 

• To date, there has been no change in personnel 

7. Tasks and Actions Scheduled for August 2015 

• Tasks and actions anticipated for August 2015 include the following: 

> AGC will continue pursuit of the remaining permit fi-om the City of 
Indianqiolis. 

> As necessary, AGC will extend pmmits already obtained to allow for 
completion of rranediation. 

> RMC will discuss with Citizens Gas the scope and timing of remediation work 
on the Citizen Gas property. 

> RMC will continue inspections and maintenance of the Site. 

> OP-TECH and AGC will re-mobilize to the Site and resume soil remediation 
woric. 

8. Unresolved Delays Encountered 

• Delays have been experienced, due primarily to contaminated soil and debris 
micountered beyond that contemplated in tiie Final Corrective Measure Design. 
RMC proposed to resolve this issue by expanding the containment cell 
sufficimitly to accommodate all ronaining soil and debris to be excavated. On 
July 20,2015, the EPA issued an ESD authorizing expansion of the containment 
cell. Remediatimi work is scheduled to resume on August 17,2015. 

9. Community Relations 

• No community relations activities were performed during the reporting period. 
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I certify under penalty of peijury tiiat the information contained in or accompanying 
this progress report is, to the best of my knowledge after thorough investigation, true, 
accurate, and complete. I am aware that there are significant penalties for submitting 
false information, including the possibility of fine and imprisonment for knowing 
violations. 

Sincerely, 

R£FIN£D METALS CORPORATION 

// (/H. 
Matthew A. Love 

cc; Thomas Linson - IDEM (via Email) 
Paul Stratman - AGO (via U.S. Mail) 
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Refined Metals Corporation 
August 7,2015 

Ms. Ruth Jean 
Indiana Department of Environmental Management 
100 North Senate Avenue 
Indianapolis, IN 46204 

Re: Progress Report No. 204 (July 2015) 
Refined Metals Corporation (RMC) 
Beech Grove, Indiana 

Dear Ms. Jean, 

Pursuant to paragraph 64 of the consent decree entered August 31,1998 and the 
Final Decision and Response to Comments Document issued by the United States 
Environmental Protection Agency (EPA) on September 15,2009, this progress report for 
activities completed during the month of July 2015 is submitted to IDEM. 

1. Actions Taken During Julv 2015 to Comnlv with the Consent Decree 

• On July 10,2015, RMC submitted to IDEM the progress report for June 2015. 

• On July 20,2015, the EPA issued an Explanation of Significant Differences 
(ESD) authorizing expansion of the onsite containment cell to accommodate all 
remaining soil and debris that must be excavated. 

• On July 21,2015, Advanced GeoServices Corporation (AGC) submitted to the 
EPA a response to EPA's comments on RMC's request to expand the onsite 
containment cell. 

• Other actions taken during July 2015 included the following: 

> RMC performed regular inspections of the site primarily to check on erosion 
and sedimentation control devices, any ponding of stormwater, and security 
measures. 

2. Results of Sampling and Tests and Other Data Received During Julv 2015 

• No results of sampling, tests and other data were received in July 2015. 
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3. Proiect Schedule & Percentage of Closure Completed as of July 31.2015 

• Due primarily to volumes of contaminated debris and soil encountered beyond 
that contemplated in the Final Corrective Measure Design, remediation extended 
into winter of2014 - 2015. Rather than work through the winter, work was 
suspended when the onsite containment cell reached capacity. Geomembrane and 
18 inches of cover soil were then placed on die containment cell. Work at the site 
was suspended on December 19,2014. The original intent was to complete the 
balance of the remediation in the spring of 2015 by treating remaining soil and 
debris onsite and disposing of it offsite; however, evaluations performed over the 
winter indicated this approach is cost prohibitive. As indicated above, RMC 
requested authorization to expand the onsite containment cell so it can 
accommodate all remaining soil and debris to be excavated. On July 20,2015, 
the EPA issued an BSD authorizing expansion of the onsite containment cell. 
RMC has scheduled remediation work to resume on August 17,2015. As of July 
31,2015, approximately 75% of Corrective Measures Implementation had been 
completed. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• A pipe of unknown former use was discovered at the bottom of the lagoon. 
Sediments in the pipe contain high concentrations of lead. The section of the pipe 
within the lagoon footprint was removed (including an apparent termination 
point); however the pipe exited the lagoon footprint on the west side. Through 
various methods, it was determined that the pipe runs to one of the former 
stormwater pump houses. Additional work necessary to address the remaining 
section of pipe will be discussed during planning work to complete remediation. 

• Volumes of contaminated debris and soil exceed original design estimates. This 
additional material has increased the duration of the remediation and exceeds the 
current capacity of the onsite containment cell. After consulting with the EPA 
and IDEM, it was decided in the fall of 2014 to fill the containment cell to 
capacity, install the geomembrane and overlying 18 inches of cover soil, and defer 
the balance of cap installation and soil removal until the spring of 2015. The 
original intent was to complete the balance of the remediation in the spring of 
2015 by treating soil and debris onsite and disposing of it offsite; however, 
evaluations of this approach indicate it is cost prohibitive. As indicated above, 
RMC requested authorization to expand the onsite containment cell so it can 
accommodate all remaining soil and debris to be excavated. On July 20,2015, 
the EPA issued an BSD authorizing expansion of the containment cell. 
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5. Modifications to Work Plans Proposed to or Approved bv IDEM during July 2015 

• As indicated above, on July 20,2015 the EPA issued an BSD authorizing 
expansion of the onsite containment cell. RMC understands that IDEM has no 
objection to the authorized expansion. 

6. Changes in Personnel 

• To date, there has been no change in personnel 

7. Tasks and Actions Scheduled for August 2015 

• Tasks and actions anticipated for August 2015 include the following: 

> AGC will continue pursuit of the remaining permit from the City of 
Indianapolis. 

> As necessary, AGC will extend permits already obtained to allow for 
completion of remediation. 

> RMC will discuss with Citizens Gas the scope and timing of remediation work 
on the Citizen Gas property. 

> RMC will continue inspections and maintenance of the Site. 

> OP-TECH and AGC will re-mobilize to the Site and resume soil remediation 
work. 

8. Unresolved Delays Encountered 

• Delays have been experienced, due primarily to contaminated soil and debris 
encountered beyond that contemplated in the Final Corrective Measure Design. 
RMC proposed to resolve this issue by expanding the containment cell 
sufficiently to accommodate all remaining soil and debris to be excavated. On 
July 20,2015, the EPA issued an BSD authorizing expansion of the containment 
cell. Remediation work is scheduled to resume on August 17,2015. 

9. Community Relations 

• No community relations activities were performed during the reporting period. 
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I certify under penalty of peijury that the information contained in or accompanying 
this progress report is, to the best of my knowledge after thorough investigation, true, 
accurate, and complete. I am aware that there are significant penalties for submitting 
false information, including the possibility of fine and imprisonment for knowing 
violations. 

Sincerely, 

REFINED METALS CORPORATION 

Matthew A. Love 

cc: Tamara Ohl - EPA (via U.S. Mail) 
Paul Stratman - AGC (via U.S. Mail) 
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Ms. Tamara Ohl 
United States Environmental 

Protection Agency - Region V 
77 W. Jackson Street, LU-9J 
Chicago, IL 60604-3590 

Re: Progress Report No. 203 (Jime 2015) 
Refined Metals Corporation (RMC) 
Beech Grove, Indiana 

Dear Ms. Ohl: 

Pursuant to paragraph 64 of the consent decree entered August 31,1998 and the 
Final Decision and Response to Comments Document issued by the United States 
Environmental Protection Agency (EPA) on September 15,2009, this progress report for 
activities completed during the month of June 2015 is submitted to the EPA. 

1. Actions Taken During June 2015 to Complv with the Consent Decree 

• On June 10,2015, RMC submitted to the EPA the progress report for May 2015. 

• On June 16,2015, RMC submitted a request to EPA and IDEM to amend the 
Corrective Measures Design to allow for expansion of the containment cell that was 
constructed in 2014. Subsequently, the EPA provided comments regarding the 
request. 

• Other actions taken during June 2015 included the following: 

> RMC performed regular inspections of the site primarily to check on erosion and 
sedimentation control devices, any ponding of stormwater, and security measures. 

2. Results of Sampling and Tests and Other Data Received During June 2015 

• No results of sampling, tests and other data was received during June 2015. 
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3. Project Schediile & Percentage of Closure Completed as of June 30.2015 

• Due primarily to volumes of contaminated debris and soil encountered beyond that 
contemplated in the Final Corrective Measure Design, remediation extended into 
winter of 2014 - 2015. Rather than work through the winter, work was suspended 
when the containment cell reached capacity. Geomembrane and 18 inches of cover 
soil were then placed on the containment cell. Work at the site was suspended on 
December 19,2014. The original intent was to complete the balance of the 
remediation in the spring of 2015 by treating remaining soil and debris onsite and 
disposing of it offsite; however, evaluations performed over the winter indicate this 
approach is cost prohibitive. As indicated above, KMC requested authorization to 
expand the new containment cell so it can accommodate all remaining soil and debris 
to be excavated. An exact date for resuming remediation has not been developed yet; 
however, it is anticipated that it might be as early as late July. As of June 30,2015, 
approximately 75% of Corrective Measures Implementation had been completed. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• A pipe of unknown former use was discovered at the bottom of the lagoon. 
Sediments in the pipe contain high concentrations of lead. The section of the pipe 
within the lagoon footprint was removed (including an apparent termination point); 
however, the pipe exited the lagoon footprint on the west side. Through various 
methods, it was determined that the pipe runs to one of the former stormwater pump 
houses. Additional work necessary to address the remaining section of pipe will be 
discussed during planning of work to complete remediation. 

• Volumes of contaminated debris and soil exceed design estimates. This additional 
material has increased the diiration of the remediation and exceeds the current 
capacity of the onsite containment cell. After eonsidting with EPA and IDEM in the 
fall of 2014, it was decided to fill the containment cell to capacity, install the 
geomembrane and overlying 18 inches of cover soil, and defer the balance of cap 
installation and soil removal until the spring of 2015. The original intent was to 
complete the balance of the remediation in the spring of 2015 by treating soil and 
debris onsite and disposing of it offsite; however, evaluations of this approach 
indicate this approach is cost prohibitive. As indicated above, RMC requested 
authorization to expand the new containment cell so it can accommodate all 
remaining soil and debris to be excavated. 

5. Modifications to Work Plans Pronosed to or Approved bv EPA during .Tune 2015 

• As indicated above, on Jime 16,2015, RMC proposed that the Corrective Measures 
Design be modified to increase the capacity of the containment cell built in 2014. 
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6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for July 2015 

• Tasks and actions anticipated for July 2015 include the following: 

> RMC will respond to EPA conunents regarding RMC's request to modity the 
Corrective Measures Design. 

> AGC will continue pursuit of the remaining permit from the City of Indianapolis. 

> As necessary, AGC will extend permits already obtained to allow for completion 
of remediation later this year. 

> RMC will discuss with Citizens Gas the scope and timing of remediation work on 
the Citizens Gas property. 

> RMC will continue inspections and maintenance of the Site. 

8. Unresolved Delays Encountered 

• Delays have been experienced, due primarily to contaminated debris and soil 
encountered beyond that contemplated in the Final Corrective Measure Design. This 
delay resulted in the suspension of the work over the winter of2014 - 2015. RMC 
proposes to resolve this issue by expanding the containment cell sufficiently to 
accommodate all remaining soil and debris to be excavated. If this approach is 
approved, work coxild resume later this summer and be completed in the fall. 

9. Commiinitv Relations Activities 

• No community relations activities were performed during the reporting period. 
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I certify imder penalty of pequry that the information contained in or 
accompanying this progress report is, to the best of my knowledge after thorough 
investigation, true, accurate, and complete. I am aware that there are significant penalties 
for submitting false information, including the possibility of fine and imprisonment for 
knowing violations. 

Sincerely, 

REFINED METALS CORPORATION 

Matthew A. Love 

cc: Thomas Linson - IDEM (via email) 
Paul Stratman (via U.S. Mail) 
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July 10,2015 

Ms. Ruth Jean 
Indiana Department of Environmental Management 
100 North Senate Avenue 
Indianapolis, IN 46204 

Re: Progress Report No. 203 (June 2015) 
Refined Metals Corporation (RMC) 
Beech Grove, Indiana 

Dear Ms. Jean: 

Pursuant to paragraph 64 of the consent decree entered August 31,1998 and the 
Final Decision and Response to Comments Document issued by the United States 
Environmental Protection Agency (EPA) on September 15, 2009, this progress report for 
activities completed during the month of June 2015 is submitted to IDEM. 

1. Actions Taken During June 2015 to Complv with the Consent Decree 

• On June 10,2015, RMC submitted to IDEM the progress report for May 2015. 

• On June 16,2015, RMC submitted a request to IDEM and EPA to amend the 
Corrective Measures Design to allow for expansion of the containment cell that was 
constructed in 2014. Subsequently, the EPA provided comments regarding the 
request. 

• Other actions taken during June 2015 included the following: 

> RMC performed regular inspections of the site primarily to check on erosion and 
sedimentation control devices, any ponding of stormwater, and security measures. 

2. Results of Sampling and Tests and Other Data Received During June 2015 

• No results of sampling, tests and other data were received in June 2015. 
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3. Project Schedule & Percentage of Closure Completed as of June 30.2015 

• Due primarily to volumes of contaminated debris and soil encoimtered beyond that 
contemplated in the Final Corrective Measure Design, remediation extended into 
winter of 2014 -2015. Rather than work through the winter, work was suspended 
when the containment cell reached capacity. Geomembrane and 18 inches of cover 
soil were then placed on the containment cell. Work at the site was suspended on 
December 19,2014. The original intent was to complete the balance of the 
remediation in the spring by treating remaining soil and debris onsite and disposing of 
it otfsite; however, evaluations performed over the winter indicate this approach is 
cost prohibitive. As indicated above, RMC requested authorization to expand the 
new containment cell so it can accommodate all remaining soil and debris to be 
excavated. An exact date for resuming remediation has not been developed yet; 
however, it is anticipated that it could be as early as late July. As of June 30, 2015, 
approximately 75% of Corrective Measures Implementation had been completed. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• A pipe of unknown former use was discovered at the bottom of the lagoon. 
Sediments in the pipe contain high concentrations of lead. The section of the pipe 
within the lagoon footprint was removed (including an apparent termination point); 
however, the pipe exited the lagoon footprint on the west side. Through various 
methods, it was determined that the pipe runs to one of the former stormwater pump 
houses. Additional work necessary to address the remaining section of pipe wiU be 
discussed during planning of work to complete remediation. 

• Volumes of contaminated debris and soil exceed design estimates. This additional 
material has increased the duration of the remediation and exceeds the current 
capacity of the onsite containment cell. After consulting with the EPA and IDEM, it 
was decided to fill the containment cell to capacity, install the geomembrane and 
overlying 18 inches of cover soil, and defer the bdance of cap installation and soil 
removal until the spring of 2015. The original intent was to complete the balance of 
the remediation in the spring of 2015 by treating soil and debris onsite and disposing 
of it offsite; however, evaluations of this approach indicate this approach is cost 
prohibitive. As indicated above, RMC requested authorization to expand the new 
containment cell so it can accommodate all remaining soil and debris to be excavated. 

5. Modifications to Work Plans Proposed to or Approved by IDEM during June 2015 

As indicated above, on June 16,2015, RMC proposed that the Corrective Measures 
Design be modified to increase the capacity of the containment cell built in 2014. 
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6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for July 2015 

• Tasks and actions anticipated for July 2015 include the following: 

> RMC will respond to EPA comments regarding RMC's request to modify the 
Corrective Measures Design. 

> AGC will continue pursuit of the remaining permit from the City of Indianapolis. 

> As necessary, AGC will extend permits already obtained to allow for completion 
of remediation. 

> RMC will discuss with Citizens Gas the scope and timing of remediation work on 
the Citizens Gas property. 

> RMC will continue inspections and maintenance of the Site. 

8. Unresolved Delays Encountered 

• Delays have been experienced, due primarily to contaminated debris and soil 
encountered beyond that contemplated in the Final Corrective Measure Design. RMC 
proposes to resolve this issue by expanding the containment cell sufficiently to 
accommodate all remaining soU and debris to be excavated. If this approach is 
approved, work could resume later this summer and be completed in the fall. 

9. Communitv Relations Activities 

• No community relations activities were performed during the reporting period. 
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I certify under penalty of perjury that the information contained in or 
accompanying this progress report is, to the best of my knowledge after thorough 
investigation, true, accurate, and complete. I am aware that there are significant penalties 
for submitting false information, including the possibility of fine and imprisonment for 
knowing violations. 

Sincerely, 

REFINED METALS CORPORATION 

Matthew A. Love 

cc; Tamara Ohl - EPA (via U.S. Mail) 
Paul Stratman (via U.S. Mail) 
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Refined Metals Corporation 
June 10,2015 

Ms. Tamara Ohl 
United States Environmental 

Protection Agency - Region V 
77 W. Jackson Street, LU-9J 
Chicago, IL 60604-3590 

Re: Progress Report No. 202 (May 2015) 
Refined Metals Corporation (RMC) 
Beech Grove, Indiana 

Dear Ms. Ohl: 

Pursuant to paragraph 64 of the consent decree entered August 31,1998 and the 
Final Decision and Response to Comments Document issued by the United States 
Environmental Protection Agency (EPA) on September 15,2009, this progress report for 
activities completed during the month of May 2015 is submitted to the EPA. 

1. Actions Taken During Mav 2015 to Comply with the Consent Decree 

• On May 8,2015, RMC submitted to the EPA the progress report for April 2015. 

• Other actions taken during May 2015 included the following: 

> RMC performed regular inspections of the site primarily to check on erosion and 
sedimentation control devices, any ponding of stormwater, and security measures. 

> RMC and Advanced GeoServiees Corporation (AGC) continued preparation of a 
request to expand the containment ceil to accommodate remaining impacted soil 
and dehris to be excavated. 

2. Results of Sampling and Tests and Other Data Received During Mav 2015 

• No results of sampling, tests and other data was reeeived during May 2015. 

3. Project Schedule & Percentage of Closure Completed as of Mav 31.2015 

• Due primarily to volumes of contaminated dehris and soil encountered beyond that 
contemplated in the Final Corrective Measure Design, remediation extended into 
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winter of 2014 - 2015. Rather than work through the winter, work was suspended 
when the containment cell reached capacity. Geomembrane and 18 inches of cover 
soil were then placed on the containment cell. Work at the site was suspended on 
December 19,2014. The original intent was to complete the balance of the 
remediation in the spring of 2015 by treating remaining soil and debris onsite and 
disposing of it offsite; however, evaluations performed over the winter indicate this 
approach is cost prohibitive. As indicated above, KMC will formally request 
authorization to expand the new containment cell so it can accommodate all 
remaining soil and debris to be excavated. An exact date for resuming remediation 
has not been developed yet; however, it is anticipated that it might be late summer 
before expansion of the containment cell is approved. As of May 31,2015, 
approximately 75% of Corrective Measures Implementation had been completed. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectilv Problems 

• A pipe of unknown former use was discovered at the bottom of the lagoon. 
Sediments in the pipe contain high concentrations of lead. The section of the pipe 
within the lagoon footprint was removed (including an apparent termination point); 
however, the pipe exited the lagoon footprint on the west side. Through various 
methods, it was determined that the pipe runs to one of the former stormwater pump 
houses. Additional work necessary to address the remaining section of pipe will be 
discussed during planning of work to complete remediation. 

• Volumes of contaminated debris and soil exceed design estimates. This additional 
material has increased the duration of the remediation and exceeds the current 
capacity of the onsite containment cell. After consulting with the EPA and IDEM in 
the fall of 2014, it was decided to fill the containment cell to capacity, install the 
geomembrane and overlying 18 inches of cover soil, and defer the bdance of cap 
installation and soil removal until the spring of 2015. The original intent was to 
complete the balance of the remediation in the spring of 2015 by treating soil and 
debris onsite and disposing of it offsite; however, evaluations of this approach 
indicate this approach is cost prohibitive. As indicated above, RMC will formally 
request authorization to expand the new containment cell so it can accommodate all 
remaining soil and debris to be excavated. 

5. Modifications to Work Plans Proposed to or Approved bv EPA durinp Mav 2015 

• No modifications to work plans were proposed to, or approved by the EPA during 
May 2015. 
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6. Changes in Personnel 

• To date, there has been no ehange in personnel, 

7. Tasks and Actions Scheduled for June 2015 

• Tasks and actions anticipated for June 2015 include the following: 

> A formal request for authorization to expand the containment cell to 
accommodate all remaining soil and debris will be submitted to the EPA. 

> AGC will continue pursuit of the remaining permit from the City of Indianapolis. 

> As necessary, AGC will extend permits already obtained to allow for completion 
of remediation later this year. 

> RMC will discuss with Citizens Gas the scope and timing of remediation work on 
the Citizens Gas property. 

> RMC will continue inspections and maintenance of the Site. 

8. Unresolved Delays Encountered 

• Delays have been experienced, due primarily to contaminated debris and soil 
encountered beyond that contemplated in the Final Corrective Measure Design. This 
delay resulted in the suspension of the work over the winter of 2014 - 2015. If the 
approach for completion of remediation is changed from onsite treatment/offsite 
disposal to expansion of the containment cell, this could delay resumption of 
remediation work until late summer when formal authorization of containment cell 
expansion is issued. 

9. Communitv Relations Activities 

• No community relations activities were performed during the reporting period. 
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I certify under penalty of peijury that the information contained in or 
accompanying this progress report is, to the best of my knowledge after thorough 
investigation, true, accurate, and complete. I am aware that there are significant penalties 
for submitting false information, including the possibility of fine and imprisonment for 
knowing violations. 

Sincerely, 

REFINED METALS CORPORATION 

Matthew A. Love 

cc: Thomas Linson - IDEM (via email) 
Paul Stratman (via U.S. Mail) 
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Refined Metals Corporation 
May 8,2015 

Ms. Tamara Ohl 
United States Environmental 

Protection Agency - Region V 
77 W. Jackson Street, LU-9J 
Chicago, IL 60604-3590 

Re: Progress Report No. 201 (April 2015) 
Refined Metals Corporation (RMC) 
Beech Grove, Indiana 

Dear Ms. Ohl: 

Pursuant to paragraph 64 of the consent decree entered August 31,1998 and the 
Final Decision and Response to Comments Document issued by the United States 
Environmental Protection Agency (EPA) on September 15,2009, this progress report for 
activities completed during the month of April 2015 is submitted to the EPA. 

1. Actions Taken During April 2015 to Comnlv with the Consent Decree 

• On April 9,2015, RMC submitted to the EPA the progress report for March 2015. 

• Other actions taken during April 2015 included the follovmg: 

> RMC performed regular inspections of the site primarily to check on erosion and 
sedimentation control devices, any ponding of stormwater, and security measures. 

> RMC received the remaining treatability studies results for contaminated soil and 
debris collected from unremediated areas in February 2015. 

y RMC concluded that onsite treatment and offsite disposal of remaining soil and 
debris to be excavated was not cost effective and proposed to the EPA that the 
containment cell be expanded to accommodate the remaining material. The EPA 
indicated it was open to the proposal; however, a formal request along with 
supporting documentation must be submitted. RMC and AGC began preparing 
the formal request. 
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2. Results of Sampling and Tests and Other Data Received During April 2015 

• Analytical results of the remaining treatability studies of contaminated soil and debris 
were received in April 2015. 

3. Project Schedule & Percentage of Closure Completed as of April 30.2015 

• Due primarily to volumes of contaminated debris and soil encountered beyond that 
contemplated in the Final Corrective Measure Design, remediation extended into 
winter of 2014-2015. Rather than work through the winter, work was suspended 
when the containment cell reached capacity. Geomembrane and 18 inches of cover 
soil were then placed on the containment cell. Work at the site was suspended on 
December 19,2014. The original intent was to complete the balance of the 
remediation in the spring by treating remaining soil and debris onsite and disposing of 
it offsite; however, evaluations perfprmed over the winter indicate this approach is 
not cost effective. As indicated above, RMC will formally request authorization to 
expand die new containment cell so it can accommodate ^1 remaining soil and debris 
to be excavated. An exact date for resuming remediation has not been developed yet; 
however, it is anticipated that it might be late summer before expansion of the 
containment cell is approved. As of April 30,2015, approximately 75% of Corrective 
Measures Implementation had been completed. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• A pipe of unknown former use was discovered at the bottom of the lagoon. 
Sediments in the pipe contain high concentrations of lead. The section of the pipe 
within the lagoon footprint was removed (including an apparent termination point); 
however, the pipe exited the lagoon footprint on the west side. Through various 
methods, it was determined that the pipe runs to one of the former stormwater pump 
houses. Additional work necessary to address the remaining section of pipe will be 
discussed during planning of work to complete remediation. 

• Volumes of contaminated debris and soil exceed design estimates. This additional 
material has increased the duration of the remediation and exceeds the current 
capacity of the onsite containment cell. After consulting with the EPA and IDEM in 
the fall of 2014, it was decided to fill the contaiiunent cell to capacity, install the 
geomembrane and overlying 18 inches of cover soil, and defer the balance of cap 
installation and soil removal imtil the spring of 2015. The original intent was to 
complete the balance of the remediation in the spring of 2015 by treating soil and 
debris onsite and disposing of it offsite; however, evaluations of this approach 
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indicate it is not cost effective. As indicated above, RMC will formally request 
authorization to expand the new containment cell so it can accommodate all 
remaining soil and debris to be excavated. 

5. Modifications to Work Plans Proposed to or Approved bv EPA during April 2015 

• RMC verbally proposed to the EPA that the containment cell be expanded to 
accommodate all remaining soil and debris. The EPA is open to the proposal, but 
requires a formal request along with supporting documentation so a final decision can 
be rendered. 

6. Changes in Personnel 

• To date, there has been no change in persormel. 

7. Tasks and Actions Scheduled for Mav 2015 

• Tasks and actions anticipated for May 2015 include the following: 

> A formal request for authorization to expand the containment cell to 
accommodate all remaining soil and debris will be prepared. It is hoped this will 
be submitted to the EPA by the end of May. 

> AGC will continue pursuit of the remaining permit from the City of Indianapolis. 

> RMC will discuss with Citizens Gas the scope and timing of remediation work on 
the Citizens Gas property. 

> RMC will continue inspections and maintenance of the Site. 

8. Unresolved Delavs Encountered 

• Delays have been experienced, due primarily to contaminated debris and soil 
encountered beyond that contemplated in the Final Corrective Measure Design. This 
delay resulted in the suspension of the work over the winter of 2014-2015. If the 
approach for completion of remediation is changed from onsite treatment/offsite 
disposal to expansion of the containment cell, this coiild delay resumption of 
remediation work until late summer when formal authorization of containment cell 
expansion is issued. 

9. Communitv Relations Activities 

• No community relations activities were performed during the reporting period. 
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I certify under penalty of peijury that the information contained in or 
accompanying this progress report is, to the best of my knowledge after thorough 
investigation, true, accurate, and complete. I am aware that there are significant penalties 
for submitting false information, including the possibility of fine and imprisonment for 
knowing violations. 

Sincerely, 

REFINED METALS CORPORATION 

Matthew A. Love 

cc: Thomas Linson - IDEM (via email) 
Paul Stratman (via U.S. Mail) 
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Refined Metals Corporation 

April 9,2015 

Ms. Ruth Jean 
Tnriiflnfl Department of Environmental Management 
1 GO North Senate Avenue 
Indianapolis, IN 46204 

Re; Progress Report No. 200 (March 2015) 
Refined Metals Corporation (RMC) 
Beech Grove, Indiana 

Dear Ms. Jean: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998 and the 
Final Decision and Response to Comments Document issued by the United States 
Environmental Protection Agency (EPA) on September 15, 2009, this progress report for 
activities completed during the month of March 2015 is submitted to IDEM. 

1. Actions Taken During March 2015 to Complv vyith the Consent Decree 

• On March 8-10, 2015, Advanced GeoServices Corporation (AGC) performed a round 
of groundwater sampling. 

• On March 9, 2015, RMC submitted to IDEM the progress report for February 2015. 

• Other actions taken during March 2015 included the following: 

> RMC performed regular inspections of the site primarily to check on erosion and 
sedimentation control devices, any ponding of stormwater, and security measures. 

> OP-TECH Environmental Services, Inc. (OP-TECH) coordinated treatability 
studies of samples of contaminated soil and debris collected from unremediated 
areas in February 2015. 

> RMC and AGC discussed with IDEM and the EPA regulatory implications of 
various approaches for onsite treatment of contaminated soil and debris remaining 
to be excavated. 
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2. Results of Sampling and Tests and Other Data Received During March 2015 

• Analytical results of groundwater samples collected in February 2015 were received 
in March 2015. 

Analytical results of some treatability studies of contaminated soil and debris were 
received in March 2015. 

3. Project Schedule & Percentage of Closure Completed as of March 31. 2015 

• Due primarily to volumes of contaminated debris and soil encountered beyond that 
contemplated in the Final Corrective Measure Design, remediation extended into 
winter. Rather than work through the winter, work was suspended once the 
containment cell reached capacity and the geomembrane and 18 inches of cover soil 
was placed on the containment cell. The remaining work will be completed in the 
spring. Work at the site was suspended on December 19,2014. An exact date for 
resuming work this spring has not been developed yet. As of March 31,2015, 
approximately 75% of Corrective Measures Implementation had been completed. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• A pipe of unknown former use was discovered at the bottom of the lagoon. 
Sediments in the pipe contain high concentrations of lead. The section of the pipe 
within the lagoon footprint was removed (including an apparent termination point); 
however, the pipe exited the lagoon footprint on the west side. Through various 
methods, it was determined that the pipe runs to one of the former stormwater pump 
houses. Additional work necessary to address the remaining section of pipe will be 
discussed during planning of work to be performed in spring of 2015. 

• Volumes of contaminated debris and soil exceed design estimates. These extra 
volumes of material have increased the duration of the remediation and exceed the 
capacity of the onsite containment cell. After consulting with the EPA and IDEM, it 
was decided to fill the containment cell to capacity, install the geomembrane and 
overlying 18 inches of cover soil, and defer the balance of cap installation and soil 
removal until spring. The balance of soil excavated in the spring will be disposed 
offsite. 

5. Modifications to Work Plans Proposed to or Approved bv IDEM during March 2015 

• No modifications to work plans were proposed to, or approved by IDEM during 
March 2015. 
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6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for April 2015 

• Tasks and actions anticipated for April 2015 include the following: 

> AGC will receive analytical results of groundwater samples collected in March 
2015 and evaluate those results. 

> Treatability studies on contaminated soil and debris remaining to be excavated 
will be completed. 

> A decision will be made regarding the approach to onsite treatment of 
contaminated soil and debris remaining to be excavated. 

> Completion of restoration of the containment cell constructed last year will be 
scheduled. 

> AGC will continue pursuit of the remaining permit from the City of Indianapolis. 

> RMC will discuss with Citizens Gas the scope and timing of remediation work on 
the Citizens Gas property. 

8. Unresolved Delavs Encountered 

• Delays have been experienced, due primarily to contaminated debris and soil 
encountered beyond that contemplated in the Final Corrective Measure Design. This 
delay will be resolved by suspending work over the winter and completing the 
remaining work in the spring. 

9. Communitv Relations Activities 

• No community relations activities were performed during the reporting period. 
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I certify under penalty of peijury that the information contained in or 
accompanying this progress report is, to the best of my knowledge after thorough 
investigation, true, accurate, and complete. I am aware that there are significant penalties 
for submitting false information, including the possibility of fine and imprisonment for 
knowing violations. 

Sincerely, 

REFINED METALS CORPORATION 

Matthew A. Love 

cc: Tamara Ohl - EPA (via U.S. Mail) 
Paul Stratman (via U.S. Mail) 

257 West Mallory Avenue •Memphis, Tennessee 38109 
3700 S. Arlington Avenue •Beech Grove, Indiana 46203 

Mailing Address: c/o Exide Technologies, P.O. Box 14294, Reading, PA 19612-4294 



0 Refined Metals Corporation 

}^afc^9,2015 

Ms. Tamara Ohl 
United States Environmental 

Protection Agency - Region V 
77 W. Jackson Street, LU-9J 
Chicago, IL 60604-3590 

Re: Progress Report No. 200 (March 2015) 
Refined Metals Corporation (RMC) 
Beech Grove, Indiana 

Dear Ms. Ohl: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998 and the 
Final Decision and Response to Comments Document issued by the United States 
Environmental Protection Agency (EPA) on September 15,2009, this progress report for 
activities completed during die month of March 2015 is submitted to EPA. 

1. Actions Taken During March 2015 to Complv with the Consent Decree 

• On March 9,2015, RMC submitted to EPA the progress report for February 2015. 

• Other actions taken during March 2015 included the following: 

> RMC performed regular inspections of the site primarily to check on erosion and 
sedimentation control devices, any ponding of stormwater, and security measures. 

> OP-TECH Environmental Services, Inc. (OP-TECH) coordinated treatability 
studies of samples of contaminated soil and debris collected from unremediated 
areas in February 2015. 

> RMC and AGC discussed with EPA and IDEM regulatory implications of various 
approaches for onsite treatment of contaminated soil and debris remaining to be 
excavated. 
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2. Results of Sampling and Tests and Other Data Received During March 2015 

• Analytical results of some treatability studies of contaminated soil and debris were 
received in March 2015. 

3. Proiect Schedule & Percentage of Closure Completed as of March 31.2015 

• Due primarily to volumes of contaminated debris and soil encountered beyond that 
contemplated in the Final Corrective Measure Design, remediation extended into 
winter. Rather than work through the winter, work was suspended once the 
containment cell reached capacity and the geomembrane and 18 inches of cover soil 
was placed on the containment cell. The remaining work will be completed in the 
spring. Work at the site was suspended on December 19,2014. An exact date for 
resuming work this spring has not been developed yet. As of March 31,2015, 
approximately 75% of Corrective Measures Implementation had been completed. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• A pipe of unknown former use was discovered at the bottom of the lagoon. 
Sediments in the pipe contain high concentrations of lead. The section of the pipe 
within the lagoon footprint was removed (including an apparent termination point); 
however, the pipe exited the lagoon footprint on the west side. Through various 
methods, it was determined that the pipe runs to one of the former stormwater pump 
houses. Additional work necessary to address the remaining section of pipe will be 
discussed during planning of work to be performed in spring of 2015. 

• Volumes of contaminated debris and soil exceed design estimates. These extra 
volumes of material have increased the duration of the remediation and exceed the 
capacity of the onsite containment cell. After consulting with the EPA and IDEM, it 
was decided to fill the containment cell to capacity, install the geomembrane and 
overlying 18 inches of cover soil, and defer Ac balance of cap installation and soil 
removal until spring. The balance of soil excavated in the spring will be disposed 
offsite. 

5. Modifications to Work Plans Proposed to or Approved bv EPA during March 2015 

• No modifications to work plans were proposed to, or approved by EPA during March 
2015. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 
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7. Tasks and Actions Scheduled for April 2015 

• Tasks and actions anticipated for April 2015 include the following: 

> Treatability studies on contaminated soil and debris remaining to be excavated 
will be completed. 

> A decision will be made regarding the approach to onsite treatment of 
contaminated soil and debris remaining to be excavated. 

> Completion of restoration of the containment cell constructed last year will be 
scheduled. 

> AGC will continue pursuit of the remaining permit from the City of Indianapolis. 

> RMC will discuss with Citizens Gas the scope and timing of remediation work on 
the Citizens Gas property. 

8. Unresolved Delavs Encountered 

• Delays have been experienced, due primarily to contaminated debris and soil 
encountered beyond that contemplated in the Final Corrective Measure Design. This 
delay will be resolved by suspending work over the winter and completing the 
remaining work in the spring. 

9. Community Relations Activities 

• No community relations activities were performed during the reporting period. 
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I certify under penalty of perjury that the information contained in or 
accompanying this progress report is, to the best of my knowledge after thorough 
investigation, true, accurate, and complete. I am aware that there are significant penalties 
for submitting false information, including the possibility of fine and imprisonment for 
knowing violations. 

Sincerely, 

REFINED METALS CORPORATION 

Matthew A. Love 

cc: Thomas Linson - IDEM (via email) 
Paul Stratman (via U.S. Mail) 
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Refined Metals Corporation 

March 9,2015 

Ms. Tamara Ohl 
United States Environmental 

Protection Agency - Region V 
77 W. Jackson Street, LU-9J 
Chicago, IL 60604-3590 

Re: Progress Report No. 199 (February 2015) 
Refined Metals Corporation (KMC) 
Beech Grove, Indiana 

Dear Ms. Ohl: 

Pursuant to paragraph 64 of the consent decree entered August 31,1998 and the 
Final Decision and Response to Comments Document issued by the United States 
Environmental Protection Agency (EPA) on September 15,2009, this progress report for 
activities completed during the month of February 2015 is submitted to EPA. 

1. Actions Taken During Februarv 2015 to Comply with the Consent Decree 

• On February 5,2015, Advanced GeoServices Corporation ("AGC") issued a letter to 
EPA summarizing work completed in 2014 and work remaining to be completed in 
2015. 

• On February 11,2015, RMC submitted to EPA the progress report for January 2015. 

• Other actions taken during February 2015 included the following: 

> RMC performed regular inspections of the site primarily to check on erosion and 
sedimentation control devices, any ponding of stormwater, and security measures. 

> AGC and RMC collected additional samples of soil to be remediated at the site 
for treatability testing. 

2. Results of Sampling and Tests and Other Data Received During February 2015 

• No results of sampling, tests, and/or other data were received during February 2015. 
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3. Project Schedule & Percentage of Closure Completed as of February 28.2015 

• Due primarily to volumes of contaminated debris and soil encountered beyond that 
contemplated in the Final Corrective Measure Design, remediation extended into 
winter. Rather than work through the winter, work was suspended once the 
containment cell reached capacity and the geomembrane and 18 inches of cover soil 
was placed on the containment cell. The remaining work will be completed in the 
spring. Work at the site was suspended on December 19,2014. An exact date for 
resuming work next spring has not been developed yet. As of February 28,2015, 
approximately 75% of Corrective Measures Implementation had been completed. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• A pipe of unknown former use was discovered at the bottom of the lagoon. 
Sediments in the pipe contain high concentrations of lead. The section of the pipe 
within the lagoon footprint was removed (including an apparent termination point); 
however, the pipe exited the lagoon footprint on the west side. Through various 
methods, it was determined that the pipe runs to one of the former stormwater pump 
houses. Additional work necessary to address the remaining section of pipe will be 
discussed during planning of work to be performed in spring of 2015. 

• Voliunes of contaminated debris and soil exceed design estimates. These extra 
volumes of material have increased the duration of the remediation and exceed the 
capacity of the onsite containment cell. After consulting with the EPA and IDEM, it 
was decided to fill the containment cell to capacity, install the geomembrane and 
overlying 18 inches of cover soil, and defer &e balance of cap installation and soil 
removal until spring. The balance of soil excavated in the spring will be disposed 
offsite. 

5. Modifications to Work Plans Proposed to or Approved bv EPA during February 2015 

• No modifications to work plans were proposed to or approved by EPA during 
February 2015. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for March 2015 

• Tasks and actions anticipated for March 2015 include the following: 
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> OP-TECH Environmental Services, Inc. will perform treatability studies on soil 
samples collected from areas remaining to be remediated. 

> RMC and AGC will discuss with EPA the possibility of onsite treatment of soil 
remaining to be excavated and disposed off site. 

> AGC will continue pursuit of the remaining permit from the City of Indianapolis. 

> RMC will discuss with Citizens Gas the scope and timing of remediation work on 
the Citizens Gas property. 

8. Unresolved Delavs Encountered 

• Delays have been experienced, due primarily to contaminated debris and soil 
encountered beyond that contemplated in the Final Corrective Measure Design. This 
delay will be resolved by suspending work over the winter and completing the 
remaining work in the spring. 

9. Communitv Relations Activities 

• No community relations activities were performed during the reporting period. 

I certify imder penalty of pequry that the information contained in or 
accompanying this progress report is, to the best of my knowledge after thorough 
investigation, true, accurate, and complete. I am aware that there are significant penalties 
for submitting false information, including the possibility of fine and imprisonment for 
knowing violations. 

Sincerely, 

REFINED METALS CORPORATION 

Matthew A. Love 

cc: Thomas Linson - IDEM (via email) 
Paul Stratman (via U.S. Mail) 
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March 9,2015 

Ms. Ruth Jean 
Indiana Department of Environmental Management 
100 North Senate Avenue 
Indianapolis, IN 46204 

Re: Progress Report No. 199 (February 2015) 
Refined Metals Corporation (RMC) 
Beech Grove, Indiana 

Dear Ms. Jean: 

Pursuant to paragraph 64 of the consent decree entered August 31,1998 and the 
Final Decision and Response to Comments Document issued by the United States 
Environmental Protection Agency (EPA) on September 15,2009, this progress report for 
activities completed during the month of February 2015 is submitted to IDEM. 

1. Actions Taken During February 2015 to Complv with the Consent Decree 

• On February 5,2015, Advanced GeoServices Corporation ("AGC") issued a letter to 
IDEM summarizing work completed in 2014 and work remaining to be completed in 
2015. 

• On February 11,2015, RMC submitted to IDEM the progress report for January 
2015. 

• Other actions taken during February 2015 included the following: 

> RMC performed regular inspections of the site primarily to check on erosion and 
sedimentation control devices, any ponding of stormwater, and security measures. 

> AGC completed additional groundwater monitoring well development and 
sampled groundwater monitoring wells specified in the Groimdwater Monitoring 
Plan. 

^ AGC and RMC collected additional samples of soil to be remediated at the site 
for treatability testing. 
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2. Results of Sampling and Tests and Other Data Received During February 2015 

• Field readings and observations associated with groundwater monitoring were 
received in February 2015. 

3. Project Schedule & Percentage of Closure Completed as of February 28,2015 

• Due primarily to volumes of contaminated debris and soil encountered beyond that 
contemplated in the Final Corrective Measure Design, remediation extended into 
winter. Rather than work through the winter, work was suspended once the 
containment cHT reached capacity and the geomembrane and 18 inches of cover soil 
was placed on the containment cell. The remaining work will be completed in the 
spring. Work at the site was suspended on December 19,2014. An exact date for 
resuming work next spring has not been developed yet. As of February 28,2015, 
approximately 75% of Corrective Measures Implementation had been completed. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• A pipe of unknown former use was discovered at the bottom of the lagoon. 
Sediments in the pipe contain high concentrations of lead. The section of the pipe 
within the lagoon footprint was removed (including an apparent termination point); 
however, the pipe exited the lagoon footprint on the west side. Through various 
methods, it was determined that the pipe runs to one of the former stormwater pump 
houses. Additional work necessary to address the remaining section of pipe will be 
discussed during planning of work to be performed in spring of 2015. 

• Volumes of contaminated debris and soil exceed design estimates. These extra 
volumes of material have increased the duration of the remediation and exceed the 
capacity of the onsite containment cell. After consulting with the EPA and IDEM, it 
was decided to fill the containment cell to capacity, install the geomembrane and 
overlying 18 inches of cover soil, and defer the balance of cap installation and soil 
removal until spring. The balance of soil excavated in the spring will be disposed 
offsite. 

5. Modifications to Work Plans Proposed to or Approved bv IDEM dnrinp February 
2015 

• Semi-armual groundwater sampling was rescheduled from November 2014 to 
February 2015 to accommodate well redevelopment. 

257 West Mallory Avenue •Memphis, Tennessee 38109 
3700 S. Arlington Avenue •Beech Grove, Indiana 46203 

Mailing Address: c/o Exide Technologies, P.O. Box 14294, Reading, PA 19612-4294 



0 
Ms. Ruth Jean Page Three 
March 9,2015 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for March 2015 

• Tasks and actions anticipated for March 2015 include the following; 

> AGC will receive analytical results of groundwater samples collected in February 
2015 and evaluate those results. 

> OP-TECH Environmental Services, Inc. will perform treatability studies on soil 
samples collected from areas remaining to be remediated. 

> KMC and AGC will discuss with IDEM the possibility of onsite treatment of soil 
remaining to be excavated and disposed off site. 

> AGC will continue pursuit of the remaining permit from the City of Indianapolis. 

> RMC will discuss with Citizens Gas the scope and timing of remediation work on 
the Citizens Gas property. 

8. Unresolved Delays Encountered 

• Delays have been experienced, due primarily to contaminated debris and soil 
encountered beyond that contemplated in the Final Corrective Measure Design. This 
delay will be resolved by suspending work over the winter and completing the 
remaining work in the spring. 

9. Community Relations Activities 

• No community relations activities were performed during the reporting period. 
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I certify under penalty of perjury that the information contained in or 
accompanying this progress report is, to the best of my knowledge after thorough 
investigation, true, accurate, and complete. I am aware that there are significant penalties 
for submitting false information, including the possibility of fine and imprisonment for 
knowing violations. 

Sincerely, 

REFINED METALS CORPORATION 

Matthew A. Love 

cc: Tamara Ohl - EPA (via U.S. Mail) 
Paul Stratman (via U.S. Mail) 
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Refined Metals Corporation 

February 11,2015 

Ms. Tamara Ohl 
United States Environmental 

Protection Agency - Region V 
77 W. Jackson Street, LU-9J 
Chicago, IL 60604-3590 

Re: Progress Report No. 198 (January 2015) 
Refined Metals Corporation (RMC) 
Beech Grove, Indiana 

Dear Ms. Ohl; 

Pursuant to pare^aph 64 of the consent decree entered August 31,1998 and the 
Final Decision and Response to Comments Document issued by the United States 
Environmental Protection Agency (EPA) on September 15,2009, this progress report for 
activities completed dining the month of January 2015 is submitted to the EPA. 

1. Actions Taken During January 2015 to Complv with the Consent Decree 

• On January 14,2015, RMC submitted to the EPA the progress report for December 
2014. 

• Other actions taken during January 2015 included the follovsing: 

> RMC performed regular inspections of the site primarily to check on erosion and 
sedimentation control devices, any ponding of stormwater, and security measures. 

> Advanced GeoServices Corporation ("AGC") drafted a letter summarizing work 
completed in 2014 and work remaining to be completed in 2015. 

> AGC coordinated additional well development and sampling work. 

2. Results of Sampling and Tests and Other Data Received During .Tanuary 2015 

• No results of sampling and tests and other data were received in January 2015. 
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3. Project Schedule & Percentage of Closure Completed as of January 31.2015 

• Due primarily to volumes of contaminated debris and soil encountered beyond that 
contemplated in the Final Corrective Measure Design, remediation has extended into 
winter. Rather than work through the winter, KMC proposed that work be suspended 
once the containment cell reaches capacity and the geomembrane and 18 inches of 
cover soil is placed on the containment cell. The remaining work would be 
completed in the spring. Both the EPA and IDEM agreed with this approach. Work 
at the site was suspended on December 19,2014, An exact date for resuming work 
next spring has not been developed yet. As of January 31,2015, approximately 75% 
of Corrective Measures Implementation had been completed. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• A pipe of unknown former use was discovered at the bottom of the lagoon. 
Sediments in the pipe contain high concentrations of lead. The section of the pipe 
within the lagoon footprint was removed (including an apparent termination point); 
however, the pipe exited the lagoon footprint on the west side. Through various 
methods, it was determined that the pipe runs to one of the former stormwater pump 
houses. Additional work necessary to address the remaining section of pipe will be 
discussed during planning of work to be performed in spring of 2015. 

• Volumes of contaminated debris and soil exceed design estimates. These extra 
volumes of material have increased the duration of the remediation and exceed the 
capacity of the onsite containment cell. After consulting with the EPA and IDEM, it 
was decided to fill the containment cell to capacity, install the geomembrane and 
overlying 18 inches of cover soil, and defer Ae bdance of cap installation and soil 
removal until spring. The balance of soil excavated in the spring will be disposed 
offsite. 

5. Modifications to Work Plans Proposed to or Approved bv EPA during January 901S 

• Semi-annual groundwater sampling was rescheduled from November 2014 to 
February 2015 to accommodate well redevelopment. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 
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7. Tasks and Actions Scheduled for February 2015 

• Tasks and actions anticipated for February 2015 include the following: 

> AGC will finalize the letter summarizing work completed in 2014 and work 
remaining to be completed in 2015. 

> AGC will redevelop certain monitoring wells. 

> AGC will perform the semi-annual round of groundwater sampling. 

> AGC will continue pursuit of the remaining permit from the City of Indianapolis. 

> RMC will discuss with Citizens Gas the scope and timing of remediation work on 
the Citizens Gas property. 

8. Unresolved Delays Encountered 

• Delays have been experienced, due primarily to contaminated debris and soil 
encountered beyond that contemplated in the Final Corrective Measure Design. This 
delay will be resolved by suspending work over the winter and completing the 
remaining work in the spring. 

9. Community Relations Activities 

• No community relations activities were performed during the reporting period. 

I certify imder penalty of pequry that the information contained in or 
accompanying this progress report is, to the best of my knowledge after thorough 
investigation, true, accurate, and complete. 1 am aware that there are significant penalties 
for submitting false information, including the possibility of fine and imprisonment for 
knowing violations. 

Sincerely, 

REFINED METALS CORPORATION 

Matthew A. Love 

cc: Thomas Linson - IDEM (via email) 
Paul Stratman (via U.S. Mail) 
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Refined Metals Corporation 

January 14,2015 

Ms. Tamara Ohl 
United States Environmental 

Protection Agency - Region V 
77 W. Jackson Street, LU-9J 
Chicago, IL 60604-3590 

Re: Progress Report No. 197 (December 2014) 
Refined Metals Corporation (RMC) 
Beech Grove, Indiana 

Dear Ms. Ohl: 

Pursuant to paragraph 64 of the consent decree entered August 31,1998 and the 
Final Decision and Response to Comments Document issued by the United States 
Environmental Protection Agency (EPA) on September 15,2009, this progress report for 
activities completed during &e month of December 2014 is submitted to the EPA. 

1. Actions Taken During December 2014 to Comnlv with the Consent Decree 

• On December 10,2014, RMC submitted to EPA the progress report for November 
2014. 

• Other actions taken during December 2014 included the following: 

> OP-TECH placed significant backfill in excavations where cleanup criteria had 
been attained; however, not all excavations were completely backfilled to 
elevations specified in the Final Corrective Measures Design. Before 
demobilizing for winter, OP-TECH covered exposed faces of excavations where 
cleanup criteria had not been achieved, backfilled the adjacent excavations that 
did achieve cleanup criteria up against the covers, and surveyed the locations of 
the covers. 

> OP-TECH disposed of approximately 1,000 tons of non-hazardous concrete 
offsite. 

> Proper disposal of incidental containerized wastes was completed. 
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> OP-TECH installed the geocomposite drainage layer, anchor trenches, drainage 
pipe, and 18" of cover soil on the containment cell. 

> OP-TECH continued daily air monitoring imtil December 12,2014. When air 
monitoring was being performed, air monitoring was no longer performed on 
non-working days as approved by IDEM and EPA. For non-working days, a 
surrogate value developed by AGC and approved by IDEM and EPA is used. 

> OP-TECH continued management of stormwater that contacted work areas. 
Stormwater from work areas continued to be collected in frac tanks, treated, and 
discharged to the POTW. 

> Advanced GeoServices Corporation (AGC) performed regular inspection of 
erosion and sedimentation control devices. 

> OP-TECH and AGC completed a limited test pit investigation to better estimate 
the scope of remaining soil to be remediated in the spring. 

> The existing monitoring wells were redeveloped under the oversight of AGC; 
however, additional redevelopment will be required. 

> AGC and OP-TECH met with representatives of Citizens Gas to discuss the scope 
of remediation remaining on Citizens Gas' property. 

> OP-TECH decontaminated and demobilized the wastewater treatment system. 

> OP-TECH performed temporary winter seeding of the site and installed other 
temporary erosion and sedimentation measures (e.g., hay bales, etc.). 

> OP-TECH and AGC demobilized from the site for the winter. 

> AGC hosted weekly progress calls attended by representatives of RMC, OP-
TECH, IDEM and EPA. 

2. Resxilts of Sampling and Tests and Other Data Received During December 2014 

• Analytical results received in December 2014 included the following: 

> Compaction test results for excavation backfill soils and for containment area 
cover soils. 

> Daily air monitoring samples. 
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> Treated stormwater prior to discharge to the POTW. 

3. Project Schedule & Percentage of Closure Completed as of December 31.2014 

• Due primarily to volumes of contaminated debris and soil encountered beyond that 
contemplated in the Final Corrective Measure Design, remediation has extended into 
winter. Rather than work through the winter, KMC proposed that woric be suspended 
once the containment cell reaches capacity and the geomembrane and 18 inches of 
cover soil is placed on the containment cell. The remaining work would be 
completed in the spring. Both the EPA and IDEM agreed with this approach. Work 
at the site was suspended on December 19,2014. An exact date for resuming work 
next spring has not been developed yet. As of December 31,2014, approximately 
75% of Corrective Measures Implementation had been completed. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• A pipe of unknown former use was discovered at the bottom of the lagoon. 
Sediments in the pipe contain high concentrations of lead. The section of the pipe 
within the lagoon footprint was removed (including an apparent termination point); 
however, the pipe exited the lagoon footprint on the west side. Through various 
methods, it was determined that the pipe runs to one of the former stormwater pump 
houses. Additional work necessary to address the remaining section of pipe will be 
discussed during planning of work to be performed in spring of 2015. 

• Volumes of contaminated debris and soil exceed design estimates. These extra 
volumes of material have increased the duration of the remediation and exceed the 
capacity of the onsite containment cell. After consulting with the EPA and IDEM, it 
was decided to fill the containment cell to capacity, install the geomembrane and 
overlying 18 inches of cover soil, and defer the bdance of cap installation and soil 
removal until spring. The balance of soil excavated in the spring will be disposed 
offsite. 

5. Modifications to Work Plans Proposed to or Approved bv EPA during December 
2014 

• Semi-ann\ial groimdwater sampling was rescheduled fi-om November 2014 to January 
2015 to accommodate well redevelopment. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 
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7. Tasks and Actions Scheduled for January 2015 

• Tasks and actions anticipated for January 2015 include the following: 

> Prepare summary of work completed in 2014 and work remaining to be 
completed in 2015. 

> Redevelop certain monitoring wells. 

> Perform the semi-annual round of groundwater sampling. 

> Acquire remaining permits. 

> Discuss with Citizens Gas the scope and timing of remediation work on the 
Citizens Gas property. 

> Submit a revised cost estimate for remaining remediation work so financial 
assurance can he adjusted accordingly. 

8. Unresolved Delays Encountered 

• Delays have been encountered, due primarily to contaminated debris and soil 
encountered beyond that contemplated in the Final Corrective Measure Design. This 
delay will be resolved by suspending work over the winter and completing the 
remaining work in the spring. 

9. Community Relations Activities 

• No commvinity relations activities were performed during the reporting period. 
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I certify vmder penalty of peijury that the information contained in or 
accompanying this progress report is, to the best of my knowledge after thorough 
investigation, true, accurate, and complete. I am aware that there are significant penalties 
for submitting false information, including the possibility of fine and imprisonment for 
knowing violations. 

Sincerely, 

REFINED METALS CORPORATION 

Matthew A. Love 

cc: Thomas Linson - IDEM (via email) 
Paul Stratman (via U.S. Mail) 
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Refined Metals Corporation 
December 10,2014 

Ms. Tamara Ohl 
United States Environmental 

Protection Agency - Region V 
77 W. Jackson Street, LU-9J 
Chicago, IL 60604-3590 

Re; Progress Report No. 196 (November 2014) 
Refined Metals Corporation (RMC) 
Beech Grove, Indiana 

Dear Ms. Ohl: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998 and the 
Final Decision and Response to Comments Document issued by the United States 
Environmental Protection Agency (EPA) on September 15,2009, this progress r^ort for 
activities completed during die month of November 2014 is submitted to the EPA. 

1. Actions Taken Durinp November 2014 to Comnlv with the Consent Decree 

• On November 3,2014, Advanced GeoServices Corporation (AGC) issued to EPA 
and IDEM a memo proposing XRF correction factors. On Novranber 7,2014, the 
EPA conditionally ̂ proved the proposed correction factors. 

• On November 10,2014, RMC submitted to EPA the progress rq)ort for October 
2014. 

• Other actions taken during November 2014 included the following: 

> OP-TECH Environmental Services, Inc. (OP-TECH) continued demolition of 
concrete and asphalt paved surfaces specified for removal and additional areas 
where specified excavation areas have expanded based on post-excavation results. 

> OP-TECH excavated contaminated soil and debris fiom grid locations MSB 
sidewalls, MSBl A, MSB2A, NDl, ND2, WPl A, WPIB, WPIC, WPID, WP2A, 
WP2B, and WP2C. Excavation was completed in grid locations FL4B, MSBl A 
(bottom), MSB2A (bottom), MSBIB, MSB2B (bottom), WP3A, WP3B and 
WP6A. Excavated material was placed in the onsite containment cell. The 
containment cell was filled to capacity in November. 
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> OP-TECH installed geotextile and geomembrane on the containment cell. 

> OP-TECH backfilled the MSB bottom and WP2BX bottom excavation areas. 

> AGC continued coordinating proper disposal of incidental wastes. 

> OP-TECH continued daily air monitoring. As approved by EPA and IDEM, air 
monitoring is no longer performed on non-working days. For non-working days, 
a surrogate value developed by AGC and approved by EPA and IDEM is used. 

> 
> OP-TECH continued management of stormwater that contacted work areas. 

Stormwater fiom work areas continued to be collected in fiac tanks, treated, and 
discharged to the POTW. 

> OP-TECH obtained an extension to the current authorizations to discharge treated 
stormwater to the POTW. 

> OP-TECH decontaminated certain fiac tanks. 

> AGC performed regular inspection of erosion and sedimentation control devices. 

> Both CSX and RMC signed an amendment to the existiug CSX access agreement 
to 1) allow access to the western end of the AMT excavation area (which was 
determined in September to be owned by CSX), and 2) allow alternatives to CSX 
fill standards for arsenic and thallium. 

> OP-TECH performed clearing in the CSX right-of-way; however, remediation of 
soil on CSX property will be deferred until spring of 2015. 

> AGC oversaw installation of replacement and new monitoring wells, and the 
repair of a damaged monitoring well. 

> The City of Indianapolis Department of Code Enforcement (DCE) determined 
that an Improved Land Permit is not required for tiie project. DCE radicates it 
will issue a stormwater drainage permit. 

> AGC hosted weekly progress calls attended by representatives of RMC, OP-
TECH, EPA and IDEM. 
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2. Results of Samnling and Tests and Other Data Received During November 2014 

• Analytical results received in November 2014 included the following: 

> Post-excavation soil sampling (testing of some samples was performed onsite 
with the XRF and a subset of these samples was sent offsite for laboratory 
analysis). 

> Compaction test results for the containment waste material placed in the 
containment cell. 

> Daily air monitoring samples. 

> Samples collected of broken concrete and soil for possible offsite disposal. 

> Treated stormwater prior to discharge to the POTW. 

> Weld and seam testing results for the containment cell geomembrane. 

3. Project Schedule & Percentage of Closure Completed as of November 30.2014 

• Due primarily to volumes of contaminated debris and soil encountered beyond that 
contemplated in the Final Corrective Measure Design, remediation has extended into 
winter. Rather than work through the winter, RMC has proposed that work be 
suspended once the containment cell reaches capacity and the geomembrane and 18 
inches of cover soil is placed on the containment cell. The remaining work would be 
completed in the spring. Both the EPA and IDEM agree with this approach. It is 
currently projected that work will be suspended in mid-December, exact date for 
suspending work and completing the work next spring has not been developed yet. 
As of November 30,2014, approximately 70% of Corrective Measures 
loQjlementation had been completed. 

4. ProblCTis or Potential Problems Encountered and Actions Taken to RectilV Problems 

• A pipe of unknown former use was discovered at the bottom of the lagoon. 
Sediments in the pipe contain high concentrations of lead. The section of the pipe 
within the lagOon footprint was removed (including an apparrait termination point); 
however, the pipe exited the lagoon footprint on the west side (it was incorrectly 
reported in the progress report last month that it exited on the east side). Throi^h 
various methods, it was determined that the pipe ran to one of the former stormwater 
pump houses. Additional woric necessary to address the remaining section of pipe 
will be discussed during planning of work to be performed in spring of 2015. 
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• Volumes of contamiuated debris and soil are exceeding design estimates. This extra 
volume of material will increase the duration of the remediation and will exceed the 
capacity of the onsite containment cell. After consulting with the EPA and IDEM, it 
has been decided to fill the containment cell to capacity, install the geomembrane and 
overlying 18 inches of cover soil, and defer the bdance of cap installation and soil 
removal imtil spring. The balance of soil excavated in the spring will be disposed 
offsite. 

• Lead concentrations in air samples collected on some very cold days exceeded the air 
criteria being applied for evaluation of air samples. It is believed this is a result of the 
inability to use water as dust control on those ^ys. In response, calcium chloride 
was applied which seemed to be effective. Some elevated lead concentrations were 
also detected in upwind samples and it is believed these are attributable to offsite 
construction activities at the adjacent Citizens Gas property and along Big Four Road. 
This was discussed with the contractor performing that work and the contractor 
agreed to limit dry sweeping of the road. 

5. Modifications to Woik Plans Proposed to or Approved bv EPA during November 
2014 

• Modifications to the Final Corrective Measure Design were proposed to and approved 
by EPA and IDEM regarding the following issues: 1) XRF correction factors to be 
applied, and 2) cold weather seaming of the geomembrane cover for the containment 
cell. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for December 2014 

• Tasks and actions anticipated for December 2014 include the following: 

> Install geocomposite drainage layer, anchor trenches, drainage pipe, and 12" of 
cover soil on the containment area. 

> Backfill excavations. 

> Grade disturbed areas so stormwater drains properly. 
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> Install supplemental erosion and sedimentation controls to control erosion and 
sedimentation over the winter. 

> Temporary winter seeding. 

> Continue daily air monitoring. 

> Continue collection of stormwater in work areas, treatment of collected 
stormwater, and discharge of treated stormwater to the POTW. 

> Complete test pits to better determine the volume of impacted soil and waste 
material that will require removal and offsite disposal in the spring. 

> Redevelop certain monitoring wells that have had elevated turbidity. 

> Of&ite dispose of all remaining incidental wastes. 

> Offsite disposal of staged concrete. 

> Acquire all remaining permits. 

> Discuss with Citizens Gas the scope and timing of remediation work on the 
Citizens Gas property. 

> Decontaminate and demobilize equipment for the winter. 

> Demobilize for the winter. 

> Continue weekly progress calls. 

8. Unresolved Delavs Encountered 

• Delays have been encountered, due primarily to contaminated debris and soil 
encountered beyond that contemplated in the Final Corrective Measure Design. This 
delay will be resolved by suspending work over the Avinter and completing the 
remaining work in the spring. 

9. Community Relations Activities 

• No community relations activities w^e performed during the reporting period. 
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I certify under penalty of peijmy that the information contained in or 
accompanying this progress report is, to the best of my knowledge after thorough 
investigation, true, accurate, and complete. I am aware that there are significant penalties 
for submitting false information, including the possibility of fine and imprisonment for 
knowing violations. 

Sincerely, 

REFINED METALS CORPORATION 

Matthew A. Love 

cc: Thomas Linson - IDEM (via email) 
Paul Stratman (via U.S. Mail) 
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Refined Metals Corporation 

November 10,2014 

Ms. Tamara Ohl 
United States Environmental 

Protection Agency - Region V 
77 W. Jackson Street, LU-9J 
Chicago, IL 60604-3590 

Re: Progress Report No. 195 (October 2014) 
Refined Metals Corporation (RMC) 
Beech Grove, Indiana 

Dear Ms. Ohl: 

Pursuant to paragraph 64 of the consent decree entered August 31,1998 and the 
Final Decision and Response to Comments Document issued by the United States 
Environmental Protection Agency (EPA) on September 15,2009, this progress report for 
activities completed during the month of October 2014 is submitted to the EPA. 

1. Actions Taken During October 2014 to Complv with the Consent Decree 

• On October 6,2014, RMC submitted to EPA the progress report for September 2014. 

• Other actions taken during October 2014 included the following: 

> OP-TECH Environmental Services, Inc. (OP-TECH) continued demolition of 
concrete and asphalt paved surfaces specified for removal and additional areas 
where specified excavation areas have expanded based on post-excavation results. 

> OP-TECH continued to collect scrap metal for offsite recycling. 

> OP-TECH completed preparation of the containment cell berms. 

> OP-TECH excavated contaminated soil and debris from grid locations FL2, 
MSBIA, MSB2A, MSBIB, MSB2B, OEl, WPID, WP2B, WP2C, WP3A, 
WP3B, WP6A, WP6B, and Lagoon. Excavated material was placed in the onsite 
containment cell. 
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> OP-TECH excavated debris and contaminated soil that appears to have been used 
as backfill along certain pipelines in the former operating area. 

> OP-TECH backfilled the FL4B excavation area and the lagoon. 

> Advanced GeoServices Corporation (AGC) continued coordinating proper 
disposal of incidental wastes formerly located in the pump houses. 

> OP-TECH completed dewatering of the lagoon. 

> OP-TECH completed demolition of the concrete lagoon liner. 

> OP-TECH continued daily air monitoring. 

> AGC developed a surrogate air concentration from air results to date during non-
working days. AGC proposed to the EPA and IDEM that this surrogate value be 
used for future non-worl^g days (rather than having personnel staff the site on 
non-working days just to perform air monitoring). EPA and IDEM approved the 
surrogate values proposed. 

> OP-TECH continued management of stormwater that contacted work areas. 
Stormwater fi'om work areas continued to be collected in fiiac tanks, treated, and 
discharged to the POTW. 

> AGC drafted a XRF Corrections Factor Determination memo for submittal to 
EPA and IDEM. 

> AGC performed regular inspection of erosion and sedimentation control devices. 

> OP-TECH contacted CSX and tentatively scheduled a start date for work on CSX 
property. 

> CSX sent RMC an amendment to the existing access agreement to 1) allow access 
to the western end of the AMT excavation area (which was determined in 
September to be owned by CSX), and 2) allow alternatives to CSX fill standards 
for arsenic and fiiallium. 

> AGC hosted weekly progress calls attended by representatives of RMC, OP-
TECH, IDEM and EPA. 
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2. Results of Sampling and Tests and Other Data Received During October 2014 

• Analytical results received in October 2014 included the following: 

> Post-excavation soil sampling (testing of some samples was performed onsite 
with the XRF and a subset of these samples was sent offsite for laboratory 
analysis). 

> Air samples (Draeger tubes) collected from the vicinity of the grids where OP-
TECH observed acidic/sulphur odors. 

> Compaction test results for the containment cell berms and waste material placed 
in the containment cell. 

> Daily air monitoring samples. 

> Samples collected of broken concrete for possible use of the concrete as fill 
material. 

> Treated stormwater prior to discharge to the POTW. 

3. Project Schedule & Percentage of Closure Completed as of October 31.2014 

• Due primarily to volumes of contaminated debris and soil encountered beyond that 
contemplated in the Final Corrective Measure Design, it is now projected that 
remediation would extend into winter. Rather than work through the winter, RMC 
has proposed that work be suspended once the containment cell reaches capacity and 
the geomembrane and 18 inches of cover soil is placed on the containment cell. The 
remaining work would be completed in the spring. Both the EPA and IDEM agree 
with this approach. It is currently projected that work this fall will be suspended in 
mid-December. An exact date for suspending work this fall and completing the work 
next spring has not been developed yet. As of October 31,2014, approximately 60% 
of Corrective Measures Implementation had been completed. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• Beginning in late September, acidic/sulphur odors were observed during excavation 
in grids MSB IB, MSB2B, and WP6A. Following this observation, OP-TECH 
temporarily suspended work in this area and collected both soil and air samples. 
Upon receiving these results, OP-TECH consulted with their industrial hygienist and 
concluded in early October that it was safe to resiune work in this area. 
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• A pipe of unknown former use was discovered at the bottom of the lagoon. 
Sediments in the pipe contain high concentrations of lead. The section of the pipe 
within the lagoon footprint was removed (including an apparent termination point); 
however, the pipe exits the lagoon footprint on the east side. Options are being 
explored to determine the path of the pipe east of the lagoon. 

• Volumes of contaminated debris and soil are exceeding design estimates. This extra 
volume of material will increase the duration of the remediation and will exceed the 
capacity of the onsite containment cell. After consulting with the EPA and IDEM, it 
has been decided to fill the containment cell to capacity this fall, install the 
geomembrane and overlying 18 inches of cover soil this fall, and defer the balance of 
cap installation and soil removal until spring. The balance of soil excavated in the 
spring will be disposed offsite. 

• Lead concentrations in upwind air samples on some days have exceeded the air 
criteria being applied for evaluation of air samples. It is believed this is a result of 
offsite construction activities at the adjacent Citizens Gas property and along Big 
Four Road. So far, these results have not caused the 90 day rolling average to exceed 
the evaluation criteria. AGC and OP-TECH are speaking with the construction crews 
performing the offsite work and stressing the need for the minimization of dust 
generation. 

5. Modifications to Work Plans Proposed to or Approved bv EPA during October 2014 

• As discussed above, modifications to the Final Corrective Measure Design were 
proposed to and approved by EPA and IDEM regarding the following issues: 1) 
application of a surrogate air result for non-working days, 2) suspending remediation 
work for the winter after the geomembrane and cover soil is placed on the 
containment cell and completing remediation work in the spring, and 3) offsite 
disposal of soil excavated in the spring. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for November 2014 

• Tasks and actions anticipated for November 2014 include the following: 

> Continue removal of concrete and asphalt paving in specified areas and expanded 
excavation areas. 
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> Continue excavation of contaminated soil and debris from specified areas and 
placement in the containment cell. 

> Fill the containment cell to capacity and commence coping activities. 

> Remediate the drainage ditch on the CSX property to the north of the KMC. 

> Continue collection of stormwater in work areas, treatment of collected 
stormwater, and discharge of treated stormwater to the POTW. 

> BackfrU all excavations. 

> Dispose of incidental wastes formerly located in the pump houses. 

> Acquire all remaining permits. 

> Continue daily air monitoring. 

> Resolve the scope and timing of remediation work on the Citizens Gas property. 

> Develop methods to address voids discovered beneath concrete paving (i.e., 
suspected pipe chases). 

> Continue weekly progress calls. 

8. Unresolved Delavs Encountered 

• Delays have been encoimtered, due primarily to contaminated debris and soil 
encoxmtered beyond that contemplated in the Final Corrective Measure Design. This 
delay will be resolved by suspending work over the winter and completing the 
remaining work in the spring. 

9. Communitv Relations Activities 

• No community relations activities were performed during the reporting period. 
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I certify under penalty of perjury that the information contained in or 
accompanying this progress report is, to the best of my knowledge after thorough 
investigation, true, accurate, and complete. I am aware that there are significant penalties 
for submitting false information, including the possibility of fine and imprisonment for 
knowing violations. 

Sincerely, 

REFINED METALS CORPORATION 

Matthew A. Love 

cc: Thomas Linson - IDEM (via email) 
Paul Stratman (via U.S. Mail) 
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Ms. Tamara Ohl 
United States Environmental 

Protection Agency - Region V 
77 W. Jackson Street, LU-9J 
Chicago, IL 60604-3590 

Re; Progress Report No. 190 (May 2014) 
Refined Metals Corporation (RMC) 
Beech Grove, Indiana 

Dear Ms. Ohl: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998 and the 
Final Decision and Response to Comments Document issued by the United States 
Environmental Protection Agency (EPA) on September 15,2009, this progress report for 
activities completed during the month of May 2014 is submitted to the EPA. 

1. Actions Taken During Mav 2014 to Complv with the Consent Decree 

On May 7,2014, Advanced GeoServices Corporation (AGC) issued a letter 
responding to EPA comments in EPA's conditional approval letter dated March 24, 
2014 regarding the final Corrective Measures Design (CMD). 

• On May 29,2014, RMC submitted to the EPA the progress report for April 2014. 

• Other actions taken during May 2014 included the following: 

> RMC and AGC continued communications with various authorities and property 
owners regarding permits and access agreements required for Corrective 
Measures Implementation. The following permits/authorizations require 
resolution: 1) access agreement with CSX Railroad for remediation of the 
drainage ditch along the northem portion of the Site, and 2) filing of an easement 
granting the City of Indianapolis access to certain stormwater management 
features after construction. 
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2. Results of SatTiplinfT and Tests and Other Data Received During May 2014 

• No results of sampling, tests, and/or other data were received during May 2014. 

3. Project Schedule & Percentage of the Corrective Measures Implementation Completed 
asofMav31.2014 

• On July 6,2011, the EPA issued conditional approval of the CMD. Subsequent to 
CMD approval (and during application for wetland permits), the United States Army 
Corps of Engineers (ACOE) disputed RMC's delineation of wetlands at the Site. 
Wetlands were re-delineated to the satisfaction of ACOE. In February 2013, AGC 
proposed to the EPA minor modifications to the final CMD to miiiimize disturbance 
to re-delineated wetland areas. The EPA issued comments regarding the proposed 
modifications on April 9,2013. RMC submitted the revised final CMD on 
September 6,2013. On January 16,2014, the EPA issued conditional approval of the 
final CMD. On February 28,2014, AGC issued a response to comments included in 
the EPA conditional approval letter. On March 24,2014, the EPA issued conditional 
approval of the final CMD. On May 7,2014, AGC issued a response to EPA 
comments included in EPA's conditional approval letter dated March 24.2104. 
Currently, 0% of Corrective Measures Implementation has been completed. 

4. Problems or Potential Problems Encoimtered and Actions Taken to Rectify Problems 

• The ACOE disputed wetland delineation work completed earlier in the project that 
indicated a limited extent of wetlands (i.e., less than 0.1 acre), disturbance of which 
would have required minimal wetland permitting. Re-delineation work performed 
indicated more than 0.1 acres of wetlands disturbance might have been necessary 
which would have required more extensive and time consmning permitting. The 
ACOE required that impacts to wetland areas be minimized. In response, AGC 
proposed to the EPA minor modifications to the fmal CMD to minimize disturbance 
to re-delineated wetland areas. On April 9,2013, the EPA issued comments 
regarding the proposed modifications. On September 6,2013, RMC submitted a 
revised final CMD. On January 16,2014, the EPA issued conditional approval of the 
final CMD. On February 28,2014, AGC issued a response to comments included in 
the EPA conditional approval letter. On March 24,2014, the EPA issued conditional 
approval of the final CMD. On May 7,2014, AGC issued a response to comments 
included in EPA's conditional approval letter dated March 24,2014. RMC and AGC 
continue to pursue permits and access agreements required for remediation. 
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5. Mndifiratinns to Work Plans Proposed to or Approved bv the EPA During May 2014 

• On May 7,2014, AGC proposed certain revisions to the final CMD in response to 
comments by the EPA in the EPA conditional approval letter dated March 24,2014. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for June 2014 

• RMC and AGC will continue work to obtain permits and access necessary to 
implement the final CMD. 

• RMC will continue contracting for remediation with both AGC and the contractor 
selected for remediation. 

8. Unresolved Delavs Encountered 

• No unresolved delays were encoimtered during the reporting period. 

9. Communitv Relations Activities 

• No community relations activities were performed during the reporting period. 

I certify under penalty of peijury that the information contained in or 
accompanying this progress report is, to Ae best of my knowledge after thorough 
investigation, true, accurate, and complete. I am aware that there are significant penalties 
for submitting false information, including the possibility of fine and imprisonment for 
knowing violations. 

Sincerely, 

REFINED METALS CORPORATION 

Matthew A. Love 

cc: Thomas Linson - IDEM (via email) 
Paul Stratman - AGC 
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VIA EMAIL 

June 11,2014 

Ms. Ruth Jean 
Indiana Department of Environmental Management 
100 North Senate Avenue 
Indianapolis, IN 46204 

Re: Progress Report No. 187 (May 2014) 
HWMU Closure 
Refined Metals Corporation (RMC) 
Beech Grove, Indiana 

Dear Ms. Jean: 

Pursuant to the intent of paragraph 64 of the consent decree entered August 31, 
1998, this progress report for activities completed during the month of May 2014 is 
submitted to the Indiana Department of Environmental Management (IDEM). 

1. Actions Taken During May 2014 to Comply with the Consent Decree 

• On May 7,2014, Advanced GeoServices Corporation (AGC) issued a letter 
responding to EPA comments in EPA's conditional approval letter dated March 24, 
2014 regarding the final Corrective Measures Design (CMD). 

• On May 29,2014, RMC submitted to IDEM the progress report for April 2014. 

• Other actions taken during May 2014 included the following: 

> AGC performed semi-annual groundwater sampling at the Site. 

> RMC and AGC continued communications with various authorities and property 
owners regarding permits and access agreements required for Corrective 
Measures Implementation. The following permits/authorizations require 
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resolution: 1) access agreement with CSX Railroad for remediation of the 
drainage ditch along the northern portion of the Site, and 2) filing of an easement 
granting the City of Indianapolis access to certain stormwater management 
features after construction. 

2. Results of Sampling and Tests and Other Data Received During May 2014 

Field readings and observations associated with the semi-annual groundwater 
monitoring event were received in May 2014. 

3. Proiect Schedule &. Percentage of Closure Completed as of May 31.2014 

• On July 6,2011, the EPA issued conditional approval of the final CMD which 
includes those activities necessary for closure. It is RMC's understanding that IDEM 
approved of the CMD as well. Subsequent to final CMD approval (and during 
application for wetland permits), the United States Army Corps of Engineers (ACOE) 
disputed RMC's delineation of wetlands at the Site. Wetlands were re-delineated to 
the satisfaction of ACOE. In February 2013, AGC proposed to the EPA minor 
modifications to the final CMD to minimize disturbance to re-delineated wetland 
areas. The EPA issued comments regarding the proposed modifications on April 9, 
2013. RMC submitted a revised final CMD on September 6,2013. On January 16, 
2014, the EPA issued conditional approval of the final CMD. On February 28,2014, 
AGC issued a response to comments included in the EPA conditional approval letter. 
On March 24,2014, EPA issued conditional approval of the final CMD. On May 7, 
2014, AGC issued a response to EPA comments included in EPA's conditional 
approval letter dated March 24, 2014. Currently, 0% of Corrective Measures 
Implementation has been completed. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• The ACOE disputed wetland delineation work completed earlier in the project that 
indicated a limited extent of wetlands (i.e., less than 0.1 acre), disturbance of which 
would have required minimal wetland permitting. Re-delineation work performed 
indicated more than 0.1 acres of wetlands disturbance might have been necessary 
which would have required more extensive and time consuming permitting. The 
ACOE required that impacts to wetland areas be rnmirnized. In response, 
AGC proposed to the EPA making minor modifications to the final CMD to minimize 
disturbance to re-delineated wetland areas. On April 9,2013, the EPA issued 
comments regarding the proposed modifications. On September 6,2013, RMC 
submitted a revised final CMD. On January 16,2014, the EPA issued conditional 
approval of the final CMD. On February 28,2014, AGC issued a response to 
comments included in the EPA conditional approval letter. On March 24, 2014, the 
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EPA issued conditional approval of the final CMD. On May 7,2014, AGC issued a 
response to comments included in EPA's conditional approval letter dated March 24, 
2014. KMC and AGC continue to pursue permits and access agreements required for 
the remediation. 

5. Modifications to Work Plans Proposed to or Approved bv IDEM during Mav 2014 

• On May 7,2014, AGC proposed certain revisions to the final CMD in response to 
comments by the EPA in the EPA conditional approval letter dated March 24,2014. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for June 2014 

• RMC and AGC will continue work to obtain permits and access necessary to 
implement the final CMD. 

• RMC will continue contracting for remediation with both AGC and the contractor 
selected for remediation. 

8. Unresolved Delavs Encountered 

• No unresolved delays were encountered during the reporting period. 

9. Community Relations Activities 

• No community relations activities were performed during the reporting period. 
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I certify under penalty of peijury that the information contained in or 
accompanying this progress report is, to the best of my knowledge after thorough 
investigation, true, accurate, and complete. I am aware that there are significant penalties 
for submitting false information, including the possibility of fine and imprisonment for 
knowing violations. 

Sincerely, 

REFINED METALS CORPORATION 

Matthew A. Love 

cc: Tamara Ohl - EPA (via U.S. Mail) 
Paul Stratman (via U.S. Mail) 
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« 

Ms. Tamara Ohl 
United States Environmental 

Protection Agency - Region V 
77 W. Jackson Street, LU-9J 
Chicago, IL 60604-3590 

Re: Progress Report No. 189 (April 2014) 
Refined Metals Corporation (RMC) 
Beech Grove, Indiana 

Dear Ms. Ohl: 

Pursuant to paragraph 64 of the consent decree entered August 31,1998 and the 
Final Decision and Response to Conmients Document issued by the United States 
Environmental Protection Agency (EPA) on September 15,2009, this progress report for 
activities completed during the month of April 2014 is submitted to the EPA. 

1. Actions Taken During April 2014 to Comnlv with the Consent Decree 

• On April 10,2014, RMC submitted to the EPA the progress report for March 2014. 

• Other actions taken during April 2014 included the following: 

> Advanced GeoServices Corporation (AGC) began addressing comments in the 
EPA's letter dated March 24,2014 conditionally approving the Corrective 
Measures Design (CMD). 

> RMC and AGC continued communications with various authorities and property 
owners regarding permits and access agreements required for Corrective 
Measures Implementation. The following permits/authorizations require 
resolution: 1) access agreement with CSX Railroad for remediation of the 
drainage ditch along the northem portion of the Site, and 2) filing of an easement 
granting the City of Indianapolis access to certain stormwater management 
features after construction. 
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2. Results of Samnling and Tests and Other Data Received During April 2014 

• No results of sampling, tests, and/or other data were received during April 2014. 

3. Proiect Schedule & Percentage of the Corrective Measures Implementation Completed 
as of April 30.2014 

• On July 6,2011, the EPA issued conditional approval of the CMD. Subsequent to 
CMD approval (and during application for wetland permits), the United States Army 
Corps of Engineers (ACOE) disputed RMC's delineation of wetlands at the Site. 
Wetlands were re-delineated to the satisfaction of ACOE. In February 2013, AGC 
proposed to the EPA minor modifications to the final CMD to minimize disturbance 
to re-delineated wetland areas. The EPA issued comments regarding the proposed 
modifications on April 9,2013. RMC submitted the revised final CMD on 
September 6,2013. On January 16,2014, the EPA issued conditional approval of the 
final CMD. On February 28,2014, AGC issued a response to the EPA conditional 
approval letter. On March 24,2014, the EPA issued conditional approval of the final 
CMD. Currently, 0% of Corrective Measures Implementation has been completed. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectifi^ Problems 

• The ACOE disputed wetland delineation work completed earlier in the project that 
indicated a limited extent of wetlands (i.e., less than 0.1 acre), disturbance of which 
would have required minimal wetland permitting. Re-delineation work performed 
indicated more than 0.1 acres of wetlands disturbance might have been necessary 
which would have required more extensive and time consuming permitting. The 
ACOE required that impacts to wetland areas be minimized. In response, AGC 
proposed to the EPA minor modifications to the final CMD to minimize disturbance 
to re-delineated wetland areas. On April 9,2013, the EPA issued comments 
regarding the proposed modifications. On September 6,2013, RMC submitted a 
revised final CMD. On January 16,2014, the EPA issued conditional approval of the 
final CMD. On February 28,2014, AGC issued a response to the EPA conditional 
approval letter. On March 24,2014, the EPA issued conditional approval of the final 
CMD. RMC and AGC continue to pursue permits and access agreements required for 
remediation. 

5. Modifications to Work Plans Proposed to or Approved bv the EPA During Aoril 2014 

• No modifications to work plans were proposed to or approved by the EPA during the 
reporting period. 
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6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for Mav 2014 

• AGO will issue a letter addressing comments in the EPA's letter dated March 24, 
2014 conditionally approving the CMD. 

• KMC and AGC will continue work to obtain permits and access necessary to 
implement the Final CMD. 

• KMC will resume contracting for remediation with both AGC and the contractor 
selected for remediation. 

8. Unresolved Delays Encountered 

• No unresolved delays were encountered during the reporting period. 

9. Community Relations Activities 

• No community relations activities were performed during the reporting period. 

I certify under penalty of pequry that the information contained in or 
accompanying this progress report is, to the best of my knowledge after thorough 
investigation, true, accurate, and complete. I am aware that there are significant penalties 
for submitting false information, including the possibility of fine and imprisonment for 
knowing violations. 

Sincerely, 

REFINED METALS CORPORATION 

Matthew A. Love 

cc: Thomas Linson - IDEM (via email) 
Paul Stratman - AGC 
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VIA EMAIL 

May 29,2014 

Ms. Ruth Jean 
Indiana Department of Environmental Management 
100 North Senate Avenue 
Indianapolis, IN 46204 

Re: Progress Report No. 186 (April 2014) 
HWMU Closure 
Refined Metals Corporation (RMC) 
Beech Grove, Indiana 

Dear Ms. Jean: 

Pursuant to the intent of paragraph 64 of the consent decree entered August 31, 
1998, this progress report for activities completed during the month of April 2014 is 
submitted to the Indiana Department of Environmental Management (IDEM). 

1. Actions Taken During April 2014 to Complv with the Consent Decree 

• On April 10,2014, RMC submitted to IDEM the progress report for March 2014. 

• Other actions taken during April 2014 included the following: 

> Advanced GeoServices Corporation (AGC) began addressing comments in the 
EPA's letter dated March 24,2014 conditionally approving the Corrective 
Measures Design (CMD). 

> RMC and AGC continued communications with various authorities and property 
owners regarding permits and access agreements required for Corrective 
Measures Implementation. The following permits/authorizations require 
resolution: 1) access agreement with CSX Railroad for remediation of the 
drainage ditch along the northern portion of the Site, and 2) filing of an easement 
granting the City of Indianapolis access to certain stormwater management 
features after construction. 
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2. Results of Sampling and Tests and Other Data Received During April 2014 

• No results of sampling and tests and/or other data were received in April 2014. 

3. Project Schedule & Percentage of Closme Completed as of April 30.2014 

• On July 6, 2011, the EPA issued conditional approval of the final CMD which 
includes those activities necessary for closure. It is RMC's understanding that IDEM 
approved of the CMD as well. Subsequent to final CMD approval (and during 
application for wetland permits), the United States Army Corps of Engineers (ACOE) 
disputed RMC's delineation of wetlands at the Site. Wetlands were re-delineated to 
the satisfaction of ACOE. In February 2013, AGC proposed to the EPA minor 
modifications to the final CMD to minimize disturbance to re-delineated wetland 
areas. The EPA issued comments regarding the proposed modifications on April 9, 
2013. RMC submitted a revised final CMD on September 6,2013. On January 16, 
2014, the EPA issued conditional approval of the final CMD. On February 28,2014, 
AGC issued a response to the EPA conditional approval letter. On March 24,2014, 
EPA issued conditional approval of the final CMD. Currently, 0% of Corrective 
Measures Implementation has been completed. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• The ACOE disputed wetland delineation work completed earlier in the project that 
indicated a limited extent of wetlands (i.e., less than 0.1 acre), disturbance of which 
would have required minimal wetland permitting. Re-delineation work performed 
indicated more than 0.1 acres of wetlands disturbance might have been necessary 
which would have required more extensive and time consuming permitting. The 
ACOE required that impacts to wetland areas be minimized. In response, 
AGC proposed to the EPA making minor modifications to the final CMD to minimize 
disturbance to re-delineated wetland areas. On April 9,2013, the EPA issued 
comments regarding the proposed modifications. On September 6,2013, RMC 
submitted a revised final CMD. On January 16,2014, the EPA issued conditional 
approval of the final CMD. On February 28,2014, AGC issued a response to the 
EPA conditional approval letter. On March 24,2014, the EPA issued conditional 
approval of the final CMD. RMC and AGC continue to pursue permits and access 
agreements required for the remediation. 

5. Modifications to Work Plans Proposed to or Approved bv IDEM during April 2014 

• No modifications to work plans were proposed to, or approved by IDEM during the 
reporting period. 
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6. Changes in Persotmel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for May 2014 

• AGC will issue a letter addressing comments in the EPA's letter dated March 24, 
2014 conditionally approving the CMD. 

• KMC and AGC will continue work to obtain permits and access necessary to 
implement the Final CMD. 

• RMC will resume contracting or remediation with both AGC and the contractor 
selected for remediation. 

8. Unresolved Delays Encountered 

• No unresolved delays were encountered during the reporting period. 

9. Community Relations Activities 

• No community relations activities were performed during the reporting period. 

I certify under penalty of peijury that the information contained in or 
accompanying this progress report is, to the best of my knowledge after thorough 
investigation, true, accurate, and complete. I am aware that there are significant penalties 
for submitting false information, including the possibility of fine and imprisonment for 
knowing violations. 

Sincerely, 

REFINED METALS CORPORATION 

Matthew A. Love 

cc: Tamara Ohl - EPA (via U.S. Mail) 
Paul Stratman (via U.S. Mail) 

257 West Mallory Avenue •Memphis, Tennessee 38109 
3700 S. Arlington Avenue •Beech Grove, Indiana 46203 

Mailing Address; c/o Exide Technologies, P.O. Box 14294, Reading, PA 19612-4294 
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April 10,2014 

United States Environmental 
Protection Agency - Region V 

RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IL 60604-3590 
Attn: Mr. Jonathan Adenuga 

Re: Progress Report No. 188 (March 2014) 
Refined Metals Corporation (RMC) 
Beech Grove, Indiana 

Dear Mr. Adenuga: 

Pursuant to paragraph 64 of the consent decree entered August 31,1998 and the 
Final Decision and Response to Comments Document issued by the United States 
Environmental Protection Agency (EPA) on September 15,2009, this progress report for 
activities completed during the month of March 2014 is submitted to the EPA. 

1. Actions Taken During March 2014 to Comnlv with the Consent Decree 

• On March 11,2014, RMC submitted to the EPA the progress report for February 
2014. 

• On March 24,2014, the EPA issued conditional approval of the final Corrective 
Measures Design (CMD). 

• Other actions taken during March 2014 included the following: 

> RMC and AGC continued communications with various authorities and property 
owners regarding permits and access agreements required for Corrective 
Measures Implementation. The following permits/authoriaations require 
resolution: 1) access agreement with CSX Railroad for remediation of the 
drainage ditch along the northem portion of the Site, and 2) filing of an easement 
granting the City of Indianapolis access to certain stormwater management 
features after construction. 

257 West Mallory Avenue •Memphis, Tennessee 38109 
3700 S. Arlington Avenue •Beech Grove, Indiana 46203 

Mailing Address: c/o Exide Technologies, P.O. Box 14294, Reading, PA 19605-4294 



Mr. Jonathan Adenuga Page 2 
^ April 10,2014 

2. Results of SflTnplinp and Tests and Other Data Received During March 2014 

• No resijlts of sampling, tests, and/or other data were received during March 2014. 

3. Project Schedule & Percentage of the Corrective Measures Implementation Completed 
as of March 31.2014 

• On July 6,2011, the EPA issued conditional approval of the CMD. Subsequent to 
CMD approval (and during application for wetland permits), the United States Army 
Corps of Engineers (ACOE) disputed RMC's delineation of wetlands at the Site. 
Wetlands were re-delineated to the satisfaction of ACOE. In February 2013, 
Advanced GeoServices Corporation (AGC) proposed to the EPA making minor 
modifications to the final CMD to minimize disturbance to re-delineated wetland 
areas. The EPA issued comments regarding the proposed modifications on April 9, 
2013. RMC submitted the revised final CMD on September 6,2013. On January 16, 
2014, the EPA issued conditional approval of the final CMD. On February 28,2014, 
AGC issued a response to the EPA conditional approval letter. On March 24,2014, 
the EPA issued conditional approval of the final CMD. Currently, 0% of Corrective 
Measures Implementation has been completed. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• The ACOE disputed wetland delineation work completed earlier in the project that 
indicated a limited extent of wetlands (i.e., less than 0.1 acre), disturbance of which 
would have reqiiired minimal wetland permitting. Re-delineation work performed 
indicated more than 0.1 acres of wetlands disturbance might have been necessary 
which would have required more extensive and time consuming permitting. The 
ACOE required that impacts to wetland areas be minimized. In response, AGC 
proposed to the EPA minor modifications to the final CMD to minimize disturbance 
to re-delineated wetland areas. On April 9,2013, the EPA issued comments 
regarding the proposed modifications. On September 6,2013, RMC submitted a 
revised final CMD. On January 16,2014, the EPA issued conditional approval of the 
final CMD. On February 28,2014, AGC issued a response to the EPA conditional 
approval letter. On March 24,2014, the EPA issued conditional approval of the final 
CMD. RMC and AGC continue to pursue permits and access agreements required for 
remediation. 

5. Modifications to Work Plans Proposed to or Approved bv the EPA During March 
2014 

• On March 24,2014, the EPA issued conditional approval of the final CMD. 
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6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for April 2014 

• RMC and AGC will continue work to obtain permits and access necessary to 
implement the Final CMD. 

8. Unresolved Delays Encountered 

• No unresolved delays were encountered during the reporting period. 

9. Communitv Relations Activities 

• No community relations activities were performed during the reporting period. 

I certify under penalty of peijmy that the information contained in or 
accompanying this progress report is, to the best of my knowledge after thorough 
investigation, true, accurate, and complete. I am aware that there are significant penalties 
for submitting false information, including the possibility of fine and imprisonment for 
knowing violations. 

Sincerely, 

REFDiED METALS CORPORATION 

Matthew A. Love 

cc: Thomas Linson - IDEM (via email) 
Paul Stratman - AGC 
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VIA EMAIL 

April 10,2014 

Ms. Ruth Jean 
Indiana Department of Environmental Management 
100 North Senate Avenue 
Indianapolis, IN 46204 

Re: Progress Report No. 186 (March 2014) 
HWMU Closure 
Refined Metals Corporation (RMC) 
Beech Grove, Indiana 

Dear Ms. Jean: 

Pursuant to the intent of paragraph 64 of the consent decree entered August 31, 
1998, this progress report for activities completed during the month of March 2014 is 
submitted to the Indiana Department of Environmental Management (IDEM). 

1. Actions Taken During March 2014 to Complv with the Consent Decree 

• On March 11,2014, RMC submitted to IDEM the progress report for February 2014. 

• On March 24,2014, the United States Environmental Protection Agency (EPA) 
issued conditional approval of the final Corrective Measures Design (CMD). 

• Other actions taken during March 2014 included the following: 

> RMC and Advanced GeoServices Corporation (AGC) continued communications 
with various authorities and property owners regarding permits and access 
agreements required for Corrective Measures Implementation. The following 
permits/authorizations require resolution: 1) access agreement with CSX Railroad 
for remediation of the drainage ditch along the northern portion of the Site, and 2) 
filing of an easement granting the City of Indianapolis access to certain 
stormwater management features after construction. 
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2. Results of Samnling and Tests and Other Data Received During March 2014 

• No results of sampling and tests and/or other data were received in March 2014. 

3. Project Schedule & Percentage of Closure Completed as of March 31.2014 

• On July 6,2011, the EPA issued conditional approval of the fmal CMD which 
includes those activities necessary for closine. It is RMC's understanding that IDEM 
approved of the CMD as well. Subsequent to final CMD approval (and during 
application for wetland permits), the United States Army Corps of Engineers (ACOE) 
disputed RMC's delineation of wetlands at the Site. Wetlands were re-delineated to 
the satisfaction of ACOE. In February 2013, AGC proposed to the EPA minor 
modifications to the final CMD to minimize disturbance to re-delineated wetland 
areas. The EPA issued comments regarding the proposed modifications on April 9, 
2013. RMC submitted a revised final CMD on September 6,2013. On January 16, 
2014, the EPA issued conditional approval of the fmal CMD. On February 28,2014, 
AGC issued a response to the EPA conditional approval letter. On March 24,2014, 
EPA issued conditional approval of the final CMD. Currently, 0% of Corrective 
Measures Implementation has been completed. 

4. Problems or Potential Problems Encoimtered and Actions Taken to Rectify Problems 

• The ACOE disputed wetland delineation work completed earlier in the project that 
indicated a limited extent of wetlands (i.e., less than 0.1 acre), disturbance of which 
would have required minimal wetland permitting. Re-delineation work performed 
indicated more than 0.1 acres of wetlands disturbance might have been necessary 
which would have required more extensive and time consuming permitting. The 
ACOE required that impacts to wetland areas be minimized. In response, 
AGC proposed to the EPA making minor modifications to the final CMD to minimize 
disturbance to re-delineated wetland areas. On April 9,2013, the EPA issued 
comments regarding the proposed modifications. On September 6,2013, RMC 
submitted a revised final CMD. On January 16,2014, the EPA issued conditional 
approval of the final CMD. On February 28,2014, AGC issued a response to the 
EPA conditional approval letter. On March 24,2014, the EPA issued conditional 
approval of the final CMD. RMC and AGC continue to pursue permits and access 
agreements required for the remediation. 

5. Modifications to Work Plans Proposed to or Approved bv IDEM durinp March 2014 

On March 24,2014, the EPA issued conditional approval of the fmal CMD. 
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6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for April 2014 

• RMC and AGC will continue work to obtain permits and access necessary to 
implement the Final CMD. 

8. Unresolved Delays Encountered 

• No unresolved delays were encountered during the reporting period. 

9. Community Relations Activities 

• No community relations activities were performed during the reporting period. 

I certify under penalty of peijury that the information contained in or 
accompanying this progress report is, to the best of my knowledge after thorough 
investigation, true, accmate, and complete. I am aware that there are significant penalties 
for submitting false information, including the possibility of fine and imprisonment for 
knowing violations. 

Sincerely, 

REFINED METALS CORPORATION 

Matthew A. Love 

cc: Jonathan Adenuga - EPA (via U.S. Mail) 
Paul Stratman (via U.S. Mail) 

257 West Mallory Avenue •Memphis, Tennessee 38109 
3700 S. Arlington Avenue •Beech Grove, Indiana 46203 

Mailing Address; do Exide Technologies, P.O. Box 14294, Reading, PA 19612-4294 
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United States Environmental 
Protection Agency - Region V 

RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IE 60604-3590 
Attn: Mr. Jonathan Adenuga 

Re; Progress Report No. 117 (April 2008) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adenuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of April 2008 is submitted to the United States 
Environmental Protection Agency (EPA). 

1. Actions Taken During April 2008 to Complv with the Consent Decree 

• On April 4, 2008, Refined Metals Corporation (RMC) submitted to the EPA the progress 
report for March 2008. 

2. Results of Sampling and Tests and Other Data Received During April 2008 

• No results of sampling and tests and other data were received during April 2008. 

3. Percentage of Corrective Measures Studv ICMSl Completed as of April 30. 2008 

On April 21, 2003, RMC submitted the CMS Work Plan. On Jime 4, 2003, the EPA issued 
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA 
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments 
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a 
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued 
conditional approval of the CMS Work Plan. 
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On June 22, 2004, RMC submitted the Phase I CMS Report. On August 17, 2004, the EPA 
issued comments regarding the Phase I CMS Report. On October 12, 2004, RMC submitted 
to the EPA a response to EPA comments dated August 17, 2004 and a revised Phase I CMS 
Report. On January 18, 2005, the EPA issued comments on the revised Phase 1 CMS Report. 
On February 22, 2005, RMC issued a response to EPA comments dated January 18, 2005. 
On April 5, 2005, RMC emailed additional information to the EPA in response to EPA 
comments dated January 18, 2005. On April 20, 2005, the EPA accepted RMC's responses 
to EPA comments dated January 18, 2005 and directed that a revised Phase I CMS Report be 
issued. On May 6, 2005, RMC issued the revised Phase I CMS Report. On July 19, 2005 the 
EPA issued conditional approval of the Phase I CMS report. On August 15, 2005, RMC 
responded to issues raised in EPA's July 19, 2005 approval. On August 23, 2005, the EPA 
issued final approval of the Phase I CMS Report. 

On October 21, 2005, RMC submitted the Phase II CMS report. On January 12, 2006, the 
EPA issued comments on the Phase II CMS report. On March 16, 2006, RMC issued a 
response to EPA comments dated January 12, 2006 and a revised Phase II CMS Report. On 
April 19, 2006, the EPA issued comments regarding the revised Phase II CMS Report. On 
May 11, 2006, RMC issued a response to EPA comments dated April 19, 2006 along with a 
revised version of the Phase II CMS Report. On July 13, 2006, the EPA issued comments 
regarding the May 11, 2006 version of the Phase II CMS Report. On September 6, 2006, 
RMC issued a response to EPA comments dated July 13, 2006. On November 30, 2006, the 
EPA issued comments regarding RMC's response to comments dated September 6, 2006. On 
January 15, 2007, RMC issued a response to EPA comments dated November 30, 2006 and a 
revised Phase II CMS Report. On March 1, 2007, EPA issued comments regarding the 
January 15, 2007 version of the Phase II CMS Report. On April 9, 2007, RMC submitted a 
response to EPA comments dated March 1, 2007 along with a revised Phase II CMS Report. 
On May 29, 2007, the EPA issued a response to the April 9, 2007 version of the Phase II 
CMS Report. On August 6, 2007, AGC submitted responses to EPA comments dated May 
29, 2007 regarding the Phase II CMS Report along with a revised Phase II CMS Report. On 
January 22, 2008, the EPA issued comments regarding the August 6, 2007 version of the 
Phase II CMS Report. The percentage of the CMS completed carmot be estimated, as the 
eventual effort required to complete the CMS is uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved bv the EPA During April 2008 

• No modifications to work plans were proposed to, or approved by the EPA during the 
reporting period. 
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6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for May 2008 

RMC will complete evaluation of, and respond to, EPA's comments issued on January 22, 
2008. 

8. Unresolved Delays Encountered 

• To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• No community relations activities were performed during the reporting period. 

I certify under penalty of perjury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

REFINED METALS CORPORATION 

Matthew A. Love 

cc: Thomas Linson - IDEM 
Paul Stratman 



A Refined Metals Corporation 
April 4, 2008 

United States Environmental 
Protection Agency - Region V 

RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IE 60604-3590 
Attn; Mr. Jonathan Adenuga 

Re: Progress Report No. 116 (March 2008) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adenuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of March 2008 is submitted to the United States 
Environmental Protection Agency (EPA). 

1. Actions Taken During March 2008 to Comolv with the Consent Decree 

• On March 6, 2008, Refined Metals Corporation (RMC) submitted to the EPA the progress 
report for February 2008. 

2. Results of Sampling and Tests and Other Data Received During March 2008 

• No results of sampling and tests and other data were received during March 2008. 

3. Percentage of Corrective Measures Studv tCMSJ Completed as of March 31. 2008 

On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued 
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA 
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments 
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a 
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued 
conditional approval of the CMS Work Plan. 
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On June 22, 2004, RMC submitted the Phase I CMS Report. On August 17, 2004, the EPA 
issued comments regarding the Phase I CMS Report. On October 12, 2004, RMC submitted 
to the EPA a response to EPA comments dated August 17, 2004 and a revised Phase I CMS 
Report. On January 18, 2005, the EPA issued comments on the revised Phase I CMS Report. 
On February 22, 2005, RMC issued a response to EPA comments dated January 18, 2005. 
On April 5, 2005, RMC emailed additional information to the EPA in response to EPA 
comments dated January 18, 2005. On April 20, 2005, the EPA accepted RMC's responses 
to EPA comments dated January 18, 2005 and directed that a revised Phase I CMS Report be 
issued. On May 6, 2005, RMC issued the revised Phase I CMS Report. On July 19, 2005 the 
EPA issued conditional approval of the Phase I CMS report. On August 15, 2005, RMC 
responded to issues raised in EPA's July 19, 2005 approval. On August 23, 2005, the EPA 
issued final approval of the Phase I CMS Report. 

On October 21, 2005, RMC submitted the Phase II CMS report. On January 12, 2006, the 
EPA issued comments on the Phase II CMS report. On March 16, 2006, RMC issued a 
response to EPA comments dated January 12, 2006 and a revised Phase II CMS Report. On 
April 19, 2006, the EPA issued comments regarding the revised Phase II CMS Report. On 
May 11, 2006, RMC issued a response to EPA comments dated April 19, 2006 along with a 
revised version of the Phase II CMS Report. On July 13, 2006, the EPA issued comments 
regarding the May 11, 2006 version of the Phase II CMS Report. On September 6, 2006, 
RMC issued a response to EPA comments dated July 13, 2006. On November 30, 2006, the 
EPA issued comments regarding RMC's response to comments dated September 6, 2006. On 
January 15, 2007, RMC issued a response to EPA comments dated November 30, 2006 and a 
revised Phase II CMS Report. On March 1, 2007, EPA issued comments regarding the 
January 15, 2007 version of the Phase II CMS Report. On April 9, 2007, RMC submitted a 
response to EPA comments dated March 1, 2007 along with a revised Phase II CMS Report. 
On May 29, 2007, the EPA issued a response to the April 9, 2007 version of the Phase II 
CMS Report. On August 6, 2007, AGC submitted responses to EPA comments dated May 
29, 2007 regarding the Phase II CMS Report along with a revised Phase II CMS Report. On 
January 22, 2008, the EPA issued comments regarding the August 6, 2007 version of the 
Phase II CMS Report. The percentage of the CMS completed cannot be estimated, as the 
eventual effort required to complete the CMS is uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved bv the EPA During March 2008 

• No modifications to work plans were proposed to, or approved by the EPA during the 
reporting period. 
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6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for April 2008 

• RMC will complete evaluation of, and respond to, EPA's comments issued on January 22, 
2008. 

8. Unresolved Delays Encountered 

• To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• No community relations activities were performed during the reporting period. 

I certify under penalty of perjury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

REFINED METALS CORPORATION 

Matthew A. Love 

cc: Thomas Linson - IDEM 
Paul Stratman 

m 
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February 6, 2008 

United States Environmental 
Proteetion Ageney - Region V 

RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IE 60604-3590 
Attn: Mr. Jonathan Adenuga 

Re: Progress Report No. 114 (January 2008) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adenuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of January 2008 is submitted to the United 
States Environmental Protection Agency (EPA). 

1. Actions Taken During January 2008 to Comnlv with the Consent Decree 

• On January 9, 2008, Refined Metals Corporation (RMC) submitted to the EPA the progress 
report for December 2007. 

• On January 22, 2008, the EPA issued comments regarding the Phase II Corrective Measures 
Study Report. 

2. Results of Sampling and Tests and Other Data Received During Januarv 2008 

• No results of sampling and tests and other data were received during January 2008. 

3. Percentage of Corrective Measures Studv (CMS) Completed as of Januarv 31. 2008 

On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued 
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA 
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments 
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a 
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued 
conditional approval of the CMS Work Plan. 
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On June 22, 2004, KMC submitted the Phase I CMS Report. On August 17, 2004, the EPA 
issued comments regarding the Phase I CMS Report. On October 12, 2004, RMC submitted 
to the EPA a response to EPA comments dated August 17, 2004 and a revised Phase I CMS 
Report. On January 18, 2005, the EPA issued comments on the revised Phase I CMS Report. 
On February 22, 2005, RMC issued a response to EPA comments dated January 18, 2005. 
On April 5, 2005, RMC emailed additional information to the EPA in response to EPA 
comments dated January 18, 2005. On April 20, 2005, the EPA accepted RMC's responses 
to EPA comments dated January 18, 2005 and directed that a revised Phase I CMS Report be 
issued. On May 6, 2005, RMC issued the revised Phase I CMS Report. On July 19, 2005 the 
EPA issued conditional approval of the Phase I CMS report. On August 15, 2005, RMC 
responded to issues raised in EPA's July 19, 2005 approval. On August 23, 2005, the EPA 
issued final approval of the Phase I CMS Report. 

On October 21, 2005, RMC submitted the Phase II CMS report. On January 12, 2006, the 
EPA issued comments on the Phase II CMS report. On March 16, 2006, RMC issued a 
response to EPA comments dated January 12, 2006 and a revised Phase II CMS Report. On 
April 19, 2006, the EPA issued comments regarding the revised Phase II CMS Report. On 
May 11, 2006, RMC issued a response to EPA comments dated April 19, 2006 along with a 
revised version of the Phase II CMS Report. On July 13, 2006, the EPA issued comments 
regarding the May 11, 2006 version of the Phase II CMS Report. On September 6, 2006, 
RMC issued a response to EPA comments dated July 13, 2006. On November 30, 2006, the 
EPA issued comments regarding RMC's response to comments dated September 6, 2006. On 
January 15, 2007, RMC issued a response to EPA comments dated November 30, 2006 and a 
revised Phase II CMS Report. On March 1, 2007, EPA issued comments regarding the 
January 15, 2007 version of the Phase II CMS Report. On April 9, 2007, RMC submitted a 
response to EPA comments dated March 1, 2007 along with a revised Phase II CMS Report. 
On May 29, 2007, the EPA issued a response to the April 9, 2007 version of the Phase II 
CMS Report. On August 6, 2007, AGC submitted responses to EPA comments dated May 
29, 2007 regarding the Phase II CMS Report along with a revised Phase II CMS Report. On 
January 22, 2008, the EPA issued comments regarding the August 6, 2007 version of the 
Phase II CMS Report. The percentage of the CMS completed cannot be estimated, as the 
eventual effort required to complete the CMS is uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved bv the EPA During January 2008 

• No modifications to work plans were proposed to, or approved by the EPA during the 
reporting period. 
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6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for February 2008 

• RMC will evaluate and respond to EPA's comments issued on January 22, 2008. 

8. Unresolved Delays Encountered 

• To date, no unresolved delays have been encountered. 

9. Communitv Relations Activities 

• RMC prepared Newsletter No. 17 and mailed it to those parties on the current mailing list. 

I certify under penalty of perjury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

REFINED METALS CORPORATION 

Matthew A. Love 

cc: Thomas Linson - IDEM 
Paul Stratman 



Refined Metals Corporation 
November 5, 2007 

United States Environmental 
Protection Agency - Region V 

RCRA Enforcement Branch f ' 
77 W. Jackson Street, HRE-8J ' ' 
Chicago, IE 60604-3590 M : 
Attn: Mr. Jonathan Adenuga 

R.e: Progress Report No. 111 (October 2007) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adenuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of October 2007 is submitted to the United 
States Environmental Protection Agency (EPA). 

1. Actions Taken During October 2007 to Complv with the Consent Decree 

• On October 8, 2007, Refined Metals Corporation (RMC) submitted to the EPA the progress 
report for September 2007. 

2. Results of Sampling and Tests and Other Data Received During October 2007 

• No results of sampling and tests and other data were received during October 2007. 

3. Percentage of Corrective Measures Studv (CMS) Completed as of October 3U 2007 

On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued 
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA 
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments 
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a 
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued 
conditional approval of the CMS Work Plan. 

On June 22, 2004, RMC submitted the Phase 1 CMS Report. On August 17, 2004, the EPA 
issued comments regarding the Phase 1 CMS Report. On October 12, 2004, RMC submitted 
to the EPA a response to EPA comments dated August 17, 2004 and a revised Phase 1 CMS 
Report. On January 18, 2005, the EPA issued comments on the revised Phase 1 CMS Report. 
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On February 22, 2005, RMC issued a response to EPA comments dated January 18, 2005. 
On April 5, 2005, RMC emailed additional information to the EPA in response to EPA 
comments dated January 18, 2005. On April 20, 2005, the EPA accepted RMC's responses 
to EPA comments dated January 18, 2005 and directed that a revised Phase I CMS Report be 
issued. On May 6, 2005, RMC issued the revised Phase I CMS Report. On July 19, 2005 the 
EPA issued conditional approval of the Phase I CMS report. On August 15, 2005, RMC 
responded to issues raised in EPA's July 19, 2005 approval. On August 23, 2005, the EPA 
issued final approval of the Phase I CMS Report. 

On October 21, 2005, RMC submitted the Phase II CMS report. On January 12, 2006, the 
EPA issued comments on the Phase II CMS report. On March 16, 2006, RMC issued a 
response to EPA comments dated January 12, 2006 and a revised Phase II CMS Report. On 
April 19, 2006, the EPA issued comments regarding the revised Phase II CMS Report. On 
May 11, 2006, RMC issued a response to EPA comments dated April 19, 2006 along with a 
revised version of the Phase II CMS Report. On July 13, 2006, the EPA issued comments 
regarding the May 11, 2006 version of the Phase II CMS Report. On September 6, 2006, 
RMC issued a response to EPA comments dated July 13, 2006. On November 30, 2006, the 
EPA issued comments regarding RMC's response to comments dated September 6, 2006. On 
January 15, 2007, RMC issued a response to EPA comments dated November 30, 2006 and a 
revised Phase II CMS Report. On March 1, 2007, EPA issued comments regarding the 
January 15, 2007 version of the Phase II CMS Report. On April 9, 2007, RMC submitted a 
response to EPA comments dated March 1, 2007 along with a revised Phase II CMS Report. 
On May 29, 2007, the EPA issued a response to the April 9, 2007 version of the Phase II 
CMS Report. On August 6, 2007, AGC submitted responses to EPA comments dated May 
29, 2007 regarding the Phase II CMS Report along with a revised Phase II CMS Report. The 
percentage of the CMS completed cannot be estimated, as the eventual effort required to 
complete the CMS is uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectifv Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved bv the EPA During October 2007 

• No modifications to work plans were proposed to, or approved by the EPA during the 
reporting period. 
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6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for November 2007 

• RMC will await EPA's response to the latest version of the Phase 11 CMS Report submitted. 

8. Unresolved Delavs Encountered 

• To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• No community relations activities were performed during the month of November 2007. 

I certify under penalty of perjury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

REFINED METAES CORPORATION 

n 
Matthew A. Love 

cc; Thomas Linson - IDEM 
Paul Stratman 



Refined Metals Corporation 
October 8,2007 

United States Environmental 
Protection Agency - Region V 

RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IL 60604-3590 
Attn; Mr. Jonathan Adenuga 

Re: Progress Report No. 110 (September 2007) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adenuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of September 2007 is submitted to the United 
States Environmental Protection Agency (EPA). 

1. Actions Taken During September 2007 to Complv with the Consent Decree 

• On September 7, 2007, Refined Metals Corporation (RMC) submitted to the EPA the 
progress report for August 2007. 

2. Results of Sampling and Tests and Other Data Received During September 2007 

No results of sampling and tests and other data were received during September 2007. 

3. Percentage of Corrective Measures Studv (CMS) Completed as of September 30. 2007 

On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued 
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA 
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments 
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a 
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued 
conditional approval of the CMS Work Plan. 

On June 22, 2004, RMC submitted the Phase I CMS Report. On August 17, 2004, the EPA 
issued comments regarding the Phase I CMS Report. On October 12, 2004, RMC submitted 
to the EPA a response to EPA comments dated August 17, 2004 and a revised Phase I CMS 
Report. On January 18, 2005, the EPA issued comments on the revised Phase 1 CMS Report. 
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On February 22, 2005, RMC issued a response to EPA comments dated January 18, 2005. 
On April 5, 2005, RMC emailed additional information to the EPA in response to EPA 
comments dated January 18, 2005. On April 20, 2005, the EPA accepted RMC's responses 
to EPA comments dated January 18, 2005 and directed that a revised Phase I CMS Report be 
issued. On May 6, 2005, RMC issued the revised Phase I CMS Report. On July 19, 2005 the 
EPA issued conditional approval of the Phase I CMS report. On August 15, 2005, RMC 
responded to issues raised in EPA's July 19, 2005 approval. On August 23, 2005, the EPA 
issued final approval of the Phase I CMS Report. 

On October 21, 2005, RMC submitted the Phase II CMS report. On January 12, 2006, the 
EPA issued comments on the Phase II CMS report. On March 16, 2006, RMC issued a 
response to EPA comments dated January 12, 2006 and a revised Phase II CMS Report. On 
April 19, 2006, the EPA issued comments regarding the revised Phase II CMS Report. On 
May 11, 2006, RMC issued a response to EPA comments dated April 19, 2006 along with a 
revised version of the Phase II CMS Report. On July 13, 2006, the EPA issued comments 
regarding the May 11, 2006 version of the Phase II CMS Report. On September 6, 2006, 
RMC issued a response to EPA comments dated July 13, 2006. On November 30, 2006, the 
EPA issued comments regarding RMC's response to comments dated September 6, 2006. On 
January 15, 2007, RMC issued a response to EPA comments dated November 30, 2006 and a 
revised Phase II CMS Report. On March 1, 2007, EPA issued comments regarding the 
January 15, 2007 version of the Phase II CMS Report. On April 9, 2007, RMC submitted a 
response to EPA comments dated March 1, 2007 along with a revised Phase II CMS Report. 
On May 29, 2007, the EPA issued a response to the April 9, 2007 version of the Phase II 
CMS Report. On August 6, 2007, AGC submitted responses to EPA comments dated May 
29, 2007 regarding the Phase II CMS Report along with a revised Phase II CMS Report. The 
percentage of the CMS completed cannot be estimated, as the eventual effort required to 
complete the CMS is uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved bv the EPA During September 2007 

• No modifications to work plans were proposed to, or approved by the EPA during the 
reporting period. 
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6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for October 2007 

• RMC will await EPA's response to the latest version of the Phase II CMS Report submitted. 

8. Unresolved Delays Encountered 

• To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• No community relations activities were performed during the month of October 2007. 

I certify under penalty of perjury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

REFINED METALS CORPORATION 

Matthew A. Love 

cc: Thomas Linson - IDEM 
Paul Stratman 



Refined Metals Corporation 
September 7, 2007 

United States Environmental 
Protection Agency - Region V 

RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chieago, IE 60604-3590 
Attn: Mr. Jonathan Adenuga 

Re: Progress Report No. 109 (August 2007) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adenuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of August 2007 is submitted to the United States 
Environmental Protection Agency (EPA). 

1. Actions Taken During August 2007 to Complv with the Consent Decree 

• On August 1, 2007, Refined Metals Corporation (RMC) submitted to the EPA the progress 
report for July 2007. 

• On August 6, 2007, Advanced GeoServices Corporation (AGC) issued a response to EPA's 
comments dated May 29, 2007 regarding the Phase II Corrective Measures Study (CMS) 
Report. Submitted along with the response was a revised version of the Phase II CMS 
Report. 

2. Results of Sampling and Tests and Other Data Received During August 2007 

• No results of sampling and tests and other data were received during August 2007. 

3. Percentage of Corrective Measures Studv (CMS) Completed as of August 31, 2007 

On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued 
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA 
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments 
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a 
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued 
conditional approval of the CMS Work Plan. 
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On June 22, 2004, RMC submitted the Phase I CMS Report. On August 17, 2004, the EPA 
issued comments regarding the Phase I CMS Report. On October 12, 2004, RMC submitted 
to the EPA a response to EPA comments dated August 17, 2004 and a revised Phase I CMS 
Report. On January 18, 2005, the EPA issued comments on the revised Phase I CMS Report. 
On February 22, 2005, RMC issued a response to EPA comments dated January 18, 2005. 
On April 5, 2005, RMC emailed additional information to the EPA in response to EPA 
comments dated January 18, 2005. On April 20, 2005, the EPA accepted RMC's responses 
to EPA comments dated January 18, 2005 and directed that a revised Phase I CMS Report be 
issued. On May 6, 2005, RMC issued the revised Phase I CMS Report. On July 19, 2005 the 
EPA issued conditional approval of the Phase I CMS report. On August 15, 2005, RMC 
responded to issues raised in EPA's July 19, 2005 approval. On August 23, 2005, the EPA 
issued final approval of the Phase I CMS Report. 

On October 21, 2005, RMC submitted the Phase II CMS report. On January 12, 2006, the 
EPA issued comments on the Phase II CMS report. On March 16, 2006, RMC issued a 
response to EPA comments dated January 12, 2006 and a revised Phase II CMS Report. On 
April 19, 2006, the EPA issued comments regarding the revised Phase II CMS Report. On 
May II, 2006, RMC issued a response to EPA comments dated April 19, 2006 along with a 
revised version of the Phase II CMS Report. On July 13, 2006, the EPA issued comments 
regarding the May 11, 2006 version of the Phase II CMS Report. On September 6, 2006, 
RMC issued a response to EPA comments dated July 13, 2006. On November 30, 2006, the 
EPA issued comments regarding RMC's response to comments dated September 6, 2006. On 
January 15, 2007, RMC issued a response to EPA comments dated November 30, 2006 and a 
revised Phase II CMS Report. On March 1, 2007, EPA issued comments regarding the 
January 15, 2007 version of the Phase II CMS Report. On April 9, 2007, RMC submitted a 
response to EPA comments dated March 1, 2007 along with a revised Phase II CMS Report. 
On May 29, 2007, the EPA issued a response to the April 9, 2007 version of the Phase II 
CMS Report. On August 6, 2007, AGC submitted responses to EPA comments dated May 
29, 2007 regarding the Phase II CMS Report along with a revised Phase II CMS Report. The 
percentage of the CMS completed eannot be estimated, as the eventual effort required to 
complete the CMS is uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved by the EPA During Julv 2007 

• On August 6, 2007, revisions to the Phase II CMS Report were proposed to the EPA. 

m 
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6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for September 2007 

• RMC will await EPA's response to the latest version of the Phase II CMS Report submitted. 

8. Unresolved Delays Encountered 

• To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• No community relations activities were performed during the month of September 2007. 

I certify under penalty of perjury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

REFINED METALS CORPORATION 

Matthew A. Love 

ce: Thomas Linson - IDEM 
Paul Stratman 



Refined Metals Corporation 
August 1,2007 

United States Environmental 
Protection Agency - Region V 

RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IE 60604-3590 
Attn: Mr. Jonathan Adenuga 

Re: Progress Report No. 108 (July 2007) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adenuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of July 2007 is submitted to the United States 
Environmental Protection Agency (EPA). 

1. Actions Taken During Julv 2007 to Complv with the Consent Decree 

• On July 6, 2007, Refined Metals Corporation (RMC) submitted to the EPA the progress 
report for June 2007. 

• On July 10, 2007, RMC met with the Mayor of Beech Grove to discuss the City's plans for 
redevelopment of the area in the vicinity of the RMC property. 

• On July 30, 2007, RMC issued the semi-annual newsletter for the site and distributed to 
interested parties on the mailing list. 

• Other activities performed during the month of July 2007 included the following: 

> RMC continued preparation of a response to EPA comments dated May 29, 2007 
regarding the Phase II Corrective Measures Study Report. 

2. Results of Sampling and Tests and Other Data Received During Julv 2007 

• No results of sampling and tests and other data were received during July 2007. 
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3. Percentage of Corrective Measures Study (CMS) Completed as of July 31. 2007 

On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued 
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA 
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments 
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a 
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued 
conditional approval of the CMS Work Plan. 

On June 22, 2004, RMC submitted the Phase I CMS Report. On August 17, 2004, the EPA 
issued comments regarding the Phase I CMS Report. On October 12, 2004, RMC submitted 
to the EPA a response to EPA comments dated August 17, 2004 and a revised Phase I CMS 
Report. On January 18, 2005, the EPA issued comments on the revised Phase I CMS Report. 
On February 22, 2005, RMC issued a response to EPA comments dated January 18, 2005. 
On April 5, 2005, RMC emailed additional information to the EPA in response to EPA 
comments dated January 18, 2005. On April 20, 2005, the EPA accepted RMC's responses 
to EPA comments dated January 18, 2005 and directed that a revised Phase I CMS Report be 
issued. On May 6, 2005, RMC issued the revised Phase I CMS Report. On July 19, 2005 the 
EPA issued conditional approval of the Phase I CMS report. On August 15, 2005, RMC 
responded to issues raised in EPA's July 19, 2005 approval. On August 23, 2005, the EPA 
issued final approval of the Phase I CMS Report. 

On October 21, 2005, RMC submitted the Phase II CMS report. On January 12, 2006, the 
EPA issued comments on the Phase II CMS report. On March 16, 2006, RMC issued a 
response to EPA comments dated January 12, 2006 and a revised Phase II CMS Report. On 
April 19, 2006, the EPA issued comments regarding the revised Phase II CMS Report. On 
May 11, 2006, RMC issued a response to EPA comments dated April 19, 2006 along with a 
revised version of the Phase II CMS Report. On July 13, 2006, the EPA issued comments 
regarding the May 11, 2006 version of the Phase II CMS Report. On September 6, 2006, 
RMC issued a response to EPA comments dated July 13, 2006. On November 30, 2006, the 
EPA issued comments regarding RMC's response to comments dated September 6, 2006. On 
January 15, 2007, RMC issued a response to EPA comments dated November 30, 2006 and a 
revised Phase II CMS Report. On March I, 2007, EPA issued comments regarding the 
January 15, 2007 version of the Phase II CMS Report. On April 9, 2007, RMC submitted a 
response to EPA comments dated March 1, 2007 along with a revised Phase II CMS Report. 
On May 29, 2007, the EPA issued a response to the April 9, 2007 version of the Phase II 
CMS Report. The percentage of the CMS completed carmot be estimated, as the eventual 
effort required to complete the CMS is uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 
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5. Modifications to Work Plans Proposed to or Approved by the EPA During July 2007 

• No modifications to work plans were proposed to or approved by EPA during July 2007. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for August 2007 

• KMC will submit to the EPA a response to EPA's letter dated May 29, 2007. 

8. Unresolved Delays Encountered 

• To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• On July 10, 2007, KMC met with the Mayor of Beech Grove to discuss the City's plans for 
redevelopment of the area in the vicinity of the RMC property. 

• On July 30, 2007, RMC issued the semi-annual newsletter for the site and distributed to 
interested parties on the mailing list. 

I certify under penalty of perjury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

REFINED METADS CORPORATION 

Matthew A. Eove 

cc; Thomas Linson - IDEM 
Paul Stratman 

m 



^ Refined Metals Corporation 
July 6,2007 

United States Environmental 
Protection Agency - Region V 

RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IL 60604-3590 
Attn: Mr. Jonathan Adenuga 

Re: Progress Report No. 107 (June 2007) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adenuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of June 2007 is submitted to the United States 
Environmental Protection Agency (EPA). 

1. Actions Taken During June 2007 to Complv with the Consent Decree 

• On June 5, 2007, Refined Metals Corporation (RMC) submitted to the EPA the progress 
report for May 2007. 

• On June 22, 2007, a conference call between RMC and EPA was held to discuss EPA's 
comments dated May 29, 2007 regarding the Phase II Corrective Measures Study Report. 

2. Results of Sampling and Tests and Other Data Received During June 2007 

• No results of sampling and tests and other data were received during June 2007. 

3. Percentage of Corrective Measures Studv ICMS) Completed as of June 30. 2007 

On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued 
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA 
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments 
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a 
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued 
conditional approval of the CMS Work Plan. 
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On June 22, 2004, RMC submitted the Phase I CMS Report. On August 17, 2004, the EPA 
issued comments regarding the Phase I CMS Report. On October 12, 2004, RMC submitted 
to the EPA a response to EPA comments dated August 17, 2004 and a revised Phase I CMS 
Report. On January 18, 2005, the EPA issued comments on the revised Phase I CMS Report. 
On February 22, 2005, RMC issued a response to EPA comments dated January 18, 2005. 
On April 5, 2005, RMC emailed additional information to the EPA in response to EPA 
comments dated January 18, 2005. On April 20, 2005, the EPA accepted RMC's responses 
to EPA comments dated January 18, 2005 and directed that a revised Phase I CMS Report be 
issued. On May 6, 2005, RMC issued the revised Phase I CMS Report. On July 19, 2005 the 
EPA issued conditional approval of the Phase I CMS report. On August 15, 2005, RMC 
responded to issues raised in EPA's July 19, 2005 approval. On August 23, 2005, the EPA 
issued final approval of the Phase I CMS Report. 

On October 21, 2005, RMC submitted the Phase II CMS report. On January 12, 2006, the 
EPA issued comments on the Phase II CMS report. On March 16, 2006, RMC issued a 
response to EPA comments dated January 12, 2006 and a revised Phase II CMS Report. On 
April 19, 2006, the EPA issued comments regarding the revised Phase II CMS Report. On 
May II, 2006, RMC issued a response to EPA comments dated April 19, 2006 along with a 
revised version of the Phase II CMS Report. On July 13, 2006, the EPA issued comments 
regarding the May 11, 2006 version of the Phase II CMS Report. On September 6, 2006, 
RMC issued a response to EPA comments dated July 13, 2006. On November 30, 2006, the 
EPA issued comments regarding RMC's response to comments dated September 6, 2006. On 
January 15, 2007, RMC issued a response to EPA comments dated November 30, 2006 and a 
revised Phase II CMS Report. On March I, 2007, EPA issued comments regarding the 
January 15, 2007 version of the Phase II CMS Report. On April 9, 2007, RMC submitted a 
response to EPA comments dated March 1, 2007 along with a revised Phase II CMS Report. 
On May 29, 2007, the EPA issued a response to the April 9, 2007 version of the Phase II 
CMS Report. The percentage of the CMS completed cannot be estimated, as the eventual 
effort required to complete the CMS is uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved bv the EPA During June 2007 

• No modifications to work plans were proposed to or approved by EPA during June 2007. 
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Refined Metals Corporation 
April 10, 2007 

United States Environmental 
Protection Agency - Region V 

RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IL 60604-3590 
Attn; Mr. Jonathan Adenuga 

Re: Progress Report No. 104 (March 2007) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adenuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of March 2007 is submitted to the United States 
Environmental Protection Agency (EPA). 

1. Actions Taken During March 2007 to Comnlv with the Consent Decree 

• On March 1, 2007, the EPA issued comments regarding the Januaiy 15, 2007 version of the 
Phase 11 Corrective Measures Study Report (Phase 11 CMS Report). 

• On March 12, 2007, RMC submitted to the EPA the progress report for February 2007. 

• Other activities performed during the month of March 2007 included the following: 

> Advanced GeoServices Corporation (AGC) continued to revise the Phase 11 CMS Report 
to add a groimdwater component and to address EPA comments dated March 1, 2007 
regarding the Phase 11 CMS Report. 

2. Results of Sampling and Tests and Other Data Received During March 2007 

• No results of sampling and tests and other data were received during March 2007. 

3. Percentage of Corrective Measures Studv (CMSl Completed as of March 31. 2007 

On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued 
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA 
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comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments 
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, KMC issued a 
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued 
conditional approval of the CMS Work Plan. 

On June 22, 2004, RMC submitted the Phase I CMS Report. On August 17, 2004, the EPA 
issued comments regarding the Phase I CMS Report. On October 12, 2004, RMC submitted 
to the EPA a response to EPA comments dated August 17, 2004 and a revised Phase I CMS 
Report. On January 18, 2005, the EPA issued comments on the revised Phase I CMS Report. 
On February 22, 2005, RMC issued a response to EPA comments dated January 18, 2005. 
On April 5, 2005, RMC emailed additional information to the EPA in response to EPA 
comments dated January 18, 2005. On April 20, 2005, the EPA accepted RMC's responses 
to EPA comments dated January 18, 2005 and directed that a revised Phase I CMS Report be 
issued. On May 6, 2005, RMC issued the revised Phase I CMS Report. On July 19, 2005 the 
EPA issued conditional approval of the Phase I CMS report. On August 15, 2005, RMC 
responded to issues raised in EPA's July 19, 2005 approval. On August 23, 2005, the EPA 
issued final approval of the Phase I CMS Report. 

On October 21, 2005, RMC submitted the Phase II CMS report. On January 12, 2006, the 
EPA issued comments on the Phase II CMS report. On March 16, 2006, RMC issued a 
response to EPA comments dated January 12, 2006 and a revised Phase II CMS Report. On 
April 19, 2006, the EPA issued comments regarding the revised Phase II CMS Report. On 
May 11, 2006, RMC issued a response to EPA comments dated April 19, 2006 along with a 
revised version of the Phase II CMS Report. On July 13, 2006, the EPA issued comments 
regarding the May 11, 2006 version of the Phase II CMS Report. On September 6, 2006, 
RMC issued a response to EPA comments dated July 13, 2006. On November 30, 2006, the 
EPA issued comments regarding RMC's response to comments dated September 6, 2006. On 
January 15, 2007, RMC issued a response to EPA comments dated November 30, 2006 and a 
revised Phase II CMS Report. On March 1, 2007, EPA issued comments regarding the 
January 15, 2007 version of the Phase II CMS Report. The percentage of the CMS 
completed cannot be estimated, as the eventual effort required to complete the CMS is 
uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved by the EPA During March 2007 

• No modifications to work plans were proposed to or approved by EPA during March 2007. 
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6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for April 2007 

• AGC will complete revision of the Phase II CMS Report and submit it to the EPA. 

8. Unresolved Delays Encountered 

• To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• No community relations activities were performed in March 2007. 

I certify under penalty of perjury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

REFINED METACS CORPORATION 

Matthew A. Love 

cc: Thomas Linson - IDEM 
Paul Stratman 



Refined Metals Corporation 
March 12, 2007 

United States Environmental 
Protection Agency - Region V 

RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IE 60604-3590 
Attn: Mr. Jonathan Adenuga 

Re: Progress Report No. 103 (February 2007) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adenuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of February 2007 is submitted to the United 
States Environmental Protection Agency (EPA). 

1. Actions Taken During Februarv 2007 to Complv with the Consent Decree 

• On February 1, 2007, RMC submitted to the EPA the progress report for January 2007. 

• Other activities performed during the month of February 2007 included the following: 

> Advanced GeoServices Corporation (AGC) received analytical results of soil and 
groundwater sampling performed in January 2007 and began preparing reports presenting 
these results. 

2. Results of Sampling and Tests and Other Data Received During Februarv 2007 

• Anal34:ical results of soil and groundwater samples collected in January 2007 were received 
in February. AGC is currently preparing reports presenting these results. 

3. Percentage of Corrective Measures Studv (CMS) Completed as of Februarv 28. 2007 

• On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued 
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA 
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments 
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Refined Metals Corporation 
January 8, 2007 

United States Environmental 
Protection Agency - Region V 

RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IL 60604-3590 
Attn; Mr. Jonathan Adenuga 

Re: Progress Report No. 101 (December 2006) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adenuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of December 2006 is submitted to the United 
States Environmental Protection Agency (EPA). 

1. Actions Taken During December 2006 to Comnlv with the Consent Decree 

• On November 30, 2006, the EPA issued comments regarding Refined Metals Corporation's 
(RMC's) response to EPA comments dated September 6, 2006. The EPA comments were not 
received by RMC until December 15, 2006. 

• On December 6, 2006, RMC submitted to the EPA the progress report for November 2006. 

2. Results of Sampling and Tests and Other Data Received During December 2006 

• No results of sampling and/or tests or other data was received in December 2006. 

3. Percentage of Corrective Measures Studv tCMS) Completed as of December 31. 2006 

• On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued 
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA 
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments 
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a 
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued 
conditional approval of the CMS Work Plan. 
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On June 22, 2004, RMC submitted the Phase I CMS Report. On August 17, 2004, the EPA 
issued comments regarding the Phase I CMS Report. On October 12, 2004, RMC submitted 
to the EPA a response to EPA comments dated August 17, 2004 and a revised Phase I CMS 
Report. On January 18, 2005, the EPA issued comments on the revised Phase I CMS Report. 
On February 22, 2005, RMC issued a response to EPA comments dated January 18, 2005. 
On April 5, 2005, RMC emailed additional information to the EPA in response to EPA 
comments dated January 18, 2005. On April 20, 2005, the EPA accepted RMC's responses 
to EPA comments dated January 18, 2005 and directed that a revised Phase I CMS Report be 
issued. On May 6, 2005, RMC issued the revised Phase I CMS Report. On July 19, 2005 the 
EPA issued conditional approval of the Phase I CMS report. On August 15, 2005, RMC 
responded to issues raised in EPA's July 19, 2005 approval. On August 23, 2005, the EPA 
issued final approval of the Phase I CMS Report. 

On October 21, 2005, RMC submitted the Phase II CMS report. On January 12, 2006, the 
EPA issued comments on the Phase II CMS report. On March 16, 2006, RMC issued a 
response to EPA comments dated January 12, 2006 and a revised Phase II CMS Report. On 
April 19, 2006, the EPA issued comments regarding the revised Phase II CMS Report. On 
May 11, 2006, RMC issued a response to EPA comments dated April 19, 2006 along with a 
revised version of the Phase II CMS Report. On July 13, 2006, the EPA issued comments 
regarding the May 11, 2006 version of the Phase II CMS Report. On September 6, 2006, 
RMC issued a response to EPA comments dated July 13, 2006. On November 30, 2006, the 
EPA issued comments regarding RMC's response to comments dated September 6, 2006. 
The percentage of the CMS completed cannot be estimated, as the eventual effort required to 
complete the CMS is uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved bv the EPA During December 2006 

No modifications to work plans were proposed to, or approved by the EPA during December 
2006. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for January 2007 

• RMC will respond to EPA comments regarding the latest version of the Phase II CMS 
Report. 
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8. Unresolved Delays Encountered 

• To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• No community relations activities were conducted during December 2006. 

I certify under penalty of perjury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

REFINED METALS CORPORATION 

V 

Matthew A. Love 

cc: Thomas Linson - IDEM 
Paul Stratman 

m 



Refined Metals Corporation 
December 6, 2006 

United States Environmental 
Protection Agency - Region V 

RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IE 60604-3590 
Attn; Mr. Jonathan Adenuga 

Re: Progress Report No. 100 (November 2006) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adenuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of November 2006 is submitted to the United 
States Environmental Protection Agency (EPA). 

1. Actions Taken During November 2006 to Complv with the Consent Decree 

• On November 2, 2006, Refined Metals Corporation (RMC) submitted to the EPA the 
progress report for October 2006. 

2. Results of Sampling and Tests and Other Data Received During November 2006 

• No results of sampling and/or tests or other data was received in November 2006. 

3. Percentage of Corrective Measures Study (CMS) Completed as of November 30. 2006 

On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued 
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA 
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments 
on the July II, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a 
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued 
conditional approval of the CMS Work Plan. 
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On June 22, 2004, RMC submitted the Phase I CMS Report. On August 17, 2004, the EPA 
issued comments regarding the Phase I CMS Report. On October 12, 2004, RMC submitted 
to the EPA a response to EPA comments dated August 17, 2004 and a revised Phase 1 CMS 
Report. On January 18, 2005, the EPA issued comments on the revised Phase I CMS Report. 
On February 22, 2005, RMC issued a response to EPA comments dated January 18, 2005. 
On April 5, 2005, RMC emailed additional information to the EPA in response to EPA 
comments dated January 18, 2005. On April 20, 2005, the EPA accepted RMC's responses 
to EPA comments dated January 18, 2005 and directed that a revised Phase 1 CMS Report be 
issued. On May 6, 2005, RMC issued the revised Phase I CMS Report. On July 19, 2005 the 
EPA issued conditional approval of the Phase 1 CMS report. On August 15, 2005, RMC 
responded to issues raised in EPA's July 19, 2005 approval. On August 23, 2005, the EPA 
issued final approval of the Phase 1 CMS Report. 

On October 21, 2005, RMC submitted the Phase II CMS report. On January 12, 2006, the 
EPA issued comments on the Phase II CMS report. On March 16, 2006, RMC issued a 
response to EPA comments dated January 12, 2006 and a revised Phase II CMS Report. On 
April 19, 2006, the EPA issued comments regarding the revised Phase II CMS Report. On 
May 11, 2006, RMC issued a response to EPA comments dated April 19, 2006 along with a 
revised version of the Phase II CMS Report. On July 13, 2006, the EPA issued comments 
regarding the May 11, 2006 version of the Phase 11 CMS Report. On September 6, 2006, 
RMC issued a response to EPA comments dated July 13, 2006. The percentage of the CMS 
completed cannot be estimated, as the eventual effort required to complete the CMS is 
uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved bv the EPA During November 2006 

No modifications to work plans were proposed to, or approved by the EPA during November 
2006. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for December 2006 

• RMC will await EPA comments regarding the latest version of the Phase II CMS Report. 
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8. Unresolved Delays Encountered 

• To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• No community relations activities were conducted during December 2006. 

I certify under penalty of perjury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

REFINED METALS CORPORATION 

Matthew A. Love 

cc: Thomas Linson - IDEM 
Paul Stratman 



Refined Metals Corporation 
November 2, 2006 

United States Environmental 
Proteetion Agency - Region V 

RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IE 60604-3590 
Attn: Mr. Jonathan Adenuga 

Re: Progress Report No. 99 (October 2006) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adenuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of October 2006 is submitted to the United 
States Environmental Proteetion Agency (EPA). 

1. Actions Taken During October 2006 to Complv with the Consent Decree 

On October 9, 2006, Refined Metals Corporation (RMC) submitted to the EPA the progress 
report for September 2006. 

2. Results of Sampling and Tests and Other Data Received During October 2006 

• No results of sampling and/or tests or other data was received in October 2006. 

3. Percentage of Corrective Measures Studv (CMS) Completed as of October 31. 2006 

On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued 
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA 
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments 
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a 
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued 
conditional approval of the CMS Work Plan. 
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On June 22, 2004, RMC submitted the Phase I CMS Report. On August 17, 2004, the EPA 
issued comments regarding the Phase I CMS Report. On October 12, 2004, RMC submitted 
to the EPA a response to EPA comments dated August 17, 2004 and a revised Phase I CMS 
Report. On January 18, 2005, the EPA issued comments on the revised Phase I CMS Report. 
On February 22, 2005, RMC issued a response to EPA comments dated January 18, 2005. 
On April 5, 2005, RMC emailed additional information to the EPA in response to EPA 
comments dated January 18, 2005. On April 20, 2005, the EPA accepted RMC's responses 
to EPA comments dated January 18, 2005 and directed that a revised Phase I CMS Report be 
issued. On May 6, 2005, RMC issued the revised Phase I CMS Report. On July 19, 2005 the 
EPA issued conditional approval of the Phase I CMS report. On August 15, 2005, RMC 
responded to issues raised in EPA's July 19, 2005 approval. On August 23, 2005, the EPA 
issued final approval of the Phase I CMS Report. 

On October 21, 2005, RMC submitted the Phase II CMS report. On January 12, 2006, the 
EPA issued comments on the Phase II CMS report. On March 16, 2006, RMC issued a 
response to EPA comments dated January 12, 2006 and a revised Phase II CMS Report. On 
April 19, 2006, the EPA issued comments regarding the revised Phase II CMS Report. On 
May 11, 2006, RMC issued a response to EPA comments dated April 19, 2006 along with a 
revised version of the Phase II CMS Report. On July 13, 2006, the EPA issued comments 
regarding the May 11, 2006 version of the Phase II CMS Report. On September 6, 2006, 
RMC issued a response to EPA comments dated July 13, 2006. The percentage of the CMS 
completed cannot be estimated, as the eventual effort required to complete the CMS is 
uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved bv the EPA During October 2006 

• No modifications to work plans were proposed to, or approved by the EPA during October 
2006. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for November 2006 

• RMC will await EPA comments regarding the latest version of the Phase II CMS Report. 
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8. Unresolved Delays Encountered 

• To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• No community relations activities were conducted during October 2006. 

I certify under penalty of perjury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

REFINED METALS CORPORATION 

// 

Matthew A. Love 

cc: Thomas Linson - IDEM 
Paul Stratman 



Refined Metals Corporation 
October 9, 2006 

United States Environmental 
Protection Agency - Region V 

RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IE 60604-3590 
Attn: Mr. Jonathan Adenuga 

Re: Progress Report No. 98 (September 2006) 
Refined Metals Corporation 
Beeeh Grove, Indiana 

Dear Mr. Adenuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of September 2006 is submitted to the United 
States Environmental Protection Agency (EPA). 

1. Actions Taken During September 2006 to Comply with the Consent Decree 

• On September 6, 2006, Refined Metals Corporation (RMC) submitted to the EPA a response 
to EPA comments dated July 13, 2006 regarding the Phase 11 Corrective Measures Study 
report. 

• On September 7, 2006, Refined Metals Corporation (RMC) submitted to the EPA the 
progress report for August 2006. 

2. Results of Sampling and Tests and Other Data Received During September 2006 

• No results of sampling and/or tests or other data was received in September 2006. 

3. Percentage of Corrective Measures Study fCMS) Completed as of September 30. 2006 

• On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued 
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA 
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments 
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a 
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued 
conditional approval of the CMS Work Plan. 
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On June 22, 2004, RMC submitted the Phase I CMS Report. On August 17, 2004, the EPA 
issued comments regarding the Phase I CMS Report. On October 12, 2004, RMC submitted 
to the EPA a response to EPA comments dated August 17, 2004 and a revised Phase I CMS 
Report. On January 18, 2005, the EPA issued comments on the revised Phase I CMS Report. 
On February 22, 2005, RMC issued a response to EPA comments dated January 18, 2005. 
On April 5, 2005, RMC emailed additional information to the EPA in response to EPA 
comments dated January 18, 2005. On April 20, 2005, the EPA accepted RMC's responses 
to EPA comments dated January 18, 2005 and directed that a revised Phase I CMS Report be 
issued. On May 6, 2005, RMC issued the revised Phase I CMS Report. On July 19, 2005 the 
EPA issued conditional approval of the Phase I CMS report. On August 15, 2005, RMC 
responded to issues raised in EPA's July 19, 2005 approval. On August 23, 2005, the EPA 
issued final approval of the Phase I CMS Report. 

On October 21, 2005, RMC submitted the Phase II CMS report. On January 12, 2006, the 
EPA issued comments on the Phase II CMS report. On March 16, 2006, RMC issued a 
response to EPA comments dated January 12, 2006 and a revised Phase II CMS Report. On 
April 19, 2006, the EPA issued comments regarding the revised Phase II CMS Report. On 
May 11, 2006, RMC issued a response to EPA comments dated April 19, 2006 along with a 
revised version of the Phase II CMS Report. On July 13, 2006, the EPA issued comments 
regarding the May 11, 2006 version of the Phase II CMS Report. On September 6, 2006, 
RMC issued a response to EPA comments dated July 13, 2006. The percentage of the CMS 
completed cannot be estimated, as the eventual effort required to complete the CMS is 
uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved bv the EPA During September 2006 

• As indicated previously, on September 6, 2006, RMC issued a response to EPA comments 
dated July 13, 2006 regarding the Phase II CMS Report. In t response, RMC proposed 
certain changes to the Phase II CMS. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for October 2006 

• RMC will await EPA comments regarding the Phase II CMS Report. 
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8. Unresolved Delays Encountered 

• To date, no unresolved delays have been encountered. 

9. Communitv Relations Activities 

• No community relations activities were conducted during September 2006. 

I certify under penalty of perjury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

REFINED METALS CORPORATION 

Matthew A. Love 

cc; Thomas Linson - IDEM 
Paul Stratman 



Refined Metals Corporation 

September 7,2006 

United States Environmental 
Protection Agency - Region V 

RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IL 60604-3590 
Attn; Mr. Jonathan Adenuga 

Re: Progress Report No. 97 (August 2006) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adenuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of August 2006 is submitted to the United States 
Environmental Protection Agency (EPA). 

1. Actions Taken During August 2006 to Complv with the Consent Decree ^ 

• On August 7, 2006, Refined Metals Corporation (RMC) submitted to the EPA the progress 
report for July 2006. 

2. Results of Sampling and Tests and Other Data Received During August 2006 

• No results of sampling and/or tests or other data was received in August 2006. 

3. Percentage of Corrective Measures Studv (CMS! Completed as of August 31. 2006 

• On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued 
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA 
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments 
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a 
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued 
conditional approval of the CMS Work Plan. 
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On June 22, 2004, RMC submitted the Phase I CMS Report. On August 17, 2004, the EPA 
issued comments regarding the Phase I CMS Report. On October 12, 2004, RMC submitted 
to the EPA a response to EPA comments dated August 17, 2004 and a revised Phase I CMS 
Report. On January 18, 2005, the EPA issued comments on the revised Phase I CMS Report. 
On February 22, 2005, RMC issued a response to EPA comments dated January 18, 2005. 
On April 5, 2005, RMC emailed additional information to the EPA in response to EPA 
comments dated January 18, 2005. On April 20, 2005, the EPA accepted RMC's responses 
to EPA comments dated January 18, 2005 and directed that a revised Phase I CMS Report be 
issued. On May 6,2005, RMC issued the revised Phase I CMS Report. On July 19, 2005 the 
EPA issued conditional approval of the Phase I CMS report. On August 15, 2005, RMC 
responded to issues raised in EPA's July 19, 2005 approval. On August 23, 2005, the EPA 
issued final approval of the Phase I CMS Report. 

On October 21, 2005, RMC submitted the Phase II CMS report. On January 12, 2006, the 
EPA issued comments on the Phase II CMS report. On March 16, 2006, RMC issued a 
response to EPA comments dated January 12, 2006 and a revised Phase II CMS Report. On 
April 19, 2006, the EPA issued comments regarding the revised Phase II CMS Report. On 
May 11, 2006, RMC issued a response to EPA comments dated April 19, 2006 along with a 
revised version of the Phase II CMS Report. On July 13, 2006, the EPA issued comments 
regarding the May 11, 2006 version of the Phase II CMS Report. The percentage of the CMS 
completed cannot be estimated, as the eventual effort required to complete the CMS is 
uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved bv the EPA During August 2006 

• No modifications to work plans were proposed to or approved by the EPA during August 
2006. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for September 2006 

• RMC will finalize a response to EPA's comments dated July 13, 2006 regarding the Phase II 
CMS Report. 

# 



Refined Metals Corporation 

August 7, 2006 

United States Environmental 
Protection Agency - Region V 

RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IE 60604-3590 
Attn; Mr. Jonathan Adenuga 

Re: Progress Report No. 96 (July 2006) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adenuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of July 2006 is submitted to the United States 
Environmental Protection Agency (EPA). 

1. Actions Taken During Julv 2006 to Complv with the Consent Decree 

• On July 7, 2006, Refined Metals Corporation (RMC) submitted to the EPA the progress 
report for June 2006. 

• On July 13, 2006, the EPA issued comments regarding the latest version of the Phase II 
Corrective Measures Study Report. 

2. Results of Sampling and Tests and Other Data Received During Julv 2006 

• No results of sampling and/or tests or other data was received in July 2006. 

3. Percentage of Corrective Measures Studv (CMS) Completed as of Julv 31. 2006 

• On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued 
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA 
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments 
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on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a 
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued 
conditional approval of the CMS Work Plan. 

On June 22, 2004, RMC submitted the Phase I CMS Report. On August 17, 2004, the EPA 
issued comments regarding the Phase I CMS Report. On October 12, 2004, RMC submitted 
to the EPA a response to EPA comments dated August 17, 2004 and a revised Phase I CMS 
Report. On January 18, 2005, the EPA issued comments on the revised Phase I CMS Report. 
On February 22, 2005, RMC issued a response to EPA comments dated January 18, 2005. 
On April 5, 2005, RMC emailed additional information to the EPA in response to EPA 
comments dated January 18, 2005. On April 20, 2005, the EPA accepted RMC's responses 
to EPA comments dated January 18, 2005 and directed that a revised Phase I CMS Report be 
issued. On May 6, 2005, RMC issued the revised Phase I CMS Report. On July 19, 2005 the 
EPA issued conditional approval of the Phase I CMS report. On August 15, 2005, RMC 
responded to issues raised in EPA's July 19, 2005 approval. On August 23, 2005, the EPA 
issued final approval of the Phase I CMS Report. 

On October 21, 2005, RMC submitted the Phase II CMS report. On January 12, 2006, the 
EPA issued comments on the Phase II CMS report. On March 16, 2006, RMC issued a 
response to EPA comments dated January 12, 2006 and a revised Phase II CMS Report. On 
April 19, 2006, the EPA issued comments regarding the revised Phase II CMS Report. On 
May II, 2006, RMC issued a response to EPA comments dated April 19, 2006 along with a 
revised version of the Phase II CMS Report. On July 13, 2006, the EPA issued comments 
regarding the May 11, 2006 version of the Phase II CMS Report. The percentage of the CMS 
completed cannot be estimated, as the eventual effort required to complete the CMS is 
uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectifv Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved bv the EPA During Julv 2006 

• No modifications to work plans were proposed to or approved by the EPA during July 2006. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 
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7. Tasks and Actions Scheduled for August 2006 

• KMC will prepare a response to EPA's comments dated July 13, 2006 regarding the Phase II 
CMS Report. 

8. Unresolved Delays Encountered 

• To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• No community relations activities were conducted during July 2006. 

I certify under penalty of perjury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

REFINED METALS CORPORATION 

Matthew A. Love 

ec; Thomas Linson - IDEM 
Paul Stratman 



Refined Metals Corporation 

July 7, 2006 

United States Environmental 
Proteetion Agency - Region V 

RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IE 60604-3590 
Attn: Mr. Jonathan Adenuga 

Re: Progress Report No. 95 (June 2006) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adenuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of June 2006 is submitted to the United States 
Environmental Protection Agency (EPA). 

1. Actions Taken During June 2006 to Complv with the Consent Decree 

• On June 6, 2006, Refined Metals Corporation (RMC) submitted to the EPA the progress 
report for May 2006. 

• On June 8, 2006, RMC submitted the results of supplemental sediment sampling on the 
adjacent Citizens Gas Company property to the EPA. 

2. Results of Sampling and Tests and Other Data Received During June 2006 

• No results of sampling and/or tests or other data was received in June 2006. 

3. Percentage of Corrective Measures Studv (CMS) Completed as of June 30. 2006 

• On April 21, 2003, RMC submitted the CMS Work Plan. On Jime 4, 2003, the EPA issued 
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA 
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments 
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on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a 
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued 
conditional approval of the CMS Work Plan. 

On June 22, 2004, RMC submitted the Phase I CMS Report. On August 17, 2004, the EPA 
issued comments regarding the Phase I CMS Report. On October 12, 2004, RMC submitted 
to the EPA a response to EPA comments dated August 17, 2004 and a revised Phase I CMS 
Report. On January 18, 2005, the EPA issued comments on the revised Phase I CMS Report. 
On February 22, 2005, RMC issued a response to EPA comments dated January 18, 2005. 
On April 5, 2005, RMC emailed additional information to the EPA in response to EPA 
comments dated January 18, 2005. On April 20, 2005, the EPA accepted RMC's responses 
to EPA comments dated January 18, 2005 and directed that a revised Phase I CMS Report be 
issued. On May 6, 2005, RMC issued the revised Phase I CMS Report. On July 19, 2005 the 
EPA issued conditional approval of the Phase I CMS report. On August 15, 2005, RMC 
responded to issues raised in EPA's July 19, 2005 approval. On August 23, 2005, the EPA 
issued final approval of the Phase I CMS Report. 

On October 21, 2005, RMC submitted the Phase II CMS report. On January 12, 2006, the 
EPA issued comments on the Phase II CMS report. On March 16, 2006, RMC issued a 
response to EPA comments dated January 12, 2006 and a revised Phase II CMS Report. On 
April 19, 2006, the EPA issued comments regarding the revised Phase II CMS Report. On 
May II, 2006, RMC issued a response to EPA comments dated April 19, 2006 along with a 
revised version of the Phase II CMS Report. The percentage of the CMS completed cannot 
be estimated, as the eventual effort required to complete the CMS is uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved bv the EPA During June 2006 

• No modifications to work plans were proposed to or approved by the EPA during June 2006. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for July 2006 

• EPA will continue review of the revised Phase II CMS Report and the results of recent 
sediment sampling on the adjacent Citizens Gas Company property. 
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8. Unresolved Delays Encountered 

• To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• No community relations activities were conducted during June 2006. 

I certify under penalty of perjury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

REFINED METALS CORPORATION 

Matthew A. Love 

cc: Thomas Linson - IDEM 
Paul Stratman 



Refined Metals Corporation 

June 6, 2006 

United States Environmental 
Protection Agency - Region V 

RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IE 60604-3590 
Attn; Mr. Jonathan Adenuga 

Re: Progress Report No. 94 (May 2006) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adenuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of May 2006 is submitted to the United States 
Environmental Protection Agency (EPA). 

1. Actions Taken During Mav 2006 to Complv with the Consent Decree 

• On May 2, 2006, Refined Metals Corporation (RMC) submitted to the EPA the progress 
report for April 2006. 

• On May 11, 2006, RMC submitted to the EPA a response to EPA comments dated April 19, 
2006 regarding the Phase II Corrective Measures Study (CMS) Report along with a revised 
version of the Phase II CMS Report. 

2. Results of Sampling and Tests and Other Data Received During Mav 2006 

• Analytical results of the additional sediment sampling conducted on the adjacent Citizens Gas 
Company property were received in May 2006. Advanced GeoServices Corporation is 
currently preparing a letter to the EPA presenting the results of that sampling. 

3. Percentage of CMS Completed as of Mav 31. 2006 

• On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued 
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA 
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments 
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on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a 
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued 
conditional approval of the CMS Work Plan. 

On June 22, 2004, RMC submitted the Phase I CMS Report. On August 17, 2004, the EPA 
issued comments regarding the Phase I CMS Report. On October 12, 2004, RMC submitted 
to the EPA a response to EPA comments dated August 17, 2004 and a revised Phase I CMS 
Report. On January 18, 2005, the EPA issued comments on the revised Phase I CMS Report. 
On February 22, 2005, RMC issued a response to EPA comments dated January 18, 2005. 
On April 5, 2005, RMC emailed additional information to the EPA in response to EPA 
comments dated January 18, 2005. On April 20, 2005, the EPA accepted RMC's responses 
to EPA comments dated January 18, 2005 and directed that a revised Phase I CMS Report be 
issued. On May 6, 2005, RMC issued the revised Phase I CMS Report. On July 19, 2005 the 
EPA issued conditional approval of the Phase I CMS report. On August 15, 2005, RMC 
responded to issues raised in EPA's July 19, 2005 approval. On August 23, 2005, the EPA 
issued final approval of the Phase I CMS Report. 

On October 21, 2005, RMC submitted the Phase II CMS report. On January 12, 2006, the 
EPA issued comments on the Phase II CMS report. On March 16, 2006, RMC issued a 
response to EPA comments dated January 12, 2006 and a revised Phase II CMS Report. On 
April 19, 2006, the EPA issued comments regarding the revised Phase II CMS Report. On 
May 11, 2006, RMC issued a response to EPA comments dated April 19, 2006 along with a 
revised version of the Phase II CMS Report. The percentage of the CMS completed cannot 
be estimated, as the eventual effort required to complete the CMS is uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved bv the EPA During Mav 2006 

• No modifications to work plans were proposed to or approved by the EPA during May 2006. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for June 2006 

RMC will submit the results of recent sediment sampling on the adjacent Citizens Gas 
Company property to the EPA. 
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8. Unresolved Delays Encountered 

• To date, no unresolved delays have been encountered. 

9. Communitv Relations Activities 

• No community relations activities were conducted during May 2006. 

I certify under penalty of perjury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

REFINED METALS CORPORATION •/K 
Matthew A. Love 

cc: Thomas Linson - IDEM 
Paul Stratman 
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May 2, 2006 

United States Environmental 
Protection Agency - Region V 

RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IE 60604-3590 
Attn; Mr. Jonathan Adenuga 

Re: Progress Report No. 93 (April 2006) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adenuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of April 2006 is submitted to the United States 
Environmental Protection Agency (EPA). 

1. Actions Taken During April 2006 to Complv with the Consent Decree 

• On April 3, 2006, Refined Metals Corporation (RMC) visited the Beech Grove Public 
Library to confirm that documents submitted for public review were complete and still 
available to the public. This review indicated that numerous documents previously submitted 
to the library have either been lost or taken. New copies of missing documents will he sent to 
the library. 

On April 10, 2006, Refined Metals Corporation (RMC) submitted to the EPA the progress 
report for March 2006. 

On April 19, 2006, the EPA issued comments regarding the revised Phase II Corrective 
Measures Study Report. 

On April 19, 2006, Advanced GeoServices Corporation collected additional sediment 
samples from the adjacent property owned by Citizens Gas Company. During that sampling 
event, a round of groundwater elevations were collected from all of the monitoring wells. 

257 West Mallory Avenue •Memphis, Tennessee 38109 
3700 S. Arlington Avenue •Beech Grove, Indiana 46203 

Mailing Address: 3000 Montrose Avenue mReading, PA 19605 



Mr. Jonathan Adenuga Page 2 
May 2, 2006 

2. Results of Sampling and Tests and Other Data Received During April 2006 

No results of sampling, tests, and/or other data were received during April 2006. 

3. Percentage of CMS Completed as of April 30. 2006 

• On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued 
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA 
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments 
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a 
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued 
conditional approval of the CMS Work Plan. 

On June 22, 2004, RMC submitted the Phase I CMS Report. On August 17, 2004, the EPA 
issued comments regarding the Phase I CMS Report. On October 12, 2004, RMC submitted 
to the EPA a response to EPA comments dated August 17, 2004 and a revised Phase I CMS 
Report. On January 18, 2005, the EPA issued comments on the revised Phase I CMS Report. 
On February 22, 2005, RMC issued a response to EPA comments dated January 18, 2005. 
On April 5, 2005, RMC emailed additional information to the EPA in response to EPA 
comments dated January 18, 2005. On April 20, 2005, the EPA accepted RMC's responses 
to EPA comments dated January 18, 2005 and directed that a revised Phase I CMS Report be 
issued. On May 6, 2005, RMC issued the revised Phase I CMS Report. On July 19, 2005 the 
EPA issued conditional approval of the Phase I CMS report. On August 15, 2005, RMC 
responded to issues raised in EPA's July 19, 2005 approval. On August 23, 2005, the EPA 
issued final approval of the Phase I CMS Report. On October 21, 2005, RMC submitted the 
Phase II CMS report. On January 12, 2006, the EPA issued comments on the Phase II CMS 
report. On March 16, 2006, RMC issued a response to EPA comments dated January 12, 
2006 regarding the Phase II CMS Report and a Revised Phase II CMS Report. On April 19, 
2006, the EPA issued comments regarding the revised Phase II CMS Report. The percentage 
of the CMS completed cannot be estimated, as the eventual effort required to complete the 
CMS is uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved bv the EPA During April 2006 

• No modifications to work plans were proposed to or approved by the EPA during April 2006. 
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6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for May 2006 

• RMC will respond to the EPA's April 19, 2006 comments regarding the revised Phase II 
CMS Report. 

8. Unresolved Delays Encountered 

• To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• On April 3, 2006, RMC visited the Beech Grove Public Library to confirm that documents 
submitted for public review were complete and still available to the public. This review 
indicated that numerous documents previously submitted to the library have either been lost 
or taken. New copies of missing documents will be sent to the library. 

I certify under penalty of perjury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

REFINED METALS CORPORATION 

Matthew A. Love 

cc: Thomas Linson - IDEM 
Paul Stratman 



^ Refined Metals Corporation 

April 10, 2006 

United States Environmental 
Protection Agency - Region V 

RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IE 60604-3590 
Attn; Mr. Jonathan Adenuga 

Re: Progress Report No. 92 (March 2006) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adenuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of March 2006 is submitted to the United States 
Environmental Protection Agency (EPA). 

1. Actions Taken During March 2006 to Complv with the Consent Decree 

• On March 6, 2006, Refined Metals Corporation (RMC) submitted to the EPA the progress 
report for February 2006. 

• On March 16, 2006, RMC issued a response to EPA comments dated January 12, 2006 
regarding the Phase II Corrective Measures Study Report and a Revised Phase II Corrective 
Measures Study Report. 

2. Results of Sampling and Tests and Other Data Received During March 2006 

• No results of sampling, tests, and/or other data were received during March 2006. 

3. Percentage of CMS Completed as of March 31. 2006 

• On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued 
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA 
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments 
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a 
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued 
conditional approval of the CMS Work Plan. 
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On June 22, 2004, RMC submitted the Phase I CMS Report. On August 17, 2004, the EPA 
issued comments regarding the Phase I CMS Report. On October 12, 2004, RMC submitted 
to the EPA a response to EPA comments dated August 17, 2004 and a revised Phase I CMS 
Report. On January 18, 2005, the EPA issued comments on the revised Phase I CMS Report. 
On February 22, 2005, RMC issued a response to EPA comments dated January 18, 2005. 
On April 5, 2005, RMC emailed additional information to the EPA in response to EPA 
comments dated January 18, 2005. On April 20, 2005, the EPA accepted RMC's responses 
to EPA comments dated January 18, 2005 and directed that a revised Phase I CMS Report be 
issued. On May 6, 2005, RMC issued the revised Phase I CMS Report. On July 19, 2005 the 
EPA issued conditional approval of the Phase I CMS report. On August 15, 2005, RMC 
responded to issues raised in EPA's July 19, 2005 approval. On August 23, 2005, the EPA 
issued final approval of the Phase I CMS Report. On October 21, 2005, RMC submitted the 
Phase II CMS report. On January 12, 2006, the EPA issued comments on the Phase II CMS 
report. On March 16, 2006, RMC issued a response to EPA comments dated January 12, 
2006 regarding the Phase II CMS Report and a Revised Phase II CMS Report. The 
percentage of the CMS completed cannot be estimated, as the eventual effort required to 
complete the CMS is uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved bv the EPA During March 2006 

• No modifications to work plans were proposed to or approved by the EPA during March 
2006. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for March 2006 

• RMC will collect additional sediment samples from the adjacent Citizens Gas property. 

8. Unresolved Delays Encountered 

• To date, no unresolved delays have been encountered. 
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9. Community Relations Activities 

• No community relations activities were performed during the month of March 2006. 

1 certify under penalty of perjury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

REFINED METALS CORPORATION 

Matthew A. Love 

cc: Thomas Linson - IDEM 
Paul Stratman 
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United States Environmental 
Protection Agency - Region V 

RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IE 60604-3590 
Attn; Mr. Jonathan Adenuga 

Re: Progress Report No. 91 (February 2006) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adenuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of February 2006 is submitted to the United 
States Environmental Protection Agency (EPA). 

1. Actions Taken During Februarv 2006 to Complv with the Consent Decree 

On February 2, 2006, Refined Metals Corporation (RMC) submitted to the EPA the progress 
report for January 2006. 

On February 6, 2006, RMC mailed copies of all correspondence with IDEM and EPA in the 
past six months to the Beech Grove Public Library to add to the public document repository 
established for the Site. 

On February 24, 2006, RMC hosted a conference call with the EPA and EPA contractors to 
discuss EPA's comments dated January 12, 2006 regarding the Phase II Corrective Measures 
Study (CMS) Report. 

Other activities performed during the month of February 2006 included the following: 

> RMC issued Newsletter No. 13 (dated January 2006) and mailed it to interested 
parties included on the mailing list for the project. 
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2. Results of Sampling and Tests and Other Data Received During February 2006 

• No results of sampling, tests, and/or other data were received during February 2006. 

3. Percentage of CMS Completed as of February 28. 2006 

• On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued 
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA 
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments 
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a 
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued 
conditional approval of the CMS Work Plan. 

On June 22, 2004, RMC submitted the Phase I CMS Report. On August 17, 2004, the EPA 
issued comments regarding the Phase I CMS Report. On October 12, 2004, RMC submitted 
to the EPA a response to EPA comments dated August 17, 2004 and a revised Phase I CMS 
Report. On January 18, 2005, the EPA issued comments on the revised Phase I CMS Report. 
On February 22, 2005, RMC issued a response to EPA comments dated January 18, 2005. 
On April 5, 2005, RMC emailed additional information to the EPA in response to EPA 
comments dated January 18, 2005. On April 20, 2005, the EPA accepted RMC's responses 
to EPA comments dated January 18, 2005 and directed that a revised Phase I CMS Report be 
issued. On May 6, 2005, RMC issued the revised Phase I CMS Report. On July 19, 2005 the 
EPA issued conditional approval of the Phase I CMS report. On August 15, 2005, RMC 
responded to issues raised in EPA's July 19, 2005 approval. On August 23, 2005, the EPA 
issued final approval of the Phase I CMS Report. On October 21, 2005, RMC submitted the 
Phase II CMS report. On January 12, 2006, the EPA issued comments on the Phase II CMS 
report. The percentage of the CMS completed cannot be estimated, as the eventual effort 
required to complete the CMS is uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved by the EPA During February 2006 

No modifications to work plans were proposed to or approved by the EPA during February 
2006. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 
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7. Tasks and Actions Scheduled for March 2006 

• RMC will continue to work on a response to EPA's comments dated January 12, 2006 
regarding the Phase II CMS report. 

8. Unresolved Delays Encountered 

• To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• RMC issued Newsletter No. 13 (dated January 2006) and mailed it to interested parties 
included on the mailing list for the project. 

• RMC issued Newsletter No. 13 (dated January 2006) and mailed it to interested parties 
included on the mailing list for the project. 

I certify under penalty of perjury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

REFINED METALS CORPORATION 

Matthew A. Love 

cc: Thomas Linson - IDEM 
Paul Stratman 
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United States Environmental 
Protection Agency - Region V 

RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IE 60604-3590 
Attn: Mr. Jonathan Adenuga 

Re: Progress Report No. 90 (January 2006) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adenuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of January 2006 is submitted to the United 
States Environmental Protection Agency (EPA). 

1. Actions Taken During Januarv 2006 to Complv with the Consent Decree 

On January 9, 2006, Refined Metals Corporation (RMC) submitted to the EPA the progress 
report for December 2005. 

On January 12, 2006, the EPA issued comments on the Phase II Corrective Measures Study 
(CMS) Report. 

2. Results of Sampling and Tests and Other Data Received During Januarv 2006 

• No results of sampling, tests, and/or other data were received during January 2006. 

3. Percentage of CMS Completed as of Januarv 31. 2006 

• On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued 
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA 
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments 
on the July II, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a 
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued 
conditional approval of the CMS Work Plan. 
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On June 22, 2004, RMC submitted the Phase I CMS Report. On August 17, 2004, the EPA 
issued comments regarding the Phase I CMS Report. On October 12, 2004, RMC submitted 
to the EPA a response to EPA comments dated August 17, 2004 and a revised Phase I CMS 
Report. On January 18, 2005, the EPA issued comments on the revised Phase I CMS Report. 
On February 22, 2005, RMC issued a response to EPA comments dated January 18, 2005. 
On April 5, 2005, RMC emailed additional information to the EPA in response to EPA 
comments dated January 18, 2005. On April 20, 2005, the EPA accepted RMC's responses 
to EPA comments dated January 18, 2005 and directed that a revised Phase I CMS Report be 
issued. On May 6, 2005, RMC issued the revised Phase I CMS Report. On July 19, 2005 the 
EPA issued conditional approval of the Phase I CMS report. On August 15, 2005, RMC 
responded to issues raised in EPA's July 19, 2005 approval. On August 23, 2005, the EPA 
issued final approval of the Phase I CMS Report. On October 21, 2005, RMC submitted the 
Phase II CMS report. On January 12, 2006, the EPA issued comments on the Phase II CMS 
report. The percentage of the CMS completed cannot be estimated, as the eventual effort 
required to complete the CMS is uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved bv the EPA During January 2006 

• No modifications to work plans were proposed to or approved by the EPA during January 
2006. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for February 2006 

• RMC will work on a response to EPA's comments dated January 12, 2006 regarding the 
Phase II CMS report. 

8. Unresolved Delays Encountered 

To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• No community relations activities were performed during the month of January 2006. 
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I certify under penalty of perjury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

REFINED METALS CORPORATION 

Matthew A. Love 

cc; Thomas Linson - IDEM 
Paul Stratman 



Refined Metals Corporation 

January 9, 2006 

United States Environmental 
Protection Agency - Region V 

RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IE 60604-3590 
Attn: Mr. Jonathan Adenuga 

Re: Progress Report No. 89 (December 2005) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adenuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of December 2005 is submitted to the United 
States Environmental Protection Agency (EPA). 

1. Actions Taken During December 2005 to Complv with the Consent Decree 

• On December 1, 2005, Refined Metals Corporation (RMC) submitted to the EPA the 
progress report for November 2005. 

2. Results of Sampling and Tests and Other Data Received During December 2005 

• No results of sampling, tests, and/or other data were received during December 2005. 

3. Percentage of CMS Completed as of December 31. 2005 

• On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued 
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA 
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments 
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a 
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued 
conditional approval of the CMS Work Plan. 
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On June 22, 2004, KMC submitted the Corrective Measures Study Report Phase I. On 
August 17, 2004, the EPA issued comments regarding the Corrective Measures Study Report 
Phase 1. On October 12, 2004, RMC submitted to the EPA a response to EPA comments 
dated August 17, 2004 and a revised report. On January 18, 2005, the EPA issued comments 
on the revised Corrective Measures Study Report Phase I. On February 22, 2005, RMC 
issued a response to EPA comments dated January 18, 2005. On April 5, 2005, RMC 
emailed additional information to the EPA in response to EPA comments dated January 18, 
2005. On April 20, 2005, the EPA accepted RMC's responses to EPA comments dated 
January 18, 2005 and directed that a revised Phase I CMS Report be issued. On May 6, 2005, 
RMC issued the revised Phase I CMS Report. On July 19, 2005 the EPA issued conditional 
approval of the Phase I CMS report. On August 15, 2005, RMC responded to issues raised in 
EPA's July 19, 2005 approval. On August 23, 2005, the EPA issued final approval of the 
Phase I CMS Report. On October 21, 2005, RMC submitted the Phase II CMS report. The 
percentage of the CMS completed cannot be estimated, as the eventual effort required to 
complete the CMS is uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved bv the EPA During December 2005 

• No modifications to work plans were proposed to or approved by the EPA during December 
2005. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for January 2005 

• The EPA will continue review the Phase II CMS report. 

8. Unresolved Delays Encountered 

To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• No community relations activities were performed during the month of December 2005. 
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I certify under penalty of perjury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

REFINED METALS CORPORATION 

n 
Matthew A. Love 

cc: Thomas Linson - IDEM 
Paul Stratman 



Refined Metals Corporation 

December 1, 2005 

United States Environmental 
Protection Agency - Region V 

RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IE 60604-3590 
Attn: Mr. Jonathan Adenuga 

Re: Progress Report No. 88 (November 2005) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adenuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of November 2005 is submitted to the United 
States Environmental Protection Agency (EPA). 

1. Actions Taken During November 2005 to Complv with the Consent Decree 

• On November 9, 2005, Refined Metals Corporation (RMC) submitted to the EPA the 
progress report for October 2005. 

2. Results of Sampling and Tests and Other Data Received During November 2005 

• No results of sampling, tests, and/or other data were received during November 2005. 

3. Percentage of CMS Completed as of November 30. 2005 

• On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued 
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA 
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments 
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a 
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued 
conditional approval of the CMS Work Plan. 
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On June 22, 2004, RMC submitted the Corrective Measures Study Report Phase I. On 
August 17, 2004, the EPA issued comments regarding the Corrective Measures Study Report 
Phase I. On October 12, 2004, RMC submitted to the EPA a response to EPA comments 
dated August 17, 2004 and a revised report. On January 18, 2005, the EPA issued eomments 
on the revised Corrective Measures Study Report Phase I. On February 22, 2005, RMC 
issued a response to EPA comments dated January 18, 2005. On April 5, 2005, RMC 
emailed additional information to the EPA in response to EPA comments dated January 18, 
2005. On April 20, 2005, the EPA accepted RMC's responses to EPA comments dated 
January 18, 2005 and directed that a revised Phase I CMS Report be issued. On May 6, 2005, 
RMC issued the revised Phase I CMS Report. On July 19, 2005 the EPA issued conditional 
approval of the Phase I CMS report. On August 15, 2005, RMC responded to issues raised in 
EPA's July 19, 2005 approval. On August 23, 2005, the EPA issued final approval of the 
Phase I CMS Report. On October 21, 2005, RMC submitted the Phase II CMS report. The 
percentage of the CMS completed cannot be estimated, as the eventual effort required to 
complete the CMS is uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved bv the EPA During November 2005 

• No modifications to work plans were proposed to or approved by the EPA during November 
2005. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for December 2005 

• The EPA will continue review the Phase II CMS report. 

8. Unresolved Delavs Encountered 

• To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• No community relations activities were performed during the month of November 2005. 
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I certify under penalty of perjury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

REFINED METALS CORPORATION 

Matthew A. Love 

cc: Thomas Linson - IDEM 
Paul Stratman 



Refined Metals Corporation 

November 9, 2005 

United States Environmental 
Protection Agency - Region V 

RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IL 60604-3590 
Attn; Mr. Jonathan Adenuga 

Re: Progress Report No. 87 (October 2005) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adenuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of October 2005 is submitted to the United 
States Environmental Protection Agency (EPA). 

1. Actions Taken During October 2005 to Complv with the Consent Decree 

• On October 6, 2005, Refined Metals Corporation (RMC) submitted to the EPA the progress 
report for September 2005. 

• On October 21, 2005, Advanced GeoServices Corporation (AGC) submitted the Phase II 
Corrective Measures Study Report to the EPA. 

2. Results of Sampling and Tests and Other Data Received During October 2005 

• No results of sampling, tests, and/or other data were received during October 2005. 
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3. Percentage of CMS Completed as of October 31. 2005 

On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued 
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA 
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments 
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a 
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued 
conditional approval of the CMS Work Plan. 

On June 22, 2004, RMC submitted the Corrective Measures Study Report Phase I. On 
August 17, 2004, the EPA issued comments regarding the Corrective Measures Study Report 
Phase I. On October 12, 2004, RMC submitted to the EPA a response to EPA comments 
dated August 17, 2004 and a revised report. On January 18, 2005, the EPA issued comments 
on the revised Corrective Measures Study Report Phase I. On February 22, 2005, RMC 
issued a response to EPA comments dated January 18, 2005. On April 5, 2005, RMC 
emailed additional information to the EPA in response to EPA comments dated January 18, 
2005. On April 20, 2005, the EPA accepted RMC's responses to EPA comments dated 
January 18,2005 and directed that a revised Phase I CMS Report be issued. On May 6, 2005, 
RMC issued the revised Phase I CMS Report. On July 19, 2005 the EPA issued conditional 
approval of the Phase I CMS report. On August 15, 2005, RMC responded to issues raised in 
EPA's July 19, 2005 approval. On August 23, 2005, the EPA issued final approval of the 
Phase I CMS Report. On October 21, 2005, RMC submitted the Phase II CMS report. The 
percentage of the CMS completed cannot be estimated, as the eventual effort required to 
complete the CMS is uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved bv the EPA During October 2005 

• No modifications to work plans were proposed to or approved by the EPA during October 
2005. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for November 2005 

• The EPA will review the Phase II CMS report. 
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8. Unresolved Delays Encountered 

• To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• No community relations activities were performed during the month of October 2005. 

I certify under penalty of perjury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. 1 am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

REFINED METALS CORPORATION 

Matthew A. Love 

cc; Thomas Linson - IDEM 
Paul Stratman 



Refined Metals Corporation 

October 6, 2005 

United States Environmental 
Proteetion Agency - Region V 

RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chieago, IE 60604-3590 
Attn: Mr. Jonathan Adenuga 

Re: Progress Report No. 86 (September 2005) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adenuga: 

Pursuant to paragraph 64 of the consent deeree entered August 31, 1998, this progress 
report for activities completed during the month of September 2005 is submitted to the United 
States Environmental Proteetion Agency (EPA). 

1. Actions Taken During September 2005 to Complv with the Consent Decree 

• On September 6, 2005, Refined Metals Corporation (RMC) submitted to the EPA the 
progress report for August 2005. 

• Other activities performed during the month of September 2005 included the following: 

> Advanced GeoServices Corporation (AGC) drafted the Phase II Correetive Measures 
Study Report. 

> RMC contacted Citizen's Gas regarding access to the adjacent property for additional 
sampling in drainage ditches. 

2. Results of Sampling and Tests and Other Data Reeeived During September 2005 

• No results of sampling, tests, and/or other data were received during September 2005. 
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3. Percentage of CMS Completed as of September 30. 2005 

On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued 
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA 
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments 
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a 
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued 
conditional approval of the CMS Work Plan. 

On June 22, 2004, RMC submitted the Corrective Measures Study Report Phase I. On 
August 17, 2004, the EPA issued comments regarding the Corrective Measures Study Report 
Phase I. On October 12, 2004, RMC submitted to the EPA a response to EPA comments 
dated August 17, 2004 and a revised report. On January 18, 2005, the EPA issued comments 
on the revised Corrective Measures Study Report Phase I. On February 22, 2005, RMC 
issued a response to EPA comments dated January 18, 2005. On April 5, 2005, RMC 
emailed additional information to the EPA in response to EPA comments dated January 18, 
2005. On April 20, 2005, the EPA accepted RMC's responses to EPA comments dated 
January 18, 2005 and directed that a revised Phase I CMS Report be issued. On May 6, 2005, 
RMC issued the revised Phase I CMS Report. On July 19, 2005 the EPA issued conditional 
approval of the Phase I CMS report. On August 15, 2005, RMC responded to issues raised in 
EPA's July 19, 2005 approval. On August 23, 2005, the EPA issued final approval of the 
Phase I CMS Report. The percentage of the CMS completed cannot be estimated, as the 
eventual effort required to complete the CMS is uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved bv the EPA During September 2005 

• No modifications to work plans were proposed to or approved by the EPA during September 
2005. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for October 2005 

• AGC will complete the Phase II Corrective Measures Study report and submit it to the EPA. 
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8. Unresolved Delays Encountered 

• To date, no unresolved delays have been encountered. 

9. Communitv Relations Activities 

• No community relations activities were performed during the month of September 2005. 

I certify under penalty of peijury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

REFINED METALS CORPORATION 

Matthew A. Love 

cc; Thomas Linson - IDEM 
Paul Stratman 



Refined Metals Corporation 

September 6, 2005 

United States Environmental 
Protection Agency - Region V 

RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IE 60604-3590 
Attn; Mr. Jonathan Adenuga 

Re: Progress Report No. 85 (August 2005) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adenuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of August 2005 is submitted to the United States 
Environmental Protection Agency (EPA). 

1. Actions Taken During August 2005 to Complv with the Consent Decree 

• On August 2, 2005, Refined Metals Corporation (RMC) submitted to the EPA the progress 
report for July 2005. 

• On August 15, 2005, RMC issued a letter to EPA responding to EPA's comments dated July 
19,2005 regarding the Corrective Measures Study Report Phase 1. 

• On August 23, 2005, EPA issued a letter approving the Corrective Measures Study Report 
Phase 1 and directing RMC to proceed with Phase 11 of the Corrective Measures Study. 

2. Results of Sampling and Tests and Other Data Received During August 2005 

• No results of sampling, tests, and/or other data were received during August 2005. 

3. Percentage of CMS Completed as of August 31. 2005 

• On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued 
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA 
comments and a revised CMS Work Plan. On September 3,2003, the EPA issued comments 
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on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a 
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued 
conditional approval of the CMS Work Plan. 

On June 22, 2004, RMC submitted the Corrective Measures Study Report Phase I. On 
August 17, 2004, the EPA issued comments regarding the Corrective Measures Study Report 
Phase I. On October 12, 2004, RMC submitted to the EPA a response to EPA comments 
dated August 17, 2004 and a revised report. On January 18, 2005, the EPA issued comments 
on the revised Corrective Measures Study Report Phase I. On February 22, 2005, RMC 
issued a response to EPA comments dated January 18, 2005. On April 5, 2005, RMC 
emailed additional information to the EPA in response to EPA comments dated January 18, 
2005. On April 20, 2005, the EPA accepted RMC's responses to EPA comments dated 
January 18,2005 and directed that a revised Phase I CMS Report be issued. On May 6,2005, 
RMC issued the revised Phase I CMS Report. On July 19, 2005 the EPA issued conditional 
approval of the Phase I CMS report. On August 15, 2005, RMC responded to issues raised in 
EPA's July 19, 2005 approval. On August 23, 2005, the EPA issued final approval of the 
Phase I CMS Report. The percentage of the CMS completed cannot be estimated, as the 
eventual effort required to complete the CMS is uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved hv the EPA During August 2005 

• On August 15, 2005, RMC issued a letter responding to issues raised in EPA's July 19, 2005 
conditional approval of the Phase I CMS Report. On August 23, 2005, EPA issued final 
approval of the Phase I CMS Report. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for September 2005 

• RMC will proceed with Phase II of the CMS according to the approved CMS Workplan. 

8. Unresolved Delavs Encountered 

• To date, no unresolved delays have been encountered. 
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9. Community Relations Activities 

• No community relations activities were performed during the month of August 2005. 

I certify under penalty of peijury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

REFINED METALS CORPORATION 

Matthew A. Love 

cc: Thomas Linson - IDEM 
Paul Stratman 



Refined Metals Corporation 

August 2, 2005 

United States Environmental 
Protection Agency - Region V 

RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IE 60604-3590 
Attn; Mr. Jonathan Adenuga 

Re: Progress Report No. 84 (July 2005) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adenuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of July 2005 is submitted to the United States 
Environmental Protection Agency (EPA). 

1. Actions Taken During Julv 2005 to Comnlv with the Consent Decree 

• On July 1, 2005, Refined Metals Corporation (RMC) submitted to the EPA the progress 
report for June 2005. 

• On July 8, 2005, Advanced GeoServices Corporation (AGC) issued to the Indiana 
Department of Environmental Management (IDEM) the results of groundwater samples 
collected from MW-5, MW-6SR, MW-6D, MW-9, and MW-12. AGC copied the EPA on 
the July 8"' letter to IDEM. 

• On July 14, 2005, RMC mailed copies of additional project correspondence to the Beech 
Grove Community Library for placement in the document repository available for public 
review. 

On July 19, 2005, the EPA issued a conditional approval of the Phase I Corrective Measures 
Study (CMS) Report. 
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• Other activities performed during the month of July 2005 included the following: 

> Issuance of newsletter No. 12 and distribution to interested parties included on the 
mailing list. 

2. Results of Sampling and Tests and Other Data Received During July 2005 

• On July 8, 2005, AGO issued to the Indiana Department of Environmental Management 
(IDEM) the results of groundwater samples collected from MW-5, MW-6SR, MW-6D, MW-
9, and MW-12. AGC copied the EPA on the July S''' letter to IDEM. 

3. Percentage of CMS Completed as of July 31.2005 

On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued 
comments on the CMS Work Plan. On July II, 2003, RMC submitted responses to EPA 
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments 
on the July II, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a 
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued 
conditional approval of the CMS Work Plan. 

On June 22, 2004, RMC submitted the Corrective Measures Study Report Phase I. On 
August 17, 2004, the EPA issued comments regarding the Corrective Measures Study Report 
Phase I. On October 12, 2004, RMC submitted to the EPA a response to EPA comments 
dated August 17, 2004 and a revised report. On January IS, 2005, the EPA issued comments 
on the revised Corrective Measures Study Report Phase I. On February 22, 2005, RMC 
issued a response to EPA comments dated January IS, 2005. On April 5, 2005, RMC 
emailed additional information to the EPA in response to EPA comments dated January IS, 
2005. On April 20, 2005, the EPA accepted RMC's responses to EPA comments dated 
January IS, 2005 and directed that a revised Phase I CMS Report be issued. On May 6,2005, 
RMC issued the revised Phase I CMS Report. On July 19, 2005 the EPA issued conditional 
approval of the Phase I CMS report. The percentage of the CMS completed carmot be 
estimated, as the eventual effort required to complete the CMS is uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved bv the EPA During July 2005 

• On July 19, 2005, the EPA issued a conditional approval of the Phase I Corrective Measures 
Study (CMS) Report. 
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6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for July 2005 

• RMC will review and evaluate the letter issued by the EPA on July 19, 2005 which provided 
conditional approval of the Phase I CMS Report. 

8. Unresolved Delavs Encountered 

• To date, no unresolved delays have been encountered. 

9. Communitv Relations Activities 

• On July 14, 2005, RMC mailed copies of additional project correspondence to the Beech 
Grove Community Library for placement in the document repository available for public 
review. 

• Newsletter No. 12 was issued and distributed to interested parties included on the mailing list. 

I certify under penalty of perjury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

REFINED METALS CORPORATION 

Matthew A. Love 

cc: Thomas Linson - IDEM 
Paul Stratman 



Refined Metals Corporation 

July 1, 2005 

United States Environmental 
Protection Agency - Region V 

RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IE 60604-3590 
Attn; Mr. Jonathan Adenuga 

Re: Progress Report No. 83 (June 2005) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adenuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of June 2005 is submitted to the United States 
Environmental Protection Agency (EPA). 

1. Actions Taken During June 2005 to Complv with the Consent Decree 

• On June 1, 2005, Refined Metals Corporation (RMC) submitted to the EPA the progress 
report for May 2005. 

2. Results of Sampling and Tests and Other Data Received During June 2005 

• No results of sampling, tests, or other data were received during June 2005. 

3. Percentage of CMS Completed as of June 30. 2005 

• On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued 
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA 
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments 
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a 
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued 
conditional approval of the CMS Work Plan. 

257 West Mallory Avenue •Memphis, Tennessee 38109 
3700 S. Arlington Avenue •Beech Grove, Indiana 46203 

Mailing Address: 3000 Montrose Avenue •Reading, PA 19605 



Mr. Jonathan Adenuga Page 2 
July 1, 2005 

On June 22, 2004, KMC submitted the Corrective Measures Study Report Phase I. On 
August 17, 2004, the EPA issued comments regarding the Corrective Measures Study Report 
Phase I. On October 12, 2004, RMC submitted to the EPA a response to EPA comments 
dated August 17, 2004 and a revised report. On January 18, 2005, the EPA issued comments 
on the revised Corrective Measures Study Report Phase I. On February 22, 2005, RMC 
issued a response to EPA comments dated January 18, 2005. On April 5, 2005, RMC 
emailed additional information to the EPA in response to EPA comments dated January 18, 
2005. On April 20, 2005, the EPA accepted RMC's responses to EPA comments dated 
January 18, 2005 and directed that a revised Phase I CMS Report be issued. On May 6, 2005, 
RMC issued the revised Phase I CMS Report. The percentage of the CMS completed cannot 
be estimated, as the eventual effort required to complete the CMS is uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved bv the EPA During June 2005 

• No modifications to work plans were proposed to, or approved by, the EPA during June 
2005. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for Julv 2005 

• RMC will continue to discuss the revised Phase I CMS Report with the EPA. If the EPA 
approves the revised Phase I CMS Report, RMC will proceed to Phase II of the CMS. 

• AGC will report the results of groundwater sampling performed in April 2005. 

8. Unresolved Delavs Encountered 

• To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• No community relations activities were performed during June 2005. 
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I certify under penalty of peijury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

REFINED METALS CORPORATION 

Matthew A. Love 

cc: Thomas Linson - IDEM 
Paul Stratman 



Refined Metals Corporation 

June 1,2005 

United States Environmental 
Protection Agency - Region V 

RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IE 60604-3590 
Attn; Mr. Jonathan Adenuga 

Re: Progress Report No. 82 (May 2005) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adenuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of May 2005 is submitted to the United States 
Environmental Protection Agency (EPA). 

1. Actions Taken During Mav 2005 to Complv with the Consent Decree 

On May 9, 2005, Refined Metals Corporation (RMC) submitted to the EPA the progress 
report for April 2005. 

• On May 6, 2005, Advanced GeoServices Corporation (AGC) issued the revised Phase I 
Corrective Measures Study Report. 

2. Results of Sampling and Tests and Other Data Received During Mav 2005 

• AGC received analytical results of groundwater samples collected on April 23*^^ and 24^^. 
These results will be provided to EPA when the data is validated. 

3. Percentage of CMS Completed as of April 30. 2005 

• On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued 
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA 
comments and a revised CMS Work Plan. On September 3, 2003, the EP.\ issued comments 
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a 
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued 
conditional approval of the CMS Work Plan. 
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On June 22, 2004, RMC submitted the Corrective Measures Study Report Phase I. On 
August 17, 2004, the EPA issued comments regarding the Corrective Measures Study Report 
Phase 1. On October 12, 2004, RMC submitted to the EPA a response to EPA comments 
dated August 17, 2004 and a revised report. On January 18, 2005, the EPA issued comments 
on the revised Corrective Measures Study Report Phase I. On February 22, 2005, RMC 
issued a response to EPA comments dated January 18, 2005. On April 5, 2005, RMC 
emailed additional information to the EPA in response to EPA comments dated January 18, 
2005. On April 20, 2005, the EPA accepted RMC's responses to EPA comments dated 
January 18, 2005 and directed that a revised Phase I CMS Report be issued. On May 6, 2005, 
RMC issued the revised Phase I CMS Report. The percentage of the CMS completed cannot 
be estimated, as the eventual effort required to complete the CMS is imcertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved bv the EPA During May 2005 

• No modifications to work plans were proposed to, or approved by, the EPA during May 
2005. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for June 2005 

• RMC will discuss the revised Phase I CMS Report with the EPA. If the EPA approves the 
revised Phase I CMS Report, RMC will proceed to Phase II of the CMS. 

• AGC will report the results of groundwater sampling performed in April 2005. 

8. Unresolved Delays Encountered 

• To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• No community relations activities were performed during May 2005. 



Refined Metals Corporation 

May 9, 2005 

United States Environmental 
Protection Agency - Region V 

RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IL 60604-3590 
Attn: Mr. Jonathan Adenuga 

Re: Progress Report No. 81 (April 2005) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adenuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of April 2005 is submitted to the United States 
Environmental Protection Agency (EPA). 

1. Actions Taken During April 2005 to Complv with the Consent Decree 

• On April 1, 2005, Refined Metals Corporation (RMC) submitted to the EPA the progress 
report for March 2005. 

• On April 5, 2005, Gradient Corporation (Gradient) emailed to the EPA proposed changes to 
receptors and exposure parameters for the Baseline Human Health Risk Assessment. 

• On April 20, 2005, the EPA approved Gradient's proposed changes to receptors and 
exposure parameters for the Baseline Human Health Risk Assessment and expressed 
satisfaction regarding RMC's responses to unresolved groundwater issues. 

• On April 23 and 24, 2005, Advanced GeoServices Corporation (AGC) sampled monitoring 
wells MW-5, MW-6, MW-6D, MW-9, and MW-12 for RCRA metals and antimony. Depth 
to water measurements were also collected from all site monitoring wells. This sampling 
was performed in response to IDEM requirements for the closure project for the facility. 

2. Results of Sampling and Tests and Other Data Received During April 2005 

• No results of sampling and tests or other data were received during April 2005. 
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3. Percentage of CMS Completed as of April 30. 2005 

• On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued 
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA 
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments 
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a 
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued 
eonditional approval of the CMS Work Plan. 

On June 22, 2004, RMC submitted the Corrective Measures Study Report Phase I. On 
August 17, 2004, the EPA issued eomments regarding the Correetive Measures Study Report 
Phase I. On October 12, 2004, RMC submitted to the EPA a response to EPA comments 
dated August 17, 2004 and a revised report. On January 18, 2005, the EPA issued comments 
on the revised Corrective Measures Study Report Phase I. On February 22, 2005, RMC 
issued a response to EPA comments dated January 18, 2005. On April 5, 2005, RMC 
emailed additional information to the EPA in response to EPA comments dated January 18, 
2005. On April 20, 2005, the EPA accepted RMC's responses to EPA comments dated 
January 18, 2005 and direeted that a revised Phase I CMS Report be issued. The percentage 
of the CMS completed cannot be estimated, as the eventual effort required to eomplete the 
CMS is uneertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved bv the EPA During April 2005 

• As discussed above, RMC proposed modifications to the Baseline Human Health Risk 
Assessment on April 5, 2005. The EPA approved these proposed changes on April 20, 2005. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Seheduled for Mav 2005 

• RMC will issue a revised Phase I CMS Report. Following EPA approval of the revised 
Phase I CMS Report, RMC will proceed to Phase II of the CMS. 

• AGC will report the results of groundwater sampling performed in April 2005. 



Refined Metals Corporation 

April 1, 2005 

United States Environmental 
Protection Agency - Region V 

RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IE 60604-3590 
Attn; Mr. Jonathan Adenuga 

Re: Progress Report No. 80 (March 2005) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adenuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of March 2005 is submitted to the United States 
Environmental Protection Agency (EPA). 

1. Actions Taken During March 2005 to Complv with the Consent Decree 

• On March 7, 2005, Refined Metals Corporation (RMC) submitted to the EPA the progress 
report for February 2005. 

• On March 22, 2005, RMC, Gradient Corporation, and the EPA held a conference call to 
discuss RMC's response to EPA comments dated January 18, 2005 regarding the revised 
Corrective Measures Study Report (Phase 1). 

• On March 29, 2005, Advanced GeoServices Corporation (AGC) oversaw installation of a 
new monitoring well at the site (MW-12). 

2. Results of Sampling and Tests and Other Data Received During March 2005 

• No results of sampling and tests or other data were received during March 2005. 

3. Percentage of CMS Completed as of March 31. 2005 

• On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued 
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA 
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comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments 
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, KMC issued a 
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued 
conditional approval of the CMS Work Plan. 

On June 22, 2004, RMC submitted the Corrective Measures Study Report Phase I. On 
August 17, 2004, the EPA issued comments regarding the Corrective Measures Study Report 
Phase I. On October 12, 2004, RMC submitted to the EPA a response to EPA comments 
dated August 17, 2004 and a revised report. On January 18, 2005, the EPA issued comments 
on the revised Corrective Measures Study Report Phase I. On Februaiy 22, 2005, RMC 
issued a response to EPA comments dated January 18, 2005. The percentage of the CMS 
completed cannot be estimated, as the eventual effort required to complete the CMS is 
uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved bv the EPA During March 2005 

• No modifications to work plans were proposed or approved during March 2005. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for April 2005 

• RMC will propose revised and additional exposure parameters and scenarios for 
incorporation into the risk assessment. Following EPA approval of the exposure parameters 
and scenarios. Gradient will revise the risk assessment for submittal to the EPA. 

AGC will take depth-to-water measurements from all site monitoring wells and will sample 
MW-12 for select metals. 

8. Unresolved Delays Encountered 

• To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• No community relations activities were performed during March 2005. 



Refined Metals Corporation 

March 7, 2005 

United States Environmental 
Protection Agency - Region V 

RCRA Enforcement Braneh 
77 W. Jackson Street, HRE-8J 
Chicago, IE 60604-3590 
Attn: Mr. Jonathan Adenuga 

Re: Progress Report No. 79 (February 2005) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adenuga: 

Pursuant to paragraph 64 of the consent deeree entered August 31, 1998, this progress 
report for activities eompleted during the month of February 2005 is submitted to the United 
States Environmental Protection Agency (EPA). 

1. Actions Taken During Februarv 2005 to Complv with the Consent Decree 

On February 1, 2005, Refined Metals Corporation (RMC) submitted to the EPA the progress 
report for January 2005. 

On February 22, 2005, Advanced GeoServices Corporation issued a response to EPA 
comments dated January 18, 2005 regarding the revised Corrective Measures Study Report 
(Phase 1). 

2. Results of Sampling and Tests and Other Data Received During Februarv 2005 

• No results of sampling and tests or other data were received during February 2005. 

3. Percentage of CMS Completed as of Februarv 28. 2005 

• On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued 
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA 
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments 
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a 
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued 
conditional approval of the CMS Work Plan. 
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On June 22, 2004, RMC submitted the Corrective Measures Study Report Phase I. On 
August 17, 2004, the EPA issued comments regarding the Corrective Measures Study Report 
Phase I. On October 12, 2004, RMC submitted to the EPA a response to EPA comments 
dated August 17, 2004 and a revised report. On January 18, 2005, the EPA issued comments 
on the revised Corrective Measures Study Report Phase I. On February 22, 2005, RMC 
issued a response to EPA comments dated January 18, 2005. The percentage of the CMS 
completed cannot be estimated, as the eventual effort required to complete the CMS is 
uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved bv the EPA During Februarv 2005 

• No modifications to work plans were proposed or approved during February 2005. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for March 2005 

• RMC will discuss responses to EPA comments dated January 18, 2005 with the EPA. 

8. Unresolved Delavs Encountered 

• To date, no unresolved delays have been encountered. 

9. Communitv Relations Activities 

• No community relations activities were performed during February 2005. 



Mr. Jonathan Adenuga Page 3 
March 7, 2005 

I certify under penalty of perjury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

REFINED METALS CORPORATION 

Matthew A. Love 

cc: Thomas Linson - IDEM 
Paul Stratman 



Refined Metals Corporation 

February 1, 2005 

United States Environmental 
Protection Agency - Region V 

RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IL 60604-3590 
Attn; Mr. Jonathan Adenuga 

Re: Progress Report No. 78 (January 2005) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adenuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of January 2005 is submitted to the United 
States Environmental Protection Agency (EPA). 

1. Actions Taken During January 2005 to Complv with the Consent Decree 

On January 3, 2005, Refined Metals Corporation (RMC) submitted to the EPA the progress 
report for December 2004. 

• On January 18, 2005, the EPA issued comments on the revised Corrective Measures Study 
Report (Phase 1). 

2. Results of Sampling and Tests and Other Data Received During January 2005 

• No results of sampling and tests or other data were received during January 2005. 

3. Percentage of CMS Completed as of January 31, 2005 

• On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued 
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA 
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments 
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a 
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued 
conditional approval of the CMS Work Plan. 

257 West Mallory Avenue •Memphis, Tennessee 38109 
3700 S. Arlington Avenue •Beech Grove, Indiana 46203 

Mailing Address: 3000 Montrose Avenue •Reading, PA 19605 



Mr. Jonathan Adenuga Page 2 
February 1, 2005 

On June 22, 2004, RMC submitted the Corrective Measures Study Report Phase I. On 
August 17, 2004, the EPA issued comments regarding the Corrective Measures Study Report 
Phase I. On October 12, 2004, RMC submitted to the EPA a response to EPA comments 
dated August 17, 2004 and a revised report. On January 18, 2005, the EPA issued comments 
on the revised Corrective Measures Study Report Phase I. The percentage of the CMS 
completed cannot be estimated, as the eventual effort required to complete the CMS is 
uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved bv the EPA During January 2005 

• No modifications to work plans were proposed or approved during January 2005. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for February 2005 

• RMC will prepare and submit a response to EPA comments dated January 18, 2005 regarding 
the revised Corrective Measures Study Report Phase I. 

8. Unresolved Delavs Encountered 

• To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• No community relations activities were performed during January 2005. 



Mr. Jonathan Adenuga Page 3 
February 1, 2005 

I certify under penalty of perjury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

REFINED METALS CORPORATION 

Matthew A. 

cc: Thomas Linson - IDEM 
Paul Stratman 
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Refined Metals Corporation 

January 3, 2005 

United States Environmental 
Protection Agency - Region V 

RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IE 60604-3590 
Attn: Mr. Jonathan Adenuga 

Re: Progress Report No. 77 (December 2004) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adenuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of December 2004 is submitted to the United 
States Environmental Protection Agency (EPA). 

1. Actions Taken During December 2004 to Complv with the Consent Decree 

• On December 1, 2004, Refined Metals Corporation (RMC) submitted to the EPA the 
progress report for November 2004. 

2. Results of Sampling and Tests and Other Data Received During December 2004 

• No results of sampling and tests or other data were received during December 2004. 

3. Percentage of CMS Completed as of December 31, 2004 

• On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued 
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA 
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments 
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a 
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued 
conditional approval of the CMS Work Plan. On June 22, 2004, RMC submitted the 
Corrective Measures Study Report Phase 1. On August 17, 2004, the EPA issued comments 
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regarding the Corrective Measures Study Report Phase 1. On October 12, 2004, KMC 
submitted to the EPA a response to EPA comments on the Corrective Measures Study Report 
Phase I and a revised report. The percentage of the CMS completed cannot be estimated, as 
the eventual effort required to complete the CMS is uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved bv the EPA During December 2004 

• No modifications to work plans were proposed or approved during December 2004. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for January 2005 

• Pending receipt of EPA comments on the revised Corrective Measures Study Report Phase I, 
RMC has no tasks or actions scheduled. 

8. Unresolved Delavs Encountered 

• To date, no unresolved delays have been encountered. 

9. Communitv Relations Activities 

• No community relations activities were performed during December 2004. 



Refined Metals Corporation 

December 1, 2004 

United States Environmental 
Protection Agency - Region V 

RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IE 60604-3590 
Attn; Mr. Jonathan Adenuga 

Re: Progress Report No. 76 (November 2004) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adenuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of November 2004 is submitted to the United 
States Environmental Protection Agency (EPA). 

1. Actions Taken During November 2004 to Complv with the Consent Decree 

• On November 4, 2004, Refined Metals Corporation (RMC) submitted to the EPA the 
progress report for October 2004. 

2. Results of Sampling and Tests and Other Data Received During November 2004 

• No results of sampling and tests or other data were received during November 2004. 

3. Percentage of CMS Completed as of November 30. 2004 

• On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued 
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA 
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments 
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a 
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued 
conditional approval of the CMS Work Plan. On June 22, 2004, RMC submitted the 
Corrective Measures Study Report Phase I. On August 17, 2004, the EPA issued comments 
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regarding the Corrective Measures Study Report Phase I. On Getober 12, 2004, KMC 
submitted to the EPA a response to EPA comments on the Correetive Measures Study Report 
Phase I and a revised report. The pereentage of the CMS completed cannot be estimated, as 
the eventual effort required to eomplete the CMS is uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved bv the EPA During November 2004 

• No modifieations to work plans were proposed or approved during November 2004. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for December 2004 

• Pending receipt of EPA comments on the revised Correetive Measures Study Report Phase I, 
RMC has no tasks or actions scheduled. 

8. Unresolved Delavs Encountered 

• To date, no unresolved delays have been encountered. 

9. Communitv Relations Activities 

• No community relations activities were performed during November 2004. 



Mr. Jonathan Adenuga Page 3 
December 1,2004 

I certify under penalty of perjury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

REFINED METALS CORPORATION 

Matthew A. Love 

cc: Thomas Linson - IDEM 
Paul Stratman 



Refined Metals Corporation 

August 4, 2004 

United States Environmental 
Proteetion Agency - Region V 

RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IL 60604-3590 
Attn: Mr. Jonathan Adenuga 

Re: Progress Report No. 72 (July 2004) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adenuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of July 2004 is submitted to the United States 
Environmental Proteetion Agency (EPA). 

1. Actions Taken During Julv 2004 to Complv with the Consent Decree 

• On July 2, 2004, RMC submitted to the EPA the progress report for June 2004. 

2. Results of Sampling and Tests and Other Data Received During Julv 2004 

• No results of sampling and tests or other data were received during July 2004. 

3. Percentage of CMS Completed as of Julv 31.2004 

• On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued 
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA 
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments 
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a 
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued 
conditional approval of the CMS Work Plan. On June 22, 2004, RMC submitted the 
Corrective Measures Study Report Phase I. The percentage complete of the CMS cannot be 
estimated, as the eventual effort required to complete the CMS is rmcertain. 
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4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved by the EPA During July 2004 

• No modifications to work plans were proposed or approved during July 2004. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for August 2004 

• No tasks or actions are anticipated until the EPA reviews the Corrective Measures Study 
Report Phase I. 

8. Unresolved Delays Encountered 

• To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• The tenth semi-annual newsletter was issued and mailed to interested parties on the 
distribution list. Copies of project documents generated since issuance of the last newsletter 
were sent to the Beech Grove Public Library to be added to the public document repository 
for the site. 

I certify under penalty of perjury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

REFINED METALS CORPORATION 

Matthew A. Love 

cc: Thomas Linson - IDEM 
Paul Stratman 



Refined Metals Corporation 

June 5, 2004 

United States Environmental 
Protection Agency - Region V 

RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IL 60604-3590 
Attn: Mr. Jonathan Adenuga 

Re: Progress Report No. 70 (May 2004) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adenuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of May 2004 is submitted to the United States 
Environmental Protection Agency (EPA). 

1. Actions Taken During Mav 2004 to Complv with the Consent Decree 

• On May 5,2004, RMC submitted to the EPA the progress report for April 2004. 

• Other activities performed during May 2004 included the following: 

> Advanced GeoServices Corporation (AGC) continued implementing the CMS Work 
Plan. 

2. Results of Sampling and Tests and Other Data Received During Mav 2004 

• No results of sampling and tests or other data were received during May 2004. 

3. Percentage of CMS Completed as of Mav 31. 2004 

• On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued 
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA 
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments 
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a 
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response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued 
conditional approval of the CMS Work Plan. The percentage complete of the CMS cannot be 
estimated, as the eventual effort required to complete the CMS is uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to RectifV Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved bv the EPA During Mav 2004 

• No modifications to work plans were proposed or approved during May 2004. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for June 2004 

• AGC will submit the Phase I CMS Report to the EPA. 

8. Unresolved Delavs Encountered 

• To date, no unresolved delays have been encoimtered. 

9. Communitv Relations Activities 

• No community relations activities were conducted in May 2004. 

I certify under penalty of perjury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

REFINED METALS CORPORATION 

Matthew A. 

cc: Thomas Linson - IDEM 
Paul Stratman 



Refined Metals Corporation 

May 5, 2004 

United States Environmental 
Protection Agency - Region V 

RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IE 60604-3590 
Attn: Mr. Jonathan Adenuga 

Re: Progress Report No. 69 (April 2004) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adenuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of April 2004 is submitted to the United States 
Environmental Protection Agency (EPA). 

1. Actions Taken During April 2004 to Complv with the Consent Decree 

• On April 2, 2004, RMC submitted to the EPA the progress report for March 2004. 

• Other activities performed during April 2004 included the following: 

> Advanced GeoServices Corporation (AGC) continued implementing the CMS Work 
Plan. 

2. Results of Sampling and Tests and Other Data Received During April 2004 

• No results of sampling and tests or other data were received during April 2004. 

3. Percentage of CMS Completed as of April 30. 2004 

• On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued 
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA 
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments 
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a 
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response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued 
conditional approval of the CMS Work Plan. The percentage complete of the CMS cannot be 
estimated, as the eventual effort required to complete the CMS is uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved bv the EPA During April 2004 

• No modifications to work plans were proposed or approved during April 2004. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for Mav 2004 

• AGC will submit the Phase I CMS Report to the EPA. 

8. Unresolved Delavs Encountered 

• To date, no unresolved delays have been encoimtered. 

9. Communitv Relations Activities 

• No community relations activities were conducted in April 2004. 

I certify under penalty of perjury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

REFINED METALS CORPORATION 

Matthew A. Love 

cc: Thomas Linson - IDEM 
Paul Stratman 



Refined Metals Corporation 

February 3, 2004 

United States Environmental 
Protection Agency - Region V 
RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IL 60604-3590 
Attn: Mr. Jonathan Adenuga 

Re: Progress Report No. 66 (January 2004) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adenuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of January 2004 is submitted to the United 
States Environmental Protection Agency (EPA). 

1. Actions Taken During January 2004 to Complv with the Consent Decree 

• On January 7, 2004, RMC submitted to the EPA the progress report for December 2003. 

• Other activities performed during January 2004 included the following: 

> Advanced GeoServices Corporation (AGC) continued implementing the CMS Work 
Plan. 

2. Results of Sampling and Tests and Other Data Received During January 2004 

• Validated results of sampling and tests performed during October 2003 were received in 
December 2003. As specified in the CMS Work Plan, these results will be provided in the 
Phase I CMS Report. No other results of sampling and tests or other data was received 
during January 2004. 
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3. Percentage of CMS Completed as of January 31. 2004 

• On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued 
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA 
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments 
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a 
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued 
conditional approval of the CMS Work Plan. The percentage complete of the CMS cannot be 
estimated, as the eventual effort required to complete the CMS is uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved bv the EPA During January 2004 

• No modifications to work plans were proposed or approved during January 2004. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for February 2004 

• AGC will continue to implement the CMS Work Plan. 

8. Unresolved Delays Encountered 

• To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• In January 2004, Refined issued Newsletter No. 9 and distributed it to those entities on 
the project mailing list. 



Mr. Jonathan Adenuga Page 3 
February 3, 2004 

I eertify under penalty of perjury that the information contained in or accompanying this 
progress report is, to the best of my Imowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

REFINED METALS CORPORATION 

Matthew A. Love 

cc: Thomas Linson - IDEM 
Paul Stratman 



Refined Metals Corporation 

January 7, 2004 

United States Environmental 
Protection Agency - Region V 
RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IE 60604-3590 
Attn; Mr. Jonathan Adenuga 

Re: Progress Report No. 65 (December 2003) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adenuga; 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of December 2003 is submitted to the United 
States Environmental Protection Agency (EPA). 

1. Actions Taken During December 2003 to Comply with the Consent Decree 

• On December 5, 2003 RMC submitted to the EPA the progress report for November 2003. 

• Other activities performed during December 2003 included the following: 

> Advanced GeoServices Corporation (AGC) continued implementing the CMS Work 
Plan. 

2. Results of Sampling and Tests and Other Data Received During December 2003 

Preliminary results of sampling and tests performed during October 2003 were received in 
November 2003. These results are still being validated and will be reported to the EPA after 
the data has been validated. No other results of sampling and tests or other data was received 
during December 2003. 

257 West Mallory Avenue •Memphis, Tennessee 38109 
3700 S. Arlington Avenue •Beech Grove, Indiana 46203 

Mailing Address: 3000 Montrose Avenue •Reading, PA 19605 



Mr. Jonathan Adenuga Page 2 
January 7, 2004 

3. Percentage of CMS Completed as of December 31. 2003 

• On April 21, 2003, KMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued 
comments on the CMS Work Plan. On July 11, 2003, KMC submitted responses to EPA 
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments 
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a 
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued 
conditional approval of the CMS Work Plan. The percentage complete of the CMS cannot be 
estimated, as the eventual effort required to complete the CMS is uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved by the EPA During December 2003 

• No modifications to work plans were proposed or approved during December 2003. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for January 2004 

• AGC will continue to implement the CMS Work Plan. Validation of laboratory results of 
sampling conducted in October 2003 will be completed and the results will be evaluated. 

8. Unresolved Delays Encountered 

• To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• No community relations activities were performed in December 2003. 



Mr. Jonathan Adenuga Page 3 
January 7, 2004 

I certify under penalty of peijury that the information contained in or accompanying this 
progress report is, to the best of my laiowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

REFINED METALS CORPORATION 

u 
Matthew A.~Love 

cc: Thomas Linson - IDEM 
Paul Stratman 



Refined Metals Corporation 

December 5, 2003 

United States Environmental 
Protection Agency - Region V 
RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IL 60604-3590 
Attn; Mr. Jonathan Adenuga 

Re: Progress Report No. 64 (November 2003) 
Refined Metals Corporation 
Beeeh Grove, Indiana 

Dear Mr. Adenuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of November 2003 is submitted to the United 
States Environmental Protection Agency (EPA). 

1. Actions Taken During November 2003 to Complv with the Consent Decree 

• On November 5, 2003, the EPA issued a letter conditionally approving the Corrective 
Measures Study Work Plan. 

• On November 6, 2003 RMC submitted to the EPA the progress report for October 2003. 

• Other activities performed during November 2003 included the following: 

> Upon receipt of EPA's conditional approval of the CMS work plan. Advanced 
GeoServices began implementing the work plan. 

2. Results of Sampling and Tests and Other Data Received During November 2003 

• Preliminary results of sampling and tests performed during October 2003 were received. 
These results will be reported to the EPA after the data has been validated. 
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Mr. Jonathan Adenuga Page 2 
December 5, 2003 

3. Percentage of CMS Completed as of November 30. 2003 

• On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued 
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA 
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments 
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a 
response to EPA comments dated September 3, 2003. On November 5, 2003, the EPA issued 
conditional approval of the CMS work plan. The percentage complete of the CMS cannot be 
estimated, as the eventual effort required to complete the CMS is uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved by the EPA During November 2003 

• On November 5, 2003, the EPA issued conditional approval of the CMS work plan. No other 
modifications were proposed or approved during November 2003. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for December 2003 

• RMC will evaluate the results of shallow groundwater and sediment sampling conducted in 
October 2003. RMC will also await final EPA approval of the CMS Work Plan. 

8. Unresolved Delays Encountered 

• To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• No community relations activities were performed in October 2003. 



Mr. Jonathan Adenuga Page 3 
December 5, 2003 

I certify under penalty of peijury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

REFINED METAIJS CORPORATION 

Matthew A. Love 

cc: Thomas Linson - IDEM 
Paul Stratman 
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^ Refined Metals Corporation 

November 6, 2003 

United States Environmental 
Protection Agency - Region V 
RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IE 60604-3590 
Attn: Mr. Jonathan Adenuga 

Re: Progress Report No. 63 (October 20Q3) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adenuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of October 2003 is submitted to the United 
States Environmental Protection Agency (EPA). 

1. Actions Taken During October 2003 to Complv with the Consent Decree 

• On October 6,2003 RMC submitted to the EPA the progress report for September 2003. 

• On October 16, 2003, RMC submitted a response to EPA comments issued September 3, 
2003 regarding the Corrective Measures Study Work Plan. 

• Other activities performed during October 2003 included the following: 

> Advanced GeoServices Corporation (AGC) sampled all shallow wells and performed 
the remaining sediment sampling on-site and offsite. 

2. Results of Sampling and Tests and Other Data Received During October 2003 

• The results of sampling and tests performed during October 2003 are not available yet. 
These results will be reported to the EPA when they are available. 
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Mr. Jonathan Adenuga Page 2 
November 6, 2003 

3. Percentage of CMS Completed as of October 31.2003 

• On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued 
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA 
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments 
on the July 11, 2003 revision of the CMS Work Plan. On October 16, 2003, RMC issued a 
response to EPA comments dated September 3, 2003. The percentage complete of the CMS 
cannot be estimated, as the eventual effort required to eomplete the CMS is uneertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved bv the EPA During October 2003 

• On October 16, 2003, RMC issued a response to EPA comments dated September 3, 2003 
regarding the CMS Work Plan. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for November 2003 

Upon receipt of analytical data, RMC will evaluate the results of shallow groundwater and 
sediment sampling conducted in October 2003. RMC will also await final EPA approval of 
the CMS Work Plan. 

8. Unresolved Delavs Encountered 

To date, no unresolved delays have been encountered. 

9. Communitv Relations Activities 

• No community relations activities were performed in October 2003. 



Mr. Jonathan Adenuga Page 3 
November 6, 2003 

I certify under penalty of peijury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

REFINED METALS CORPORATION 

Matthew A. Love 

cc: Thomas Linson - IDEM 
Paul Stratman 



Refined Metals Corporation 

October 6, 2003 

United States Environmental 
Protection Agency - Region V 
RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IE 60604-3590 
Attn: Mr. Jonathan Adenuga 

Re: Progress Report No. 62 (September 2003) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adenuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of September 2003 is submitted to the United 
States Environmental Protection Agency (EPA). 

1. Actions Taken During September 2003 to Complv with the Consent Decree 

• On September 3, 2003, the EPA issued comments on the July 11, 2003 revision of the 
Correetive Measures Study (CMS) Work Plan. 

• On September 5, 2003 RMC submitted to the EPA the progress report for August 2003. 

• Other aetivities performed during September 2003 included the following: 

> Advanced GeoServices Corporation (AGC) installed three temporary piezometers and 
two additional monitoring wells. 

2. Results of Sampling and Tests and Other Data Received During September 2003 

• No sampling or test data was received in September 2003. 
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Mr. Jonathan Adenuga Page 2 
October 6, 2003 

3. Percentage of CMS Completed as of September 30. 2003 

• On April 21, 2003, RMC submitted the CMS Work Plan. On J\me 4, 2003, the EPA issued 
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA 
comments and a revised CMS Work Plan. On September 3, 2003, the EPA issued comments 
on the July 11, 2003 revision of the CMS Work Plan. The percentage complete of the CMS 
cannot be estimated, as the eventual effort required to complete the CMS is uncertain. 

4. Problems or Potential Problems Encoimtered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved bv the EPA During September 2003 

• No modifications were proposed or approved during September 2003. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for October 2003 

• RMC will sample all of the shallow monitoring wells. 

• RMC will collect sediment samples from four locations in a drainage ditch on the raiboad 
property to the north, and fi-om four additional locations in a drainage ditch along Arlington 
Avenue. 

• RMC will respond to comments issued by the EPA on September 3, 2003 regarding the July 
11, 2003 revision of the CMS Work Plan. 

8. Unresolved Delavs Encountered 

• To date, no unresolved delays have been encountered. 

9. Communitv Relations Activities 

• RMC received a semi-annual newsletter questionnaire that bad been completed by Ms. 
Etbyle R. Blocb. Ms. Blocb indicated it appears that RMC is making progress and is 
trying to follow proper procedures. 



Mr. Jonathan Adenuga Page 3 
October 6, 2003 

I certify under penalty of peijury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

REFINED METALS CORPORATION 

Matthew A. Love 

cc: Thomas Linson - IDEM 
Paul Stratman 



Refined Metals Corporation 

September 5, 2003 

United States Environmental 
Protection Agency - Region V 
RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IE 60604-3590 
Attn: Mr. Jonathan Adenuga 

Re: Progress Report No. 61 (August 2003) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adenuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of August 2003 is submitted to the United States 
Environmental Protection Agency (EPA). 

1. Actions Taken During August 2003 to Complv with the Consent Decree 

• On August 7, 2003 RMC submitted to the EPA the progress report for July 2003. 

• Other activities performed during August 2003 included the following: 

> Advanced GeoServices Corporation coordinated piezometer and well installation to 
be performed in early September 2003. 

> Refined Metals Corporation (RMC) issued the semi-annual newsletter and distributed 
it to interested parties on the current mailing list. 

2. Results of Sampling and Tests and Other Data Received During August 2003 

• No sampling or test data was received in August 2003. 
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Mr. Jonathan Adenuga Page 2 
September 5, 2003 

3. Percentage of CMS Completed as of August 31. 2003 

• On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued 
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA 
comments and a revised CMS Work Plan. The percentage complete of the CMS cannot be 
estimated, as the eventual effort required to complete the CMS is uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved bv the EPA During August 2003 

• No modifications were proposed or approved during August 2003. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for September 2003 

• RMC will initiate additional onsite and off site sampling. 

8. Unresolved Delavs Encountered 

• To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• RMC issued the semi-annual newsletter and distributed it to interested parties on the current 
mailing list. 



Mr. Jonathan Adenuga Page 3 
September 5,2003 

I certify under penalty of pequry that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

REFINED METALS CORPORATION 

Matthew A. Love 

cc: Thomas Linson - IDEM 
Paul Stratman 



Refined Metals Corporation 

August 7, 2003 

United States Environmental 
Protection Agency - Region V 
RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IE 60604-3590 
Attn: Mr. Jonathan Adenuga 

Re: Progress Report No. 60 (July 2003) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adenuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of July 2003 is submitted to the United States 
Environmental Protection Agency (EPA). 

1. Actions Taken During Julv 2003 to Complv with the Consent Decree 

• On July 2, 2003 RMC submitted to the EPA the progress report for June 2003. 

• On July 11, 2003, Advanced GeoServices Corporation issued responses to EPA comments on 
the Corrective Measures Study (CMS) Work Plan and a revised CMS Work Plan. 

• In July 2003, CSX Transportation signed an agreement allowing RMC access to off site areas 
to conduct sediment sampling. 

2. Results of Sampling and Tests and Other Data Received During Julv 2003 

• No sampling or test data was received in July 2003. 

3. Percentage of CMS Completed as of Julv 3U 2003 

• On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued 
comments on the CMS Work Plan. On July 11, 2003, RMC submitted responses to EPA 
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Mr. Jonathan Adenuga Page 2 
August 7, 2003 

comments and a revised CMS Work Plan. The percentage complete of the CMS cannot be 
estimated, as the eventual effort required to complete the CMS is uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to RectifV Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved by the EPA During Julv 2003 

• A revised CMS Work Plan was submitted to the EPA on July 11, 2003. 

6. Changes in Persormel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for August 2003 

• RMC will initiate additional onsite and off site sampling. 

8. Unresolved Delays Encountered 

• To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• No activity this reporting period. 

I certify under penalty of perjury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

REFINED METALS CORPORATION 

Matthew A. Love 

cc: Thomas Linson - IDEM 
Paul Stratman 



Refined Metals Corporation 
July 2, 2003 

United States Environmental 
Protection Agency - Region V 
RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IE 60604-3590 
Attn; Mr. Jonathan Adenuga 

Re: Progress Report No. 59 (June 2003) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adenuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of June 2003 is submitted to the United States 
Environmental Protection Agency (EPA). 

1. Actions Taken During June 2003 to Complv with the Consent Decree 

• On June 4, 2003, the EPA issued comments on the Corrective Measures Study (CMS) Work 
Plan submitted by Refined Metals Corporation (RMC) on April 21, 2003. 

• On June 9, 2003 RMC submitted to the EPA the progress report for May 2003. 

• RMC continued to negotiate access to the CSX property north of the RMC facility for 
sediment sampling. 

2. Results of Sampling and Tests and Other Data Received During June 2003 

• No sampling or test data was received in June 2003. 

3. Percentage of CMS Completed as of June 30. 2003 

• On April 21, 2003, RMC submitted the CMS Work Plan. On June 4, 2003, the EPA issued 
comments on the CMS Work Plan. The percentage complete of the CMS cannot be 
estimated, as the eventual effort required to complete the CMS is uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 
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Mr. Jonathan Adenuga Page 2 
July 2, 2003 

5. Modifications to Work Plans Proposed to or Approved by the EPA During June 2003 

• No modifications to Work Plans were proposed or approved during this reporting period. 

6. Changes in Personnel 

• To date, there has been no change in persoimel. 

7. Tasks and Actions Scheduled for July 2003 

• RMC will continue to seek access to CSX property so that sediment sampling can be 
completed. RMC will coordinate installation of on-site piezometers and subsequent 
monitoring wells. RMC will respond to EPA comments on the CMS Work Plan. 

8. Unresolved Delays Encountered 

• To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• No activity this reporting period. 

I certify under penalty of pequry that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, aecurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

REFINED METALS CORPORATION 

Matthew A. Love 

cc: Thomas Linson - IDEM 
Paul Stratman 



Refined Metals Corporation 
June 9, 2003 

United States Environmental 
Protection Agency - Region V 
RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IE 60604-3590 
Attn: Mr. Jonathan Adenuga 

Re: Progress Report No. 58 (May 2003) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adenuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of May 2003 is submitted to the United States 
Environmental Protection Agency (EPA). 

1. Actions Taken During Mav 2003 to Complv with the Consent Decree 

• On May 13, 2003 Refined Metals Corporation (RMC) submitted to the EPA the progress 
report for April 2003. 

• RMC continued to negotiate access to the CSX property north of the RMC facility for 
sediment sampling. 

2. Results of Sampling and Tests and Other Data Received During Mav 2003 

• No sampling or test data was received in May 2003. 

3. Percentage of CMS Completed as of Mav 31, 2003 

• On April 21, 2003, RMC submitted the Corrective Measures Study Work Plan. The 
percentage complete of the CMS cannot be estimated, as the eventual effort required to 
complete the CMS is uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 
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Mr. Jonathan Adenuga Page 2 
June 9, 2003 

5. Modifications to Work Plans Proposed to or Approved by the EPA During May 2003 

• No modifications to Work Plans were proposed or approved during this reporting period. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for June 2003 

• RMC will continue to seek access to CSX property so that sediment sampling can be 
completed. RMC will coordinate installation of on-site piezometers and subsequent 
monitoring wells. RMC will not proceed with CMS activities until EPA comments on the 
CMS work plan are received 

8. Unresolved Delavs Encountered 

• To date, no unresolved delays have been encountered. 

9. Communitv Relations Activities 

• No activity this reporting period. 

I certify under penalty of peijury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

REFINED METALS CORPORATION 

ijim Gjk 
Matthew A. Love 

cc: Thomas Linson - IDEM 
Paul Stratman 



Refined Metals Corporation 
May 13, 2003 

United States Environmental 
Protection Agency - Region V 
RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IL 60604-3590 
Attn: Mr. Jonathan Adenuga 

Re: Progress Report No. 57 (April 2003) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adenuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of April 2003 is submitted to the United States 
Environmental Protection Agency (EPA). 

1. Actions Taken During April 2003 to Comply with the Consent Decree 

• On April 9, 2003 Refined Metals (RMC) submitted to the EPA the progress report for March 
2003. 

• On April 21, 2003, RMC submitted the Corrective Measures Study Work Plant to EPA. 

• RMC continued to negotiate access to off-site areas for sediment sampling. 

2. Results of Sampling and Tests and Other Data Received During April 2003 

• No sampling or test data was received in April 2003. 

3. Percentage of CMS Completed as of April 30, 2003 

On April 21, 2003, RMC submitted the Corrective Measures Study Work Plan. The percentage 
complete of the CMS cannot be estimated, as the eventual effort required to complete the CMS is 
uncertain. 
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May 13, 2003 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved by the EPA During April 2003 

• No modifications to Work Plans were proposed or approved during this reporting period. 

6. Changes in Persormel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for Mav 2003 

• RMC will continue to seek access to off-site areas so that sediment sampling can be 
completed. RMC will coordinate installation of on-site piezometers and subsequent 
monitoring wells. RMC will not proceed with CMS activities until EPA comments on the 
CMS work plan are received 

8. Unresolved Delays Encountered 

• To date, no unresolved delays have been encountered. 

9. Communitv Relations Activities 

• No activity this reporting period. 

I certify under penalty of perjury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

REFINED METALS CORPORATION 

Matthew A. Love 

cc; Thomas Linson - IDEM 
Paul Stratman 



Refined Metals Corporation 
April 9, 2003 

United States Environmental 
Protection Agency - Region V 
RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IL 60604-3590 
Attn; Mr. Jonathan Adenuga 

Re: Progress Report No. 56 (March 2003) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adenuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of March 2003 is submitted to the United States 
Environmental Protection Agency (EPA). 

1. Actions Taken During March 2003 to Complv with the Consent Decree 

• On March 3, 2003 Refined Metals (RMC) submitted to the EPA the progress report for 
February 2003. 

2. Results of Sampling and Tests and Other Data Received During March 2003 

• No sampling or test data was received in March 2003. 

3. Percentage ofRFl Completed as of March 31, 2003 

The RFl Work Plan was submitted to, and approved, by the EPA. Following implementation of 
the RFl Work Plan, the RFl Draft Report was submitted to the EPA and comments on the draft 
were issued by the EPA. Exide submitted the first revision to the RFl Draft Report in response to 
EPA comments. The EPA commented on the revised RFl Draft Report including a request for a 
Phase 11 RFl Work Plan and a work plan for Interim Remedial Measures (IRM). Both the Phase 
11 RFl and the IRM Work Plans were submitted to the EPA. The EPA issued comments on the 
Phase 11 RFl and IRM Work Plans and Exide issued a subsequent response to the EPA 
comments. The EPA completed its review and granted RMC final approval on the Phase 11 RFl 
Work Plan and the IRM Work Plan, both of which have been implemented. 
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Mr. Jonathan Adenuga Page 2 
March 9, 2003 

On May 3, 2002, Refined Metals submitted the Phase II RCRA Facility Investigation report. On 
September 9, 2002, the EPA issued comments on the Phase 11 RCRA Facility Investigation 
Report. On November 18, 2002, Refined Metals submitted to EPA a revised Phase n RCRA 
Facility Investigation Report. On December 31, 2002, the EPA issued comments on the revised 
Phase II RCRA Facility Investigation Report. On February 4, 2003, RMC revised the Phase II 
Investigation report based upon EPA's latest comments. On February 18, 2003, EPA approved 
the Phase 11 Investigation report. The percentage of the RFI completed cannot be estimated, as 
the eventual effort required to complete the RFI is uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved bv the EPA During March 2003 

• No modifications to Work Plans were proposed or approved during this reporting period. 

6. Changes in Personnel 

To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for April 2003 

• RMC will proceed with the Corrective Measures Study activities in accordance with the 
schedule outlined in the Consent Decree. 

8. Unresolved Delays Encountered 

• To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• No activity this reporting period. 

I certify under penalty of peijury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for Imowing violations. 



cc; Thomas Linson - IDEM 
Paul Stratman 

Sincerely, 

REFINED METALS CORPORATION 

Matthew A. Love 



Refined Metals Corporation 
March 3, 2003 

United States Environmental 
Protection Agency - Region V 
RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IE 60604-3590 
Attn; Mr. Jonathan Adenuga 

Re: Progress Report No. 55 (February 2003) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adenuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of February 2003 is submitted to the United 
States Environmental Protection Agency (EPA). 

1. Actions Taken During February 2003 to Comply with the Consent Decree 

• On February 4, 2003, RMC revised the Phase II RCRA Facility Investigation report based 
uponEPA's December 31, 2002 cortiments. 

• On February 10, 2003 Refined Metals (RMC) submitted to the EPA the progress report for 
January 2003. 

• On February 18, 2003, EPA sent a letter to RMC approving the Phase II RCRA Facility 
Investigation (RFI) report. 

2. Results of Sampling and Tests and Other Data Received During February 2003 

• No sampling or test data was received in January 2003. 

3. Percentage of RFI Completed as of February 28. 2003 

The RFI Work Plan was submitted to, and approved, by the EPA. Following implementation of 
the RFI Work Plan, the RFI Draft Report was submitted to the EPA and comments on the draft 
were issued by the EPA. Exide submitted the first revision to the RFI Draft Report in response to 
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EPA comments. The EPA commented on the revised RFI Draft Report including a request for a 
Phase II RFI Work Plan and a work plan for Interim Remedial Measures (IRM). Both the Phase 
n RFI and the IRM Work Plans were submitted to the EPA. The EPA issued comments on the 
Phase 11 RFI and IRM Work Plans and Exide issued a subsequent response to the EPA 
comments. The EPA completed its review and granted RMC final approval on the Phase II RFI 
Work Plan and the IRM Work Plan, both of which have been implemented. On May 3, 2002, 
Refined Metals submitted the Phase IIRCRA Facility Investigation report. On September 9, 
2002, the EPA issued comments on the Phase II RCRA Facility Investigation Report. On 
November 18, 2002, Refined Metals submitted to EPA a revised Phase II RCRA Facility 
Investigation Report. On December 31, 2002, the EPA issued comments on the revised Phase II 
RCRA Facility Investigation Report. On February 4, 2003, RMC revised the Phase 11 
Investigation report based upon EPA's latest comments. On February 18, 2003, EPA approved 
the Phase II Investigation report. The percentage of the RFI completed cannot be estimated, as 
the eventual efibrt required to complete the RFI is uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved bv the EPA During February 2003 

On February 18, 2003, EPA sent a letter to RMC approving the Phase II RCRA Facility 
Investigation (RFI) report. 

6. Changes in Personnel 

To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for March 2003 

RMC will proceed with the Corrective Measures Study activities in accordance with the 
schedule outlined in the Consent Decree. 

8. Unresolved Delays Encountered 

• To date, no unresolved delays have been encountered. 

9. Communitv Relations Activities 

• No activity this reporting period. 
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I certify under penalty of perjury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

REFEVED METALS CORPORATION 

Matthew A. Love 
Director - Environmental Affairs 

cc: Thomas Linson - IDEM 
Paul Stratman 
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February 10, 2003 Dustin C. Shank 
Project Scientist 
Exide Technologies 
3000 Wlontrose Ave. 
Reading, PA 19605 
610.921.4063 tel 
610.921.4062 
fax 

United States Environmental 
Protection Agency - Region V 
RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IL 60604-3590 
Attn; Mr. Jonathan Adenuga 

Re: Progress Report No. 54 (January 2003) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adenuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of January 2003 is submitted to the United 
States Environmental Protection Agency (EPA). 

1. Actions Taken During Januarv 2003 to Comply with the Consent Decree 

• On January 7, 2003 Refined Metals submitted to the EPA the progress report for December 
2002. 

2. Results of Sampling and Tests and Other Data Received During January 2003 

• No sampling or test data was received in December 2002. 

3. Percentage ofRFI Completed as of Januarv 31. 2003 

The RFI Work Plan was submitted to, and approved, by the EPA. Following implementation of 
the RFI Work Plan, the RFI Draft Report was submitted to the EPA and comments on the draft 
were issued by the EPA. Exide submitted the first revision to the RFI Draft Report in response to 
EPA comments. The EPA commented on the revised RFI Draft Report including a request for a 
Phase II RFI Work Plan and a work plan for Interim Remedial Measures (IRM). Both the Phase 
II RFI and the IRM Work Plans were submitted to the EPA. The EPA issued comments on the 
Phase II RFI and IRM Work Plans and Exide issued a subsequent response to the EPA 
comments. The EPA completed its review and granted RMC final approval on the Phase II RFI 
Work Plan and the IRM Work Plan, both of which have been implemented. On May 3, 2002, 
Refined Metals submitted the Phase II RCRA Facility Investigation report. On September 9, 
2002, the EPA issued comments on the Phase II RCRA Facility Investigation Report. On 
November 18, 2002, Refined Metals submitted to EPA a revised Phase II RCRA Facility 
Investigation Report. On December 31, 2002, the EPA issued comments on the revised Phase II 
RCRA Facility Investigation Report. The percentage of the RFI completed cannot be estimated, 
as the eventual effort required to complete the RFI is uncertain. 
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4. Problems or Potential Problems Encountered and Actions Taken to RectifV Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved bv the EPA During January 2003 

• No modifications to work plans were proposed to or approved by the EPA during January 
2003. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for Februarv 

• Refined Metals will revise the RFI based upon the comments received by the EPA on 
December 31, 2002. 

8. Unresolved Delays Encountered 

• To date, no unresolved delays have been encountered. 

9. Communitv Relations Activities 

• A newsletter (Issue 7; January 2003) summarizing RFI and closure activities was sent to 
community members on the list provided by EPA and IDEM. 

I certify under penalty of peijury that the information contained in or accompanying this 
progress report is, to the best of my Imowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

EXIDE TECHNOLOGIES 

Matthew A. Love 
Director - Environmental Affairs 

cc: Thomas Linson - IDEM 
Paul Stratman 
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January 7, 2003 Exide Technologies 
3000 Montrose Avenue 

United States Environmental 
Protection Agency - Region V 
RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IL 60604-3590 
Attn: Mr. Jonathan Adenuga 

Re: Progress Report No. 53 (December 2002) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adenuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of December 2002 is submitted to the United 
States Environmental Protection Agency (EPA). 

1. Actions Taken During December 2002 to Complv with the Consent Decree 

• On December 12, 2002, Refined Metals submitted to the EPA the progress report for 
November 2002. 

• On December 31, 2002, EPA sent comments on Revision 1 of the Phase II RCRA Facility 
Investigation submitted by Refined Metals on November 18, 2002. 

2. Results of Sampling and Tests and Other Data Received During December 2002 

• No sampling or test data was received in December 2002. 

3. Percentage ofRFI Completed as of December 31. 2002 
The RFI Work Plan was submitted to, and approved, by the EPA. Following implementation of 
the RFI Work Plan, the RFI Draft Report was submitted to the EPA and comments on the draft 
were issued by the EPA. Exide submitted the first revision to the RFI Draft Report in response to 
EPA comments. The EPA commented on the revised RFI Draft Report including a request for a 
Phase II RFI Work Plan and a work plan for Interim Remedial Measures (IRM). Both the Phase 
II RFI and the IRM Work Plans were submitted to the EPA. The EPA issued comments on the 
Phase II RFI and IRM Work Plans and Exide issued a subsequent response to the EPA 
comments. The EPA completed its review and granted RMC final approval on the Phase II RFI 
Work Plan and the IRM Work Plan, both of which have been implemented. On May 3, 2002, 
Refined Metals submitted the Phase II RCRA Facility Investigation report. On September 9, 
2002, the EPA issued comments on the Phase II RCRA Facility Investigation Report. On 
November 18, 2002, Refined Metals submitted to EPA a revised Phase II RCRA Facility 
Investigation Report. On December 31, 2002, the EPA issued comments on the revised Phase II 
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RCRA Facility Investigation Report. The percentage of the RFI completed cannot be estimated, 
as the eventu^ effort required to complete the RFI is uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved bv the EPA During December 2002 

• No modifications to work plans were proposed to or approved by the EPA during December 
2002. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for Januarv 

• Refined Metals will revise the RFI based upon the comments received by the EPA on 
December 31, 2002. 

8. Unresolved Delays Encountered 

• To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• Not apphcable this reporting period. 

I certify under penalty of perjury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

EXIDE TECHNOLOGIES 

Matthew A. Love 
Director - Environmental Affairs 

cc: Thomas Linson - IDEM 
Paul Stratman 
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December 12, 2002 Technologies 
3000 Montrose Avenue 

United States Environmental ^ 
Protection Agency - Region V 
RCRA Enforcement Branch 
77 W Jackson Street, HRE-8J 
Chicago, IL 60604-3590 
Attn: Mr. Jonathan Adenuga 

Re: Progress Report No. 52 (November 2002) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adenuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of November 2002 is submitted to the United 
States Environmental Protection Agency (EPA). 

1. Actions Taken During November 2002 to Complv with the Consent Decree 

On November 6, 2002, Refined Metals submitted to the EPA the progress report for October 
2002. 

On November 18, 2002, Refined Metals submitted to EPA a revised Phase 11 RCRA Facility 
Investigation Report. 

2. Results of Sampling and Tests and Other Data Received During November 2002 

• No sampling or test data was received in November 2002. 

3. Percentage of RFl Completed as of November 30, 2002 
The RFl Work Plan was submitted to, and approved, by the EPA. Following implementation of 
the RFl Work Plan, the RFl Draft Report was submitted to the EPA and comments on the draft 
were issued by the EPA. Exide submitted the first revision to the RFl Draft Report in response to 
EPA comments. The EPA commented on the revised RFl Draft Report including a request for a 
Phase 11 RFl Work Plan and a work plan for Interim Remedial Measures (IRM). Both the Phase 
n RFl and the IRM Work Plans were submitted to the EPA. The EPA issued comments on the 
Phase 11 RFl and IRM Work Plans and Exide issued a subsequent response to the EPA 
comments. The EPA completed its review and granted RMC final approval on the Phase 11 RFl 
Work Plan and the IRM Work Plan, both of which have been implemented. On May 3, 2002, 
Refined Metals submitted the Phase 11 RCRA Facility Investigation report. On September 9, 
2002, the EPA issued comments on the Phase 11 RCRA Facility Investigation Report. On 
November 18, 2002, Refined Metals submitted to EPA a revised Phase 11 RCRA Facility 
Investigation Report. The percentage of the RFl completed cannot be estimated, as the eventual 
effort required to complete the RFl is uncertain. 
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4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved bv the EPA During November 2002 

• As stated previously, on November 18, 2002, Refined Metals submitted to EPA a revised 
Phase IIRCRA Facility Investigation Report. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for December 2002 

• No tasks or actions are schedule until EPA reviews the revised Phase II RCRA Facility 
Investigation Report. 

8. Unresolved Delays Encountered 

• To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• Not applicable this reporting period. 

I certify under penalty of perjury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

EXroE TECHNOLOGIES 

•r~ 
Matthew A. Love 
Director - Environmental Affairs 

cc; Thomas Linson - IDEM 
Paul Stratman 
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October 2, 2002 Exide Technologies 
3000 Montrose Avenue 

TT • 1 o T-. • ,1 Reading, PA 19605 
Umted States Environmental 
^ . . _ . www;exideworld.com 
Protection Agency - Region V 
RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IL 60604-3590 
Attn: Mr. Jonathan Adenuga 

Re: Progress Report No. 50 (September 2002) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adenuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of September 2002 is submitted to the United 
States Environmental Protection Agency (EPA). 

1. Actions Taken During September 2002 to Complv with the Consent Decree 

• On September 3, 2002, Refined Metals submitted to the EPA the progress report for August 
2002. 

• On September 9, 2002, EPA sent comments to Refined Metals on the Phase n RCRA 
Facility Investigation Report. 

2. Results of Sampling and Tests and Other Data Received During September 2002 

• No sampling or test data was received in September 2002. 

3. Percentage ofRFl Completed as of September 30, 2002 

The RFl Work Plan was submitted to, and approved, by the EPA. Following implementation of 
the RFl Work Plan, the RFl Draft Report was submitted to the EPA and comments on the draft 
were issued by the EPA. Exide submitted the first revision to the RFl Draft Report in response to 
EPA comments. The EPA commented on the revised RFl Draft Report including a request for a 
Phase 11 RFl Work Plan and a work plan for Interim Remedial Measures (IRM). Both the Phase 
n RFl and the IRM Work Plans were submitted to the EPA. The EPA issued comments on the 
Phase 11 RFl and IRM Work Plans and Exide issued a subsequent response to the EPA 
comments. The EPA completed its review and granted RMC final approval on the Phase 11 RFl 
Work Plan and the IRM Work Plan, both of which have been implemented. On May 3, 2002, 
Refined Metals submitted the Phase 11 RCRA Facility Investigation report. On September 9, 
2002, the EPA issued comments on the Phase 11 RCRA Facility Investigation Report. The 
percentage of the RFl completed cannot be estimated, as the eventual effort required to complete 
the RFl is uncertain. 
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4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved bv the EPA During September 2002 

• Not applicable this reporting period. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for October 2002 

• Refined Metals will respond to EPA comments on the Phase II RCRA Facility Investigation 
Report. 

8. Unresolved Delavs Encountered 

• To date, no unresolved delays have been encountered. 

9. Communitv Relations Activities 

• Not applicable this reporting period. 

I certify under penalty of perjury that the information contained in or accompanying this 
progress report is, to the best of my Imowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

EXroE TECHNOLOGIES 

1/ 

Matthew A. Love 
Director - Environmental Affairs 

cc; Thomas Linson - IDEM 
Paul Stratman 
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September 3, 2002 Technologies 
3000 Montrose Avenue 
Reading, PA19605 

United States Environmental www.exideworid.cont 
Protection Agency - Region V 
RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IL 60604-3590 
Attn; Mr. Jonathan Adenuga 

Re: Progress Report No. 49 (August 2002) 
RCRA Facility Investigation (RFI) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adenuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of August 2002 is submitted to the United States 
Environmental Protection Agency (EPA). 

1. Actions Taken During August 2002 to Complv with the Consent Decree 

• On August 7, 2002, Refined Metals submitted to the EPA the progress report for July 2002. 

2. Results of Sampling and Tests and Other Data Received During Ausust 2002 

• No sampling or test data was received in August 2002. 

3. Percentage of RFI Completed as of August 31. 2002 

The RFI Work Plan was submitted to, and approved, by the EPA. Following implementation of 
the RFI Work Plan, the RFI Draft Report was submitted to the EPA and comments on the draft 
were issued by the EPA. Exide submitted the first revision to the RFI Draft Report in response to 
EPA comments. The EPA commented on the revised RFI Draft Report including a request for a 
Phase II RFI Work Plan and a work plan for Interim Remedial Measures (IRM). Both the Phase 
n RFI and the IRM Work Plans were submitted to the EPA. The EPA issued comments on the 
Phase II RFI and IRM Work Plans and Exide issued a subsequent response to the EPA 
comments. The EPA completed its review and granted RMC final approval on the Phase II 
RFI Work Plan and the IBM Work Plan, both of which have been implemented. On May 3, 2002, 
Refined Metals submitted the Phase II RCRA Facility Investigation report. The percentage of 
the RFI completed cannot be estimated, as the eventual effort required to complete the RFI is 
uncertain. 
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4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved bv the EPA During August 2002 

• Not applicable this reporting period. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for September 2002 

• No actions are anticipated until EPA comments on the Phase II RCRA Facility Investigation 
Report are received. 

8. Unresolved Delavs Encountered 

• To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• Not applicable this reporting period. 

I certify under penalty of perjury that the information contained in or accompanying this 
progress report is, to the best of my Imowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

EXIDE TECHNOLOGIES 

Matthew A. Love 
Director - Environmental Affairs 

cc: Thomas Linson - IDEM 
Paul Stratman 
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August 7, 2002 Exidelechnolosies 
3000 Montrose Avenue 
Reading, PA 19605 

United States Environmental www.exideworid.com 

Protection Agency - Region V 
RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IL 60604-3590 
Attn: Mr. Jonathan Adenuga 

Re: Progress Report No. 48 (July 2002) 
RCRA Facility Investigation (RFI) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adenuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of July 2002 is submitted to the United States 
Environmental Protection Agency (EPA). 

1. Actions Taken During Julv 2002 to Complv with the Consent Decree 

• On July 3, 2002, Refined Metals submitted to the EPA the progress report for June 2002. 

2. Results of Sampling and Tests and Other Data Received During July 2002 

• No sampling or test data was received in July 2002. 

3. Percentage of RFI Completed as of Julv 31. 2002 

The RFI Work Plan was submitted to, and approved, by the EPA. Following implementation of 
the RFI Work Plan, the RFI Draft Report was submitted to the EPA and comments on the draft 
were issued by the EPA. Exide submitted the first revision to the RFI Draft Report in response to 
EPA comments. The EPA commented on the revised RFI Draft Report including a request for a 
Phase II RFI Work Plan and a work plan for Interim Remedial Measures (IRM). Both the Phase 
n RFI and the IRM Work Plans were submitted to the EPA. The EPA issued comments on the 
Phase II RFI and IRM Work Plans and Exide issued a subsequent response to the EPA 
comments. The EPA completed its review and granted RMC final approval on the Phase II 
RFI Work Plan and the IRM Work Plan, both of which have been implemented. On May 3, 2002, 
Refined Metals submitted the Phase II RCRA Facility Investigation report. The percentage of 
the RFI completed cannot be estimated, as the eventual effort required to complete the RFI is 
uncertain. 
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4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved by the EPA During July 2002 

• Not applicable this reporting period. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for August 2002 

• No actions are anticipated until EPA comments on the Phase II RCRA Facility Investigation 
Report are received. 

8. Unresolved Delays Encountered 

• To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• A community newsletter was generated in July 2002 and submitted to list of interested 
individuals as provided by IDEM and USEPA. 

I certify under penalty of peijury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

EXIDE TECHNOLOGIES 

Matthew A. Love 
Director - Environmental Affairs 

cc: Thomas Linson - IDEM 
Paul Stratman 
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Exide Technologies 
3000 Montrose Avenue 
Reading, PA 19605 

United States Environmental www.exideworid.com 
Protection Agency - Region V 
RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IE 60604-3590 
Attn: Mr. Jonathan Adenuga 

Re: Progress Report No. 47 (June 2002) 
RCRA Facility Investigation (RFI) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adenuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of June 2002 is submitted to the United States 
Environmental Protection Agency (EPA). 

1. Actions Taken During June 2002 to Complv with the Consent Decree 

• On June 10, 2002, Refined Metals submitted to the EPA the progress report for May 2002. 

2. Results of Sampling and Tests and Other Data Received During June 2002 

• No sampling or test data was received in June 2002. 

3. Percentage of RFI Completed as of June 30. 2002 

The RFI Work Plan was submitted to, and approved, by the EPA. Following implementation of 
the RFI Work Plan, the RFI Draft Report was submitted to the EPA and comments on the draft 
were issued by the EPA. Exide submitted the first revision to the RFI Draft Report in response to 
EPA comments. The EPA commented on the revised RFI Draft Report including a request for a 
Phase II RFI Work Plan and a work plan for Interim Remedial Measures (IRM). Both the Phase 
II RFI and the IRM Work Plans were submitted to the EPA. The EPA issued comments on the 
Phase II RFI and IRM Work Plans and Exide issued a subsequent response to the EPA 
comments. The EPA completed its review and granted RMC final approval on the Phase II 
RFI Work Plan and the IRM Work Plan, both of which have been implemented. On May 3, 2002, 
Refined Metals submitted the Phase II RCRA Facility Investigation report. The percentage of 
the RFI completed cannot be estimated, as the eventual effort required to complete the RFI is 
uncertain. 
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4. Prohlems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved by the EPA During June 2002 

• Not applicable this reporting period. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for July 2002 

• No actions are anticipated until EPA comments on the Phase II RCRA Facility Investigation 
Report are received. 

8. Unresolved Delavs Encountered 

• To date, no unresolved delays have been encountered. 

9. Communitv Relations Activities 

• Not applicable this reporting period. 

I certify under penalty of pequry that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

EXIDE TECHNOLOGIES 

Matthew A. Love 
Director - Environmental Affairs 

cc: Thomas Linson - IDEM 
Robert Steinwurtzel 
Paul Stratman 
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June 10, 2002 Exlde Technologies 
3000 Montrose Avenue 
Reading, PA 19605 

United States Environmental www.exideworid.com 
Protection Agency - Region V 
RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IL 60604-3590 
Attn: Mr. Jonathan Adanuga 

Re: Progress Report No. 46 (May 2002) 
RCRA Facility Investigation (RFI) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adanuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of May 2002 is submitted to the United States 
Environmental Protection Agency (EPA). 

1. Actions Taken During Mav 2002 to Complv with the Consent Decree 

• On May 3, 2002, Refined Metals submitted to the EPA the progress report for April 2002. 

• On May 3, 2002, Refined Metals submitted the Phase II RCRA Facility Investigation report. 

2. Results of Sampling and Tests and Other Data Received During May 2002 

• No sampling or test data was received in April 2002. 

3. Percentage of RFI Completed as of Mav 31, 2002 

The RFI Work Plan was submitted to, and approved, by the EPA. Following implementation of 
the RFI Work Plan, the RFI Draft Report was submitted to the EPA and comments on the draft 
were issued by the EPA. Exide submitted the first revision to the RFI Draft Report in response to 
EPA comments. The EPA commented on the revised RFI Draft Report including a request for a 
Phase II RFI Work Plan and a work plan for Interim Remedial Measures (IRM). Both the Phase 
II RFI and the IRM Work Plans were submitted to the EPA. The EPA issued comments on the 
Phase II RFI and IRM Work Plans and Exide issued a subsequent response to the EPA 
coiTunents. The EPA has completed its review and granted RMC final approval on the Phase II 
RFI Work Plan and the IRM Work Plan, both of which have been implemented. On May 3, 2002, 
Refined Metals submitted the Phase II RCRA Facility Investigation report. The percentage of 
the RFI completed cannot be estimated as the eventual effort required to complete the RFI is 
uncertain. 
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4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved by the EPA During May 2002 

• Not applicable this reporting period. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for June 2002 

• No actions are anticipated until EPA comments on the Phase II RCRA Facility Investigation 
Report are received. 

8. Unresolved Delays Encountered 

• To date, no unresolved delays have been encountered. 

9. Communitv Relations Activities 

• Not applicable this reporting period. 

I certify under penalty of peijury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for Imowing violations. 

Sincerely, 

EXroE TECHNOLOGIES 

Matthew A. Lwe 
Director - Environmental Affairs 

cc: Thomas Linson - IDEM 
Robert Steinwurtzel 
Paul Stratman 
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May 7, 2002 Exide Technologies 
3000 Montrose Avenue 

. Reading, PA 19605 
United States Environmental 

. . www,exideworld.com 
Protection Agency - Region V 
RCRA Enforcement Branch 
77 W. Jackson Street, URE-8 J 
Chicago, IL 60604-3590 
Attn: Mr. Jonathan Adanuga 

Re: Progress Report No. 45 (April 2002) 
RCRA Facility Investigation (RFI) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adanuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of April 2002 is submitted to the United States 
Environmental Protection Agency (EPA). 

1. Actions Taken During April 2002 to Comply with the Consent Decree 

% 

On April 1, 2002, Refined Metals Corporation (RMC) submitted to the EPA the progress 
report for March 2002. 

• On April 18^ 2002, RMC sent a letter to USEPA confirming their verbal approval of 
extension to the April 13, 2002 submittal deadline for the Phase II RCRA Facility 
Investigation report. 

2. Results of Sampling and Tests and Other Data Received During April 2002 

No sampling or test data was received in April 2002. 

3. Percentage of RFI Completed as of April 30, 2002 

The RFI Work Plan was submitted to, and approved, by the EPA. Following implementation of 
the RFI Work Plan, the RFI Draft Report was submitted to the EPA and comments on the draft 
were issued by the EPA. Exide submitted the first revision to the RFI Draft Report in response to 
EPA comments. The EPA commented on the revised RFI Draft Report including a request for a 
Phase II RFI Work Plan and a work plan for Interim Remedial Measures (IRM). Both the Phase 
II RFI and the IRM Work Plans were submitted to the EPA. The EPA issued comments on the 
Phase II RFI and IRM Work Plans and Exide issued a subsequent response to the EPA 
comments. The EPA has completed its review and granted RMC final approval on the Phase n 
RFI Work Plan and the IRM Work Plan, both of which are currently being implemented. The 
percentage of the RFI completed cannot be estimated as the eventual effort required to complete 
the RFI is uncertain. 
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4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved by the EPA During April 2002 

As indicated previously, RMC requested, and the EPA granted, an extension to the submittal 
deadline for the Phase IIRFI report. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for May 2002 

• The Phase II report Avill be submitted to USEPA. 

8. Unresolved Delays Encountered 

• To date, no unresolved delays have been encountered. 

9. Community Relations Activities I 
Not applicable this reporting period. 

I certify under penalty of peijury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for laiowmg violations. 

Sincerely, 

EXIDE TECHNOLOGIES 

Matthew A. Love 
Director - Environmental Affairs 

cc: Thomas Linson - IDEM 
Robert Steinwurtzel 
Paul Stratman 
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April 1, 2002 Exide Technologies 
3000 Montrose Avenue 
Reading, PA 19605 

United States Environmental www.exideworid co. 

Protection Agency - Region V 
RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IL 60604-3590 
Attn: Mr. Jonathan Adanuga 

Re: Progress Report No. 44 (March 2002) 
RCRA Facility Investigation (RFI) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adanuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of March 2002 is submitted to the United States 
Environmental Protection Agency (EPA). 

1. Actions Taken During March 2002 to Comply with the Consent Decree 

On March 4, 2002, Refined Metals submitted to the EPA the progress report for February 
2002. 

2. Results of Sampling and Tests and Other Data Received During March 2002 

No sampling or test data was received in March 2002. 

3. Percentage of RFI Completed as of March 31. 2002 

The RFI Work Plan was submitted to, and approved, by the EPA. Following implementation of 
the RFI Work Plan, the RFI Draft Report was submitted to the EPA and comments on the draft 
were issued by the EPA. Exide submitted the first revision to the RFI Draft Report in response to 
EPA comments. The EPA commented on the revised RFI Draft Report including a request for a 
Phase II RFI Work Plan and a work plan for Interim Remedial Measures (IRM). Both the Phase 
II RFI and the IRM Work Plans were submitted to the EPA. The EPA issued comments on the 
Phase II RFI and IRM Work Plans and Exide issued a subsequent response to the EPA 
comments. The EPA has completed its review and granted RMC final approval on the Phase II 
RFI Work Plan and the IRM Work Plan, both of which are currently being implemented. The 
percentage of the RFI completed cannot be estimated as the eventual effort required to complete 
the RFI is uncertain. 
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March 4, 2002 Exide Technologies 
3000 Montrose Avenue 
Reading, PA 19605 

www.exideworld.com 
United States Environmental 
Protection Agency - Region V 
RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IE 60604-3590 
Attn: Mr. Jonathan Adanuga 

Re: Progress Report No. 43 (February 2002) 
RCRA Facility Investigation (RFI) 
Refined Metals Corporation 
Beech Grrove, Indiana 

Dear Mr. Adanuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of February 2002 is submitted to the United 
States Environmental Protection Agency (EPA). 

1. Actions Taken During Februarv 2002 to Complv with the Consent Decree 

On February 4, 2002, Refined Metals submitted to the EPA the progress report for January 
2002. 

2. Results of Sampling and Tests and Other Data Received During Februarv 2002 

Laboratory results for the December 2001 sampling events were received in January 2002 
and upon validation and evaluation; results will be compiled in a report and submitted to 
IDEM and USEPA. 

3. Percentage of RFI Completed as of February 28. 2002 

The RFI Work Plan was submitted to, and approved, by the EPA. Following implementation of 
the RFI Work Plan, the RFI Draft Report was submitted to the EPA and comments on the draft 
were issued by the EPA. Exide submitted the first revision to the RFI Draft Report in response to 
EPA comments. The EPA commented on the revised RFI Draft Report including a request for a 
Phase II RFI Work Plan and a work plan for Interim Remedial Measures (IRM). Both the Phase 
II RFI and the IRM Work Plans were submitted to the EPA. The EPA issued comments on the 
Phase II RFI and IRM Work Plans and Exide issued a subsequent response to the EPA 
comments. The EPA has completed its review and granted RMC final approval on the Phase II 
RFI Work Plan and the IRM Work Plan, both of which are currently being implemented. The 
percentage of the RFI completed cannot be estimated as the eventual effort required to complete 
the RFI is uncertain. 
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February 4, 2002 Exlde Technologies 
3000 Montrose Avenue 
Reading, PA 19605 

^ , www.exideworld.com 
United States Environmental 
Protection Agency - Region V 
RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IL 60604-3590 
Attn: Mr. Jonathan Adanuga 

Re: Progress Report No. 42 (January 2002) 
RCRA Facility Investigation (RFI) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adanuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of January 2002 is submitted to the United 
States Environmental Protection Agency (EPA). 

1. Actions Taken During Januarv 2002 to Complv with the Consent Decree 

• On January 4, 2002, Refined Metals submitted to the EPA the progress report for December 
2001. 

• A community newsletter was generated in January 2002 and submitted to list of interested 
individuals as provided by IDEM and USEPA. 

2. Results of Sampling and Tests and Other Data Received During January 2002 

Laboratory results for the December 2001 sampling events were received in January 2002 
and upon validation and evaluation; results will be compiled in a report and submitted to 
IDEM and USEPA. 

3. Percentage of RFI Completed as of Januarv 31, 2002 

The RFI Work Plan was submitted to, and approved, by the EPA. Following implementation of 
the RFI Work Plan, the RFI Draft Report was submitted to the EPA and comments on the draft 
were issued by the EPA. Exide submitted the first revision to the RFI Draft Report in response to 
EPA comments. The EPA commented on the revised RFI Draft Report including a request for a 
Phase II RFI Work Plan and a work plan for Interim Remedial Measures (ERM). Both the Phase 
II RFI and the IRM Work Plans were submitted to the EPA. The EPA issued comments on the 
Phase II RFI and IRM Work Plans and Exide issued a subsequent response to the EPA 
comments. The EPA has completed its review and granted RMC final approval on the Phase II 
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RFI Work Plan and the IRM Work Plan, both of which are currently being implemented. The 
percentage of the RFI completed cannot be estimated as the eventual effort required to complete 
the RFI is uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved bv the EPA During January 2002 

• Not apphcable this reporting period. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for February 2002 

• Implementation of the Phase II RFI Work Plan and the IRM Work Plan will continue in 
accordance with the schedule contained within the December 20, 2000 Work Plan. 

8. Unresolved Delays Encountered 

• To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• A community newsletter was generated in January 2002 and submitted to list of interested 
individuals as provided by IDEM and USEPA. 

I certify under penalty of peijury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

EXIDE TECHNOLOGIES 

Matthew A. Love 
Director - Environmental Affairs 



Mr. Jonathan Adanuga ^^8® ^ 
February 4, 2002 

cc: Thomas Linson - IDEM 
Robert Steinwurtzel 
Paul Stratman 
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January 4, 2002 Exide Technologies 
3000 Montrose Avenue 
Reading, PA 19605 

www.exldeworld.com 
United States Environmental 
Protection Agency - Region V 
RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IE 60604-3590 
Attn; Mr. Jonathan Adanuga 

Re: Progress Report No. 41 (December 2001) 
RCRA Facility Investigation (RFI) 
Refined Metals Corporation 
Beech Ghove, Indiana 

Dear Mr. Adanuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of December 2001 is submitted to the United 
States Environmental Protection Agency (EPA). 

1. Actions Taken During December 2001 to Complv with the Consent Decree 

• On December 7, 2001, Refined Metals submitted to the EPA the progress report for 
November 2001. 

• On December 10, 2001, AGC mobilized to the site for the second round of groundwater 
sampling and additional soil sampling as part of the Phase II RFI activities. 

• Additional off-site soil sampling was performed on the Citizens Gas property and on the 
property East of the Site. 

• Deeper soil samples were collected from the drainage ditch on the Refined Metals property 
along Arlington Avenue to provide vertical delineation of impacted soil. 

• AGC, on behalf of RMC, inspected the Interim Measures installed during September 2001 
and found them operating as designed. 

2. Results of Sampling and Tests and Other Data Received During December 2001 

• No sampling results or test data were received in December 2001. Laboratory results for the 
December sampling events are expected in mid-January and upon validation and evaluation; 
results will be compiled in a report and submitted to IDEM and USEPA. 
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3. Percentage ofRFI Completed as of December 31. 2001 

The RFI Work Plan was submitted to, and approved, by the EPA. Following implementation of 
the RFI Work Plan, the RFI Draft Report was submitted to the EPA and comments on the draft 
were issued by the EPA. Exide submitted the first revision to the RFI Draft Report in response to 
EPA comments. The EPA commented on the revised RFI Draft Report including a request for a 
Phase If RFI Work Plan and a work plan for Interim Remedial Measures (IRM). Both the Phase 
II RFI and the IRM Work Plans were submitted to the EPA. The EPA issued comments on the 
Phase II RFI and IRM Work Plans and Exide issued a subsequent response to the EPA 
comments. The EPA has completed its review and granted RMC final approval on the Phase II 
RFI Work Plan and the IRM Work Plan, both of which are currently being implemented. The 
percentage of the RFI completed cannot be estimated as the eventual effort required to complete 
the RFI is uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved bv the EPA During December 2001 

• Not applicable this reporting period. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for January 2002 

• Implementation of the Phase II RFI Work Plan and the IRM Work Plan will continue in 
accordance with the schedule contained within the December 20, 2000 Work Plan. 

8. Unresolved Delays Encountered 

To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• A community newsletter will be generated in January 2002 and submitted to list of interested 
individuals as provided by IDEM and USEPA. 

I certify under penalty of perjury that the information contained in or accompanying this 
progress report is, to the best of my Imowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information. 
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including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

EXIDE TECHNOLOGIES 

Matthew A. Lc 
Director - Environmental Affairs 

cc. Thomas Linson - IDEM 
Robert Steinwurtzel 
Paul Stratman 



•SXIDE 
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December 7, 2001 Exlde Technologies 
3000 Montrose Avenue 
Reading, PA 19605 

. , www.exideworld.com 
Umted States Environmental 
Protection Agency - Region V 
RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IL 60604-3590 
Attn; Mr. Jonathan Adanuga 

Re: Progress Report No. 40 (November 2001) 
RCRA Facility Investigation (RFI) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adanuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of November 2001 is submitted to the United 
States Environmental Protection Agency (EPA). 

1. Actions Taken During November 2001 to Complv with the Consent Decree 

• On November 6, 2001, Refined Metals submitted to the EPA the progress report for October 
2001. 

• On November 28, 2001, Advanced GeoServices Corp. (AGC), on behalf of Refined Metals, 
sent letters to adjacent landowners requesting access for the purpose of performing additional 
sampling. 

2. Results of Sampling and Tests and Other Data Received During November 2001 

• Data/results from the August/September 2001 RFI sampling activities were received and 
were validated. Additionally, background concentrations for arsenic were calculated and 
determined that several additional off-site soil samples will be necessary to further delineate 
possible elevated levels of arsenic. 

3. Percentage of RFI Completed as of November 30. 2001 

The RFI Work Plan was submitted to, and approved, by the EPA. Following implementation of 
the RFI Work Plan, the RFI Draft Report was submitted to the EPA and comments on the draft 
were issued by the EPA. Exide submitted the first revision to the RFI Draft Report in response to 
EPA comments. The EPA commented on the revised RFI Draft Report including a request for a 
Phase II RFI Work Plan and a work plan for Interim Remedial Measures (IRM). Both the Phase 
II RFI and the IRM Work Plans were submitted to the EPA. The EPA issued comments on the 
Phase II RFI and IRM Work Plans and Exide issued a subsequent response to the EPA 
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comments. The EPA has completed its review and granted KMC final approval on the Phase II 
RFI Work Plan and the IRM Work Plan. The percentage of the RFI completed cannot be 
estimated as the eventual effort required to complete the RFI is uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved bv the EPA During November 2001 

• Not applicable this reporting period. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for December 2001 

• Implementation of the Phase II RFI Work Plan and the IRM Work Plan will continue in 
accordance with the schedule contained within the December 20, 2000 Work Plan. 

• AGrC will mobilize to the site for the next round of groundwater and soil sampling on 
December 10, 2001 

8. Unresolved Delavs Encountered 

• To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• Not applicable this reporting period 

I certify under penalty of perjury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

EXroE TECHNOLOGIES 

Matthew A. Love 
Director - Environmental Affairs 
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cc: Thomas Linson - IDEM 
Robert Steinwurtzel 
Paul Stratman 
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Exide Technologies 
3000 Montrose Avenue 
Reading, PA 19605 

www.exideworld.com 

November 6, 2001 

United States Environmental 
Protection Agency - Region V 
RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IL 60604-3590 
Attn: Mr. Jonathan Adanuga 

Re: Progress Report No. 39 (October 2001) 
RCRA Facility Investigation (RFI) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adanuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of October 2001 is submitted to the United 
States Environmental Protection Agency (EPA). 

1. Actions Taken During October 2001 to Comply with the Consent Decree 

• On October 9, 2001, Refined Metals submitted to the EPA the progress report for September 
2001. 

2. Results of Sampling and Tests and Other Data Received During October 2001 

• Data/results from the August/September 2001 RFI sampling activities were received and are 
currently being validated. Validated sample results will be summarized in November 2001. 

3. Percentage of RFI Completed as of October 31. 2001 

The RFI Work Plan was submitted and approved by the EPA. Following implementation of the 
RFI Work Plan, the RFI Draft Report was submitted to the EPA and comments on the draft were 
issued by the EPA. Exide submitted the first revision to the RFI Draft Report in response to EPA 
comments. The EPA commented on the revised RFI Draft Report including a request for a Phase 
II RFI Work Plan and a work plan for Interim Remedial Measures (IRM). Both the Phase n RFI 
and the IRM Work Plans were submitted to the EPA. The EPA issued comments on the Phase II 
RFI and IRM Work Plans and Exide issued a subsequent response to the EPA comments. The 
EPA has completed its review and granted RMC final approval on the Phase II RFI Work Plan 
and the IRM Work Plan. 
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4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

Mr. Jonathan Adanuga 
November 6, 2001 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved bv the EPA During October 2001 

• Not applicable this reporting period. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for November 2001 

• The Phase IIRFI Work Plan and the IRM Work Plan will be implemented in accordance with 
the schedule contained within the December 20, 2000 Work Plan. 

8. Unresolved Delavs Encountered 

• To date, no unresolved delays have been encountered. 

9. Communitv Relations Activities 

• Not applicable this reporting period 

I certify under penalty of perjury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

EXIDE TECHNOLOGIES 

cc: Thomas Linson - IDEM 
Robert Steinwurtzel 
Paul Stratman 

Matthew A. Lo^ 
Director - Environmental Affairs 
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Exide Technologies 
3000 Montrose Avenue 
Reading, PA 19605 

www.8xideworld.com 

October 9, 2001 

United States Environmental 
Protection Agency - Region V 
RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IL 60604-3590 
Attn; Mr. Jonathan Adanuga 

Re: Progress Report No. 38 (September 2001) 
RCRA Facility Investigation (RFI) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adanuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of September 2001 is submitted to the United 
States Environmental Protection Agency (EPA). 

1. Actions Taken During September 2001 to Comply with the Consent Decree 

• On September 10, 2001, Refined Metals submitted to the EPA the progress report for August 
2001. 

• On September 22"'* and 24^, 2001, AGC (on behalf of RMC) completed additional activities 
as outlined in the Phase II RFI Work Plan and IRM Work Plan approved by USEPA. Work 
activities included the first round of groundwater sampling of on-site, shallow groundwater 
monitoring wells. 

In addition to the well sampling, background soil borings from an off-site location were 
completed and soil samples were collected. 

2. Results of Sampling and Tests and Other Data Received During September 2001 

• No sampling or test results were received during September 2001. Data/results from the 
August/September 2001 RFI sampling activities will be summarized in the next monthly 
progress report. 
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3. Percentage of RFI Completed as of September 30, 2001 

The RFI Work Plan was submitted and approved by the EPA. Following implementation of the 
RFI Work Plan, the RFI Draft Report was submitted to the EPA and comments on the draft were 
issued by the EPA. Exide submitted the first revision to the RFI Draft Report in response to EPA 
comments. The EPA commented on the revised RFI Draft Report including a request for a Phase 
n RFI Work Plan and a work plan for Interim Remedial Measures (IRM). Both the Phase 11 RFI 
and the IRM Work Plans were submitted to the EPA. The EPA issued comments on the Phase II 
RFI and IRM Work Plans and Exide issued a subsequent response to the EPA comments. The 
EPA has completed its review and granted RMC final approval on the Phase II RFI Work Plan 
and the IRM Work Plan. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved by the EPA During September 2001 

• Not applicable this reporting period. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for October 2001 

Implementation of the Phase II RFI Work Plan and the IRM Work Plan will commence in 
accordance with the schedule contained within the December 20, 2000 Work Plan. 

8. Unresolved Delays Encountered 

• To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• Not applicable this reporting period 

I certify under penalty of peijury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
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Page 3 

complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

EXroE TECHNOLOGIES 

latthew A. Ldye 
Director - Environmental Aifairs 

cc; Thomas Linson - IDEM 
Robert Steinwurtzel 
Paul Stratman 
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Exide Technologies 
September 10 2001 3000 Montrose Avenue 

Reading, PA 19605 

www.exideworld.com 

United States Environmental 
Protection Agency - Region V 
RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IL 60604-3590 
Attn: Mr. Jonathan Adanuga 

Re: Progress Report No. 37 (August 2001) 
RCRA Facility Investigation (RFI) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adanuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of August 2001 is submitted to the United States 
Environmental Protection Agency (EPA). 

1. Actions Taken During August 2001 to Complv with the Consent Decree 

• On August 6, 2001, Refined Metals submitted to the EPA the progress report for July 2001. 

• During the weeks of August 20 and August 27, 2001, AGC (on behalf of RMC) implemented 
the Phase II RFI Work Plan and IRM Work Plan activities approved by USEPA. Work 
activities included the abandonment of one well (MW-6s) and installation of four new 
shallow groundwater monitoring wells, including one upgradient well as a replacement for 
MW-6s, and two wells downgradient of the former outdoor waste pile/battery breaker area. 
Additionally, all the original wells were redeveloped. 

In addition to the well installations, sediment samples were collected along the shallow 
drainage ditch located along Arlington Avenue, surface samples from off-site properties, and 
background soil borings from an off-site location. 

IRM activities consisted of implementation of check dams and silt fencing within the 
drainage swales as outlined in the approved IRM Work Plan. 

2. Results of Sampling and Tests and Other Data Received During August 2001 

No sampling or test results were received during August 2001. Data/results from the August 
2001 RFI samphng activities will be summarized in the next monthly progress report. 
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3. Percentage of RFI Completed as of August 31. 2001 

The RFI Work Plan was submitted and approved by the EPA. Following implementation of the 
RFI Work Plan, the RFI Draft Report was submitted to the EPA and comments on the draft were 
issued by the EPA. Exide submitted the first revision to the RFI Draft Report in response to EPA 
comments. The EPA commented on the revised RFI Draft Report including a request for a Phase 
II RFI Work Plan and a work plan for Interim Remedial Measures (IRM). Both the Phase II RFI 
and the IRM Work Plans were submitted to the EPA. The EPA issued comments on the Phase II 
RFI and IRM Work Plans and Exide issued a subsequent response to the EPA comments. The 
EPA has completed its review and granted RMC final approval on the Phase II RFI Work Plan 
and the IRM Work Plan. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved bv the EPA During August 2001 

• Not applicable this reporting period. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for September 2001 

Implementation of the Phase II RFI Work Plan and the IRM Work Plan will commence in 
accordance with the schedule contained within the December 20, 2000 Work Plan. 

AGO is scheduled to return to the Site during the week of September 24, 2001 to perform the 
first of two rounds of groundwater sampling. At that time additional soil samples will be 
collected from any off-site properties where access has been acquired. 

8. Unresolved Delays Encountered 

To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• Not applicable this reporting period 

I certify under penalty of perjury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
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complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

EXIDE TECHNOLOGIES 

Matthew A. Love 
Director - Environmental Affairs 

cc; Thomas Linson - IDEM 
Robert Steinwurtzel 
Paul Stratman 
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TECHNOLOGIES 

Exide Technologies 
3000 Montrose Avenue 
Reading, PA 19605 

www.exideworid.com 

United States Environmental 
Protection Agency - Region V 
RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IL 60604-3590 
Attn; Mr. Jonathan Adanuga 

Re: Progress Report No. 36 (July 2001) 
RCRA Facility Investigation (RFI) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adanuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of July 2001 is submitted to the United States 
Environmental Protection Agency (EPA). 

1. Actions Taken During July 2001 to Complv with the Consent Decree 

• On July 6, 2001, Refined Metals submitted to the EPA the progress report for June 2001. 

• On July 13, 2001, Refined Metals received a letter from EPA approving the revised Phase n 
RCRA Investigation (RFI) Work Plan and the Work Plan for Installation of Interim 
Measures. 

• On July 31, 2001, RMC developed the fourth newsletter summarizing RFI and closure 
activities and mailed it to interested parties included on the mailing list previously provided 
to the EPA and IDEM. 

2. Results of Sampling and Tests and Other Data Received During Julv 2001 

• No sampling or test results were received during July 2001. 

3. Percentage of RFI Completed as of Julv 31. 2001 

• The RFI Work Plan was submitted and approved by the EPA. Following implementation of 
the RFI Work Plan, the RFI Draft Report was submitted to the EPA and comments on the 
draft were issued by the EPA. Exide submitted the first revision to the RFI Draft Report in 
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response to EPA comments. The EPA commented on the revised RFI Draft Report including a 
request for a Phase II RFI Work Plan and a work plan for Interim Remedial Measures (IRM). 
Both the Phase II RFI and the IRM Work Plans were submitted to the EPA. The EPA issued 
comments on the Phase 11 RFI and IRM Work Plans and Exide issued a subsequent response to 
the EPA comments. The EPA has completed its review and granted RMC final approval on the 
Phase II RFI Work Plan and the IRM Work Plan. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved bv the EPA During July 2001 

• The EPA has completed its review and granted RMC final approval (July 13, 2001 letter) on 
the Phase II RFI Work Plan and the IRM Work Plan. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for Aueust 2001 

Implementation of the Phase II RFI Work Plan and the IRM Work Plan will commence in 
accordance with the schedule contained within the December 20, 2000 Work Plan. 

AGC, RMC's consultant, will continue seeking property access, locating a drilling 
subcontractor and other pre-mobilization activities. Also an IRM contractor will be 
proposed to the EPA. 

8. Unresolved Delays Encountered 

• To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• On July 31, 2001, RMC mailed the fourth newsletter summarizing RFI and closure activities 
to interested parties included on the mailing list previously provided to the EPA and IDEM. 
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I certify under penalty of peijury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

EXIDE TECHNOLOGIES 

Matthew A. Love 
Director - Environmental Affairs 

cc; Thomas Linson - IDEM 
Robert Steinwurtzel 
Paul Stratman 



^XIDE 
TECHNOLOGIES 

Exide Technologies 
3000 Montrose Avenue 
Reading, PA 19605 

www.exideworld.com 

July 9, 2001 

United States Environmental 
Protection Agency - Region V 
RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IL 60604-3590 
Attn: Mr. Jonathan Adanuga 

Re: Progress Report No. 35 (June 2001) 
RCRA Facility Investigation (RFI) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adanuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of June 2001 is submitted to the United States 
Environmental Protection Agency (EPA). 

1. Actions Taken During June 2001 to Comply with the Consent Decree 

• On June 1, 2001, Refined Metals submitted to the EPA the progress report for May 2001. 

• On June 12, 2001, Exide received comments fi"om the EPA on the Phase II RFI and Interim 
Remedial Measures (IRM) Work Plans. The EPA comment letter is dated April 3, 2001. 

• On June 27, 2001, Advanced GeoServices Corp. (AGC) on behalf of Exide Technologies 
(Exide) submitted a response to EPA Comment Letter received June 12, 2001. 

2. Results of Sampling and Tests and Other Data Received During June 2001 

• No sampling or test results were received during June 2001. 

3. Percentage of RFI Completed as of June 30, 2001 

• The RFI Work Plan was submitted and approved by the EPA. Following implementation of 
the RFI Work Plan, the RFI Draft Report was submitted to the EPA and comments on the 
draft were issued by the EPA. Exide submitted the first revision to the RFI Draft Report in 
response to EPA comments. The EPA commented on the revised RFI Draft Report including 
a request for a Phase II RFI Work Plan and a work plan for Interim Remedial Measures 
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(IRM). Both the Phase H RFI and the IRM Work Plans were submitted to the EPA. The EPA 
issued comments on the Phase 11 RFI and IRM Work Plans and Exide issued a subsequent 
response to the EPA comments. The EPA is currently receiving Exides responses. The 
percentage of the RFI completed cannot be estimated, as the eventual effort required to complete 
the RFI is uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved bv the EPA During June 2001 

• The EPA issued comments on the Phase II RFI and IRM Work Plans, which were received 
by Exide on June 12, 2001. Exide issued a subsequent response to the EPA comments on 
June 27, 2001, and as necessary, made changes to the Phase II RFI and IRM Work Plans. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for July 2001 

• No tasks or actions are anticipated until receipt of final approval on the Phase II RFI Work 
Plan and the Work Plan for Installation of Interim Measures by USEPA. 

8. Unresolved Delays Encountered 

• To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• Not applicable this reporting period. 
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I certify under penalty of peijury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

TECHNOLOGIES 

A. Lcyye' 
Director - Environmental Affairs 

cc: Thomas Linson - IDEM 
Robert Steinwurtzel 
Paul Stratman 
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Exide Technologies 
3000 Montrose Avenue 
Reading, PA 19605 

www.exideworlcl.com 

May 5, 2001 

United States Environmental 
Protection Agency - Region V 
RCRA Enforcement Branch ( / LfCyTV 
77 W. Jackson Street, HRE-8J 
Chicago, IE 60604-3590 
Attn; Mr. Jonathan Adanuga 

Re: Progress Report No. 34 (May 2001) 
RCRA Facility Investigation (RFI) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adanuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of May 2001 is submitted to the United States 
Environmental Protection Agency (EPA). 

1. Actions Taken During Mav 2001 to Complv with the Consent Decree 

• On May 1, 2001, Refined Metals submitted to the EPA the progress report for April 2001. 

2. Results of Sampling and Tests and Other Data Received During Mav 2001 

• No sampling or test results were received during May 2001. 

3. Percentage of RFI Completed as of Mav 31. 2001 

• The RFI Work Plan was submitted and approved by the EPA. Following implementation of 
the RFI Work Plan, the RFI Draft Report was submitted to the EPA and comments on the 
draft were issued by the EPA. Exide submitted the first revision to the RFI Draft Report in 
response to EPA comments. The EPA commented on the revised RFI Draft Report including 
a request for a Phase 11 RFI Work Plan and a work plan for Interim Remedial Measures 
(IRM). Both the Phase II RFI and the IRM Work Plans have been submitted to the EPA. 
The percentage of the RFI completed cannot be estimated, as the eventual effort required to 
complete the RFI is uncertain. 
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4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

Mr. Jonathan Adanuga 
June 5, 2001 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved bv the EPA During May 2001 

• No modifications were proposed or approved during May 2001. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for June 2001 

• No tasks or actions are anticipated until USEPA comments are received on the Phase II RFI 
Work Plan and the Work Plan for Installation of Interim Measures. 

8. Unresolved Delavs Encountered 

• To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• Not applicable this reporting period. 

I certify under penalty of perjury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

EXIDE TECHNOLOGIES 

cc: Thomas Linson - IDEM 
Robert Steinwurtzel 
Paul Stratman 

Matthew A. Lovi 
Director - Environmental Affairs 



•EXIDE 
TECHNOLOGIES 

Exide Technologies 
3000 Montrose Avenue 
Reading, PA 19605 

www.exideworld.com 

May 1, 2001 

United States Environmental 
Protection Agency - Region V 
RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IL 60604-3590 
Attn: Mr. Jonathan Adanuga 

Re: Progress Report No. 33 (April 2001) 
RCRA Facility Investigation (RFI) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adanuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of April 2001 is submitted to the United States 
Environmental Protection Agency (EPA). 

1. Actions Taken During April 2001 to Complv with the Consent Decree 

• On April 5, 2001, Refined Metals submitted to the EPA the progress report for March 2001. 

2. Results of Sampling and Tests and Other Data Received During April 2001 

No sampling or test results were received during April 2001. 

3. Percentage of RFI Completed as of April 30. 2001 

• The RFI Work Plan was submitted and approved by the EPA. Following implementation of 
the RFI Work Plan, the RFI Draft Report was submitted to the EPA and comments on the 
draft were issued by the EPA. Exide submitted the first revision to the RFI Draft Report in 
response to EPA comments. The EPA commented on the revised RFI Draft Report including 
a request for a Phase II RFI Work Plan and a work plan for Interim Remedial Measures 
(IRM). Both the Phase II RFI and the IRM Work Plans have been submitted to the EPA. 
The percentage of the RFI completed cannot be estimated, as the eventual effort required to 
complete the RFI is uncertain. 



Page Two 

4. Prohlems or Potential Problems Encountered and Actions Taken to Rectify Problems 

Mr. Jonathan Adanuga 
May 1, 2001 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved by the EPA During April 2001 

• No modifications were proposed or approved during April 2001. 

6. Changes in Persoimel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for Mav 2001 

• No tasks or actions are anticipated until USEPA comments are received on the Phase II RFI 
Work Plan and the Work Plan for Installation of Interim Measures. 

8. Unresolved Delavs Encountered 

• To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• Not applicable this reporting period. 

I certify under penalty of peijury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

EXIDE TECHNOLOGIES 

cc: Thomas Linson - IDEM 
Robert Steinwurtzel 
Paul Stratman 

Matthew A. Lc 
Director - Environmental Affairs 



•EXIDE 
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Exide Technologies 
3000 Montrose Avenue 
Reading, PA 19605 

www.exideworld.com 

March 9, 2001 

United States Environmental 
Protection Agency - Region V 
RCRA Enforcement Branch 
77 W. Jackson Street, URE-8J 
Chicago, XL 60604-3590 
Attn; Mr. Jonathan Adanuga 

Re: Progress Report No. 31 (February 2001) 
RCRA Facility Investigation (RFI) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adanuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of February 2001 is submitted to the United 
States Environmental Protection Agency (EPA). 

1. Actions Taken During February 2001 to Complv with the Consent Decree 

• On February 5, 2001, Refined Metals submitted to the EPA the progress report for January 
2001. 

2. Results of Sampling and Tests and Other Data Received During February 2001 

• No sampling or test results were received during February 2001. 

3. Percentage of RFI Completed as of February 28. 2001 

• The RFI Work Plan was submitted and approved by the EPA. Following implementation of 
the RFI Work Plan, the RFI Draft Report was submitted to the EPA and comments on the 
draft were issued by the EPA. Exide submitted the first revision to the RFI Draft Report in 
response to EPA comments. The EPA commented on the revised RFI Draft Report including 
a request for a Phase 11 RFI Work Plan and a work plan for Interim Remedial Measures 
(IRM). Both the Phase II RFI and the IRM Work Plan have been submitted to the EPA. The 
percentage of the RFI completed cannot be estimated, as the eventual effort required to 
complete the RFI is uncertain. 
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4. Problems or Potential Problems Encountered and Actions Taken to Rectifi^ Problems 

Mr. Jonathan Adanuga 
March 9, 2001 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved by the EPA During February 2001 

• No modifications were proposed or approved during February 2001. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for March 2001 

• No tasks or actions are anticipated until USEPA comments are received on the Phase II RFI 
Work Plan and the Work Plan for Installation of Interim Measures. 

8. Unresolved Delays Encountered 

• To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• Not applicable this reporting period. 

I certify under penalty of perjury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

EXroE TECHNOLOGIES 

cc; Thomas Linson - IDEM 
Robert Steinwurtzel 
Paul Stratman 

Matthew A. liOve 
Director - Environmental Affairs 



•EXIDE^ CORPORATION 

February 5, 2001 

United States Environmental 
Protection Agency - Region V 
RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IE 60604-3590 
Attn: Mr. Jonathan Adanuga 

Re: Progress Report No. 30 (January 2001) 
RCRA Facility Investigation (RFI) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adanuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of January 2001 is submitted to the United 
States Environmental Protection Agency (EPA). 

1. Actions Taken During January 2001 to Comply with the Consent Decree 

• On January 8, 2001, Refined Metals submitted to the EPA the progress report for December 
2000. 

2. Results of Sampling and Tests and Other Data Received During January 2001 

• No sampling or test results were received during January 2001. 

3. Percentage of RFI Completed as of January 31. 2001 

• The RFI Work Plan was submitted and approved by the EPA. Following implementation of 
the RFI Work Plan, the RFI Draft Report was submitted to the EPA and comments on the 
draft were issued by the EPA. Exide submitted the first revision to the RFI Draft Report in 
response to EPA comments. The percentage of the RFI completed cannot be estimated, as 
the eventual effort required to complete the RFI is uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

P.O. Box 14205 • Reading, PA 19612-4205 
645 Penn Street • Reading, PA 19601 

(610) 378-0500 
www.exideworld.com 
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5. Modifieations to Work Plans Proposed to or Approved bv the EPA During January 2001 

• No modifications were proposed or approved during January 2001. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for February 2001 

• No tasks or actions are anticipated until USEPA comments are received on the Phase II RFI 
Work Plan and the Work Plan for Installation of Interim Measures. 

8. Unresolved Delays Encountered 

• To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• The third newsletter summarizing RFI and closure activities was developed and mailed 
(January 2001) to interested parties included on the mailing list previously provided to the 
EPA. 

I certify under penalty of perjury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

EXIDE TECHNOLOGIES 

ec: Thomas Linson - IDEM 
Robert Steinwurtzel 
Paul Stratman 

Matthew A. Lo^ 
Director - Environmental Affairs 
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January 8, 2001 

United States Environmental 
Protection Agency - Region V 
RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IL 60604-3590 
Attn: Mr. Jonathan Adanuga 

Re: Progress Report No. 29 (December 2000) 
RCRA Facility Investigation (RFI) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adanuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of December 2000 is submitted to the United 
States Environmental Protection Agency (EPA). 

1. Actions Taken During December 2000 to Comply with the Consent Decree 

• On December 4, 2000, Refined Metals submitted to the EPA the progress report for 
November 2000. 

• On December 20, 2000, Advanced GeoServices Corporation (AGC) on behalf of Refined 
Metals and pursuant to comments from EPA on the RCRA Facility Investigation Report 
submitted the Work Plan for Installation of Interim Measures and submitted the Phase II RFI 
Work Plan. 

2. Results of Sampling and Tests and Other Data Received During December 2000 

• No sampling or test results were received during December 2000. 

3. Percentage of RFI Completed as of December 31, 2000 

• The RFI Work Plan was submitted and approved by the EPA. Following implementation of 
the RFI Work Plan, the RFI Draft Report was submitted to the EPA and comments on the 
draft were issued by the EPA. Exide submitted the first revision to the RFI Draft Report in 
response to EPA comments. The percentage of the RFI completed cannot be estimated, as 
the eventual effort required to complete the RFI is uncertain. 

P.O. Box 14205 • Reading, PA 19612-4205 
645 Penn Street • Reading, PA 19601 

(610)378-0500 
www.exideworld.com 
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4. Prnhlems or Potential Problems Encountered and Actions Taken to Rectify Problems 

Mr. Jonathan Adanuga 
January 8, 2001 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved by the EPA During December 2000 

• No modifications were proposed or approved during December 2000. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for January 2001 

• No tasks or actions are anticipated until USEPA comments are received on the Phase 11RFI 
Work Plan and the Work Plan for Installation of Interim Measures. 

8. Unresolved Delays Encountered 

• To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• No community relations activities were performed during December 2000. The third 
newsletter summarizing RFI activities is currently being developed and will be mailed 
(January 2001) to interested parties included on the mailing list previously provided to the 
EPA. 

I certify under penalty of perjury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

EXIDE TECHNOLOGIES 

cc: Thomas Linson - IDEM 
Robert Steinwurtzel 
Paul Stratman 

Matthew A. 
Director - Environmental Affairs 
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December 4, 2000 

United States Environmental 
Protection Agency - Region V 
RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IE 60604-3590 
Attn; Mr. Jonathan Adanuga 

Re: Progress Report No. 28 (November 2000) 
RCRA Facility Investigation (RFI) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adanuga: 

« 
Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 

report for activities completed during the month of November 2000 is submitted to the United 
States Environmental Protection Agency (EPA). 

1. Actions Taken During November 2000 to Complv with the Consent Decree 

• On November 6, 2000, Refined Metals submitted to the EPA the progress report for October 
2000. 

2. Results of Sampling and Tests and Other Data Received During November 2000 

• No sampling or test results were received during November 2000. 

3. Percentage of RFI Completed as of November 30, 2000 

• The RFI Workplan was submitted and approved by the EPA. The RFI Draft Report was 
submitted to the EPA and comments on the draft were issued by the EPA. Exide submitted 
the first revision to the RFI Draft Report in response to EPA comments; The percentage of 
the RFI completed cannot be estimated, as the eventual effort required to complete the RFI is 
uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectifv Problems 

• To date, no problems or potential problems have been encountered. 

P.O. Box 14205 • Reading, PA 19612-4205 
645 Penn Street • Reading, PA 19601 

(610) 378-0500 
www.exideworld.com 
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5. Modifications to Work Plans Proposed to or Approved by the EPA During November 2000 

• No modifications were proposed or approved during November 2000. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for December 2000 

• No tasks or actions are anticipated until USEPA comments are received on the first revision 
of the RFI Draft Report. 

8. Unresolved Delavs Encountered 

• To date, no unresolved delays have been encountered. 

9. Communitv Relations Activities 

• No community relations activities were performed during November 2000. The third 
newsletter summarizing RFI activities will be developed in December 2000 and mailed 
(January 2001) to interested parties included on the mailing list previously provided to the 
EPA. 

I certify under penalty of perjury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

EXIDE TECHNOLOGIES 

cc: Thomas Linson - IDEM 
Robert Steinwurtzel 
Paul Stratman 

Matthew A. Lo^ 
Director - Environmental Affairs 
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November 6, 2000 

United States Environmental 
Protection Agency - Region V 
RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IE 60604-3590 
Attn: Mr. Jonathan Adanuga 

Re: Progress Report No. 27 (October 2000) 
RCRA Facility Investigation (RFI) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adanuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of October 2000 is submitted to the United 
States Environmental Protection Agency (EPA). 

1. Actions Taken During October 2000 to Comply with the Consent Decree 

• On October 6, 2000, Refined Metals submitted to the EPA the progress report for September 
2000. 

2. Results of Sampling and Tests and Other Data Received During October 2000 

• No sampling or test results were received during October 2000. 

3. Percentage of RFI Completed as of October 31. 2000 

• The RFI Workplan has been submitted and approved by the EPA. The RFI Draft Report has 
been submitted to the EPA and comments on the draft were issued by the EPA. Exide 
submitted the first revision to the RFI Draft Report in response to EPA comments. The 
percentage of the RFI completed cannot be estimated, as the eventual effort required to 
complete the RFI is uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

P.O. Box 14205 • Reading, PA 19612-4205 
645 Penn Street • Reading, PA 19601 

(610)378-0500 
www.exideworld.com 
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5. Modifications to Work Plans Proposed to or Approved by the EPA During October 2000 

• No modifications were proposed or approved during October 2000. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for November 2000 

• No tasks or actions are anticipated until USEPA comments are received on the first revision 
of the RFI Draft Report. 

8. Unresolved Delays Encountered 

• To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• Not applicable this reporting period. 

I certify under penalty of pequry that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

EXIDE TECHNOLOGffiS 

cc: Thomas Linson - IDEM 
Robert Steinwurtzel 
Paul Stratman 

latthew A. Love 
Director - Environmental Affairs 



€XIDE CORPORATION 

October 6, 2000 

United States Environmental 
Protection Agency - Region V 
RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IL 60604-3590 
Attn: Mr. Jonathan Adanuga 

Re: Progress Report No. 26 (September 2000) 
RCRA Facility Investigation (RFI) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adanuga: 

Pursuant to paragraph 64 of the consent decree entered August 31,1998, this progress 
report for activities completed during the month of September 2000 is submitted to the United 
States Environmental Protection Agency (EPA). 

1. Actions Taken During September 2000 to Complv with the Consent Decree 

• On September 7, 2000, Refined Metals submitted to the EPA the progress report for August 
2000. 

2. Results of Sampling and Tests and Other Data Received During September 2000 

• No sampling or test results were received during September 2000. 

3. Percentage of RFI Completed as of September 30. 2000 

• The RFI Workplan has been submitted and approved by the EPA. The RFI Draft Report has 
been submitted to the EPA and comments on the draft were issued by the EPA. Exide 
submitted the first revision to the RFI Draft Report in response to EPA comments. The 
percentage of the RFI completed cannot be estimated, as the eventual effort required to 
complete the RFI is uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to RectifV Problems 

• To date, no problems or potential problems have been encountered. 

P.O. Box 14205 • Reading, PA 19612-4205 
645 Penn Street • Reading, PA 19601 

(610)378-0500 
www.exideworld.com 
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5. Modifications to Work Plans Proposed to or Approved bv the EPA During September 2000 

• No modifieations were proposed or approved during September 2000. 

6. Changes in Personnel 

• To date, there has been no ehange in personnel. 

7. Tasks and Actions Seheduled for October 2000 

• No tasks or actions are anticipated until USEPA comments are reeeived on the first revision 
of the RFI Draft Report. 

8. Unresolved Delavs Eneountered 

• To date, no unresolved delays have been eneountered. 

9. Communitv Relations Activities 

• Not applicable this reporting period. 

I eertify under penalty of peijury that the information contained in or aeeompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, aeeurate, and 
eomplete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sineerely, 

EXIDE TECHNOLOC^S 

ee: Thomas Linson - IDEM 
Robert Steinwurtzel 
Paul Stratman 

Matthew A. Love 
Director - Environmental Affairs 



€XIDE CORPORATION 

September 7, 2000 

United States Environmental 
Protection Agency - Region V 
RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IL 60604-3590 
Attn: Mr. Jonathan Adanuga 

Re: Progress Report No. 25 (August 2000) 
RCRA Facility Investigation (RFI) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adanuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of August 2000 is submitted to the United States 
Environmental Protection Agency (EPA). 

1. Actions Taken During August 2000 to Complv with the Consent Decree 

• On August 4, 2000, Refined Metals submitted to the EPA the progress report for July 2000. 

• On August 31, 2000, Advanced GeoServices Corporation (AGC), on behalf of Exide 
Corporation (Exide) submitted the first revision to the RFI Draft Report in response to 
USEPA comments. 

2. Results of Sampling and Tests and Other Data Received During August 2000 

• No sampling or test results were received during August 2000. 

3. Percentage of RFI Completed as of August 31. 2000 

• The RFI Workplan has been submitted and approved by the EPA. The RFI Draft Report has 
been submitted to the EPA and comments on the draft were issued by the EPA. Exide 
submitted the first revision to the RFI Draft Report in response to EPA comments. The 
percentage of the RFI completed cannot be estimated, as the eventual effort required to 
complete the RFI is uncertain. 

P.O. Box 14205 • Reading, PA 19612-4205 
645 Penn Street • Reading, PA19601 

(610)378-0500 
www.exideworld.com 



Mr. Jonathan Adanuga 
September 7, 2000 

Page Two 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved by the EPA During August 2000 

• No modifications were proposed or approved during August 2000. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for September 2000 

• No tasks or actions are anticipated until USEPA comments are received on the first revision 
of the RFI Draft Report. 

8. Unresolved Delavs Encountered 

• To date, no unresolved delays have been encountered. 

9. Communitv Relations Activities 

• The second newsletter summarizing RFI and closure activities was mailed (July 2000) to 
interested parties included on the mailing list previously provided to the EPA. Included in 
the newsletter was a public opinion survey for feedback on the existing RFI and closure 
activities. 

I certify under penalty of peijury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

EXmE CORPORAJSON 

cc: Thomas Linson - IDEM 
Robert Steinwurtzel 
Paul Stratman 

Matthew A. Love 
Director - Environmental Affairs 



"lEXIDE^ CORPORATION 

August 4, 2000 

United States Environmental 
Protection Agency - Region V 
RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IL 60604-3590 
Attn: Mr; Jonathan Adanuga 

Re: Progress Report No. 24 (July 2000) 
RCRA Facility Investigation (RFI) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adanuga: 

Pursuant to paragraph 64 of the consent decree entered August 31,1998, this progress 
report for activities completed during the month of July 2000 is submitted to the United States 
Environmental Protection Agency (EPA). 

1. Actions Taken During Julv 2000 to Comnlv with the Consent Decree 

• On July 5, 2000, Refined Metals submitted to the EPA the progress report for June 2000. 

• On July 12, 2000, USEPA issued comments on the RFI Draft Report. 

2. Results of Sampling and Tests and Other Data Received During Julv 2000 

• No sampling or test results were received during July 2000. 

3. Percentage of RFI Completed as of Julv 31. 2000 

• The RFI Workplan has been submitted and approved by the EPA. The RFI Draft Report has 
been submitted to the EPA and comments on the draft were issued by the EPA. Exide is 
currently revising the RFI Draft Report in Response to EPA comments. The percentage of 
the RFI completed cannot be estimated, as the eventual effort required to complete the RFI is 
uncertain. 

P.O. Box 14205 • Reading, PA 19612-4205 
645 Penn Street • Reading, PA 19601 

(610) 378-0500 
www.exideworld.com 



Mr. Jonathan Adanuga Page Two 
August 4, 2000 

4. Problems or Potential Problems Encountered and Actions Taken to RectifV Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved by the EPA During July 2000 

• No modifications were proposed or approved during July 2000. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for August 2000 

• Exide will respond to the comments of the USEPA on the RFI Draft Report and make 
changes accordingly. 

8. Unresolved Delays Encountered 

• To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• The second newsletter summarizing RFI and closure activities was mailed (July 2000) to 
interested parties included on the mailing list previously provided to the EPA. Included in 
the newsletter was a public opinion survey for feedback on the existing RFI and closure 
activities. 

I certify under penalty of peijury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

EXID^ CORPORATION 

il'k, 
Matthew A. Lo^ 
Director - Environmental Affairs 

cc: Thomas Linson - IDEM 
Robert Steinwurtzel 
Paul Stratman 



•SXID£ CORPORATION 

July 5, 2000 

United States Environmental 
Protection Agency - Region V 
RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IL 60604-3590 
Attn: Mr. Jonathan Adanuga 

Re: Progress Report No. 23 (June 2000) 
RCRA Facility Investigation (RFI) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adanuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of June 2000 is submitted to the United States 
Environmental Protection Agency (EPA). 

1. Actions Taken During June 2000 to Comnlv with the Consent Decree 

• On June 9, 2000, Refined Metals submitted to the EPA the progress report for May 2000. 

2. Results of Sampling and Tests and Other Data Received During June 2000 

• No sampling or test results were received during June 2000. 

3. Percentage of RFI Completed as of June 30. 2000 

The RFI Workplan and RFI Report have been submitted to the EPA. Additional 
investigation is recommended in the RFI Report; however, the scope of any further 
investigation (if any) will be determined by the EPA. The percentage of the RFI 
completed cannot be estimated as the eventual effort required to complete the RFI is 
uncertain. 

P.O. Box 14205 • Reading, PA 19612-4205 
645 Penn Street • Reading, PA 19601 

(610) 378-0500 
www.exideworid.com 



Mr. Jonathan Adanuga 
July 5, 2000 

Page Two 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved by the EPA During June 2000 

• No modifications were proposed or approved during June 2000. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for Julv 2000 

• Exide does not anticipate further tests and/or actions until the EPA completes its review 
of the RFI Report. 

8. Unresolved Delays Encountered 

• To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• No community relations activities were performed during June 1999. The second 
newsletter summarizing RFI activities will be mailed (July 2000) to interested parties 
included on the mailing list previously provided to the EPA. Included in the newsletter 
will be a public opinion survey for feedback on the existing RFI activities. 

I certify under penalty of peijury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

EXJDE CORPORATION 

cc: Thomas Linson - IDEM 
Robert Steinwurtzel 
Paul Stratman 

Matthew A. Ebve 
Director - Environmental Affairs 



^XIDE CORPORATION 

June 9, 2000 

United States Environmental 
Protection Agency - Region V 
RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IE 60604-3590 
Attn: Mr. Jonathan Adanuga 

Re: Progress Report No. 22 (May 2000) 
RCRA Facility Investigation (RFI) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adanuga: 

Pursuant to paragraph 64 of the consent decree entered August 31,1998, this progress 
report for activities completed during the month of May 2000 is submitted to the United States 
Environmental Protection Agency (EPA). 

1. Actions Taken During Mav 2000 to Comnlv with the Consent Decree 

On May 3,2000, Refined Metals submitted to the EPA the progress report for April 
2000. 

2. Results of SamtJling and Tests and Other Data Received During Mav 2000 

No sampling or test results were received during May 2000. 

3. Percentage of RFI Completed as of Mav 31.2000 

The RFI Workplan and RFI Report have been submitted to the EPA. Additional 
investigation is recommended in the RFI Report; however, the scope of any further 
investigation (if any) will be determined by the EPA. The percentage of the RFI 
completed cannot be estimated as the eventual effort required to complete the RFI is 
uncertain. 

P.O. Box 14205 • Reading, PA 19612-4205 
645 Penn Street • Reading, PA 19601 

(610) 378-0500 
www.exideworld.com 



Mr. Jonathan Adanuga 
June 9, 2000 

Page Two 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved by the EPA During May 2000 

• No modifications were proposed or approved during May 2000. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for June 2000 

• Exide does not anticipate fiirtber tests and/or actions until the EPA completes its review 
of the RFI Report. 

8. Unresolved Delavs Encountered 

• To date, no unresolved delays have been encountered. 

9. Communitv Relations Activities 

• Not applicable this reporting period. 

I certify under penalty of peijury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

EXIim CORPORATfDN 

cc: Thomas Linson - IDEM 
Robert Steinwurtzel 
Paul Stratman 

atthew A. Lo\ 
Director - Environmental Affairs 



*. 

•iSXIDE^ CORPORATION 

May 3, 2000 

United States Environmental 
Protection Agency - Region V 
RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IE 60604-3590 
Attn; Mr. Jonathan Adanuga 

Re; Progress Report No. 21 (April 2000) 
RCRA Facility Investigation (RFI) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adanuga; 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of April 2000 is submitted to the United States 
Environmental Protection Agency (EPA). 

1. Actions Taken During April 2000 to Complv with the Consent Decree 

On April 6, 2000, Refined Metals submitted to the EPA the progress report for March 
2000. 

2. Results of Sampling and Tests and Other Data Received During April 2000 

No sampling or test results were received during April 2000. 

3. Percentage of RFI Completed as of April 30. 2000 

The RFI Workplan and RFI Report have been submitted to the EPA. Additional 
investigation is recommended in the RFI Report; however, the scope of any further 
investigation (if any) will be determined by the EPA. The percentage of the RFI 
completed cannot be estimated as the eventual effort required to complete the RFI is 
uncertain. 

P.O. Box 14205 • Reading, PA 19612-4205 
645 Penn Street • Reading, PA 19601 

(610) 378-0500 
www.exideworld.com 



Mr. Jonathan Adanuga 
May 3, 2000 

Page Two 

4. Problems or Potential Problems Encountered and Actions Taken to RectifV Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved bv the EPA During April 2000 

• No modifications were proposed or approved during April 2000. 

6. Changes in Persormel 

To date, there has been no change in persormel. 

7. Tasks and Actions Scheduled for May 2000 

• Exide does not anticipate further tests and/or actions until the EPA completes its review 
of the RFI Report. 

8. Unresolved Delays Encountered 

To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• Copies of the RFI were distributed to the Citizens Gas Company, adjacent property 
owner to the site, and also to the local public library for public viewing. 

I certify under penalty of perjury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

EXIDE CORPORATION 

cc: Thomas Linson - IDEM 
Robert Steinwurtzel 
Paul Stratman 
Mark Werthman 

latthew A.^ove 
Director - Environmental Affairs 



•EXIDE^ CORPORATION 

April 6, 2000 

United States Environmental 
Protection Agency - Region V 
RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IL 60604-3590 
Attn: Mr. Jonathan Adanuga 

Re; Progress Report No. 20 (March 2000) 
RCRA Facility Investigation (RFI) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adanuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of March 2000 is submitted to the United States 
Environmental Protection Agency (EPA). 

1. Actions Taken During March 2000 to Complv with the Consent Decree 

On March 3, 2000, Refined Metals submitted to the EPA the progress report for February 
2000. 

• On March 29, 2000, Advanced GeoServices Corporation (AGC), on behalf of RMC, 
submitted the RCRA Facility Investigation Report to the EPA. 

2. Results of Sampling and Tests and Other Data Received During March 2000 

No sampling or test results were received during March 2000. 

3. Percentage of RFI Completed as of March 31. 2000 

• The RFI Workplan and RFI Report have been submitted to the EPA. Additional 
investigation is recommended in the RFI Report; however, the scope of any further 
investigation (if any) will be determined by the EPA. The percentage of the RFI 
completed cannot be estimated as the eventual effort required to complete the RFI is 
uncertain. 

P.O. Box 14205 • Reading, PA 19612-4205 
645 Penn Street • Reading, PA 19601 

(610) 378-0500 
www.exideworld.com 



Mr. Jonathan Adanuga 
April 6, 2000 

Page Two 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved bv the EPA During March 2000 

• No modifications were proposed or approved during March 2000. 

6. Changes in Personnel 

To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for April 2000 

• Exide does not anticipate further tests and/or actions until the EPA completes its review 
of the RFI Report. 

8. Unresolved Delavs Encountered 

To date, no unresolved delays have been encountered. 

9. Communitv Relations Activities 

• No community relations activities were performed during April 2000. 

I certify under penalty of pequry that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

cc; Thomas Linson - IDEM 
Robert Steinwurtzel 
Paul Stratman 
Mark Werthman 

Sincerely, 

EXIDE CORPO ION 

latthew A. Love 
Director - Environmental Affairs 
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Page Two 
Mr. Jonathan Adanuga 
February 7,2000 

3. P^rr.f>,ntage of pPT Completed as of January 31,20QQ 

The RFI work plan had been prepared and field activities specified 
The percentage of RFI completed cannot be estimated as the eventual effort required 
complete the RFI is uncertain. 

A VrMem^ or PotPi^tvfll Problems Rncnuntered and Actions Taken to Rectifi^ Problenis 

To date, no problems or potential problems have been encountered. 

5. M^^dlfir,ations to Wnric Plans Proposed to or Approved by the EPA During JanuM^liOQQ 

No modifications were proposed or approved during January 2000. 
1 

6. rhangfis in Personnel 

To date, there has been no change in personnel. 

7 Tasks and Aofinns Scheduled for February 2000 

W . AGCwillcontinuepreparationoftheEFIreport. Also,AGCwiUmcorporateaie 
laboratory analytical results torn the second of the two quarterly rounds of groundwater 
samples in the RFI report submittal.. 

8. TTnresnlved Dflays F.ncountered 

• To date, no unresolved delays have been encountered. 

9. rnmTTmriity Relations Activities 

No community relations activities were performed during January 2000.. 

I certify under penalty of peijury that the information contained in or accompanying tins 
oroeress report is to the best of my knowledge after thorough investigation, true, accmate, and 
TOiSlete. I am aware that there are significant penalties for submitting false mformation, 
ineluding the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

EXIDjE CORPOJUATION 

• '7m, 
Matthew A. Ebve 
Manager - Regulatory Affairs 



ce: Thomas Linson - IDEM 
Robert Steinwurtzel 
PaulStratman 
Mark Werthman 
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I Jonathan Adanuga 
J^uaty4,2000 

JPage Two 
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Mr. JoHEthan Adanuga 
December 2, 1999 Page Two 

of RFl of 

sampling completed! to S^d^ 
quarterly rounds of groundwater .!amnU= PProved work plan, the second of two 

u^lr ~ Jnl-STS! 

To date, no problems or potential problems have been encoimtered. 

'• OOP 

No modifications were proposed or approved dming November 1999. 

Change.s in P^re»t,»c| 

To date, there has been no change in personnel, 

lasks and Actions SeherfnlpH Pecemh^r i QOQ 

Also, AGCwiU collect the second Of 

^ UnresolveH r)elav.s F.nrnnnt^ror^ 

To date, no unresolved delays have been encountered. 

Couuuunitv Relatinng Activitipc 

o?the:rgX=.1t?w^ttte^^ 
activities were petformed dnrtog Novell 1^9 



Mr. Jonathan Adanuga 
December 2, 1999 Page Three 

progress report is, to the best Syl^owkdge^^r accompanying this 
complete. I am aware that there are significant penalties fortlZitf 
mcludmg the possibility of fine and imprisonmen^for knowin^Sonf ' 

Sincerely, 

CORPORATION 

Matthew A. I^ve 
Manager - Regulatoiy Affairs 

cc: Thomas Linson - IDEM 
Robert Steinwurtzel 
Paul Stratman 
Mark Werthman 
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Page Two 
Mr. Jonathan Adanuga 
November 1,1999 

3 Pm-«nt.egofPP' roirmleted as ofOotohjrSI, 1999 

A, of October 31 1999, the RFI work plan had been prepared md approved >^^8 

required to complete the RFI is uncertain. 

. teredand MinntT.kentoPectHVPioblonta 

To date, no problems or potential problems have been encountered. 

5. Wions to Wans Proposed to or Approved bv the FP A Ihtrinp October 1999 

No modifications were proposed or approved during October 1999. 

6. in Personnel 

To date, there has been no change in personnel. 

7 Tasks and Actions Scheduled for November 1999 

AGC will continue preparation of the RFI report. 

8. TTnrftsnlved Encountered 

To date, no unresolved delays have been encountered. 

9 r.nmmunitv Relations Activities 

No community relations activities were performed during October 1999. 

I certify under penalty of peijury that the information contained in or accompanjdng t^ 
ic tn the best of mv knowledge after thorough investigation, true, accurate, and 

SSSn am a^am that there are significant penalties for aubmitog 6Ise information, 
the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

EXIDE CORPORATION 

Matthew A. Love 
Manager - Regulatory Affairs 



cc; Thomas Linson - IDEM 
Robert Steinwurtzel 
Paul Stratman 
Mark Werthman 
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Page Two 
Mr. Jonathan Adanuga 
October?, 1999 

3 Pprrpntaee of RF^ rnmplftted as of September 30, 1999 

As of Sentember 30, 1999, Work Plan preparation had been completed and samplmg 
completed. The percentage of RFI completed cannot be estimated as the eventual eff 
required to complete the RFI is uncertain. 

4. or Pntem^^i T>rnh1pm.s Encountered and Action^ Taken to Rectify Problems 

To date, no problems or potential problems have been encountered. 

- ,, w„^Pl,„.P.nn»,.HtoorAnnroyf1l>yth'"'P^P"rin,.S.pt^hyl999 

No modifications were proposed or approved during September 1999. 

6. rtianfTfts in Personnel 

To date, there has been no change in personnel. 

7 Ta.sks and Actions Scheduled for October 1999 

AGC will continue preparation of the RFI report. 

Exide will issue the first newsletter for the project. 

8. TTnresnlved P^lays Encountered 

To date, no unresolved delays have been encountered. 

9. rnmrnunity Relations Activdties 

No community relations activities were performed during September 1999. 

I certify under penalty of peijury that the information contained in or accompanying tWs 
is to the bcst of mv knowledge after thorough investigation, true, accurate, an 

I am aivare that there are significant penalties for suhmittag false information, 
including the possibility of fine and imprisonment for tmowmg violations. 

Very truly yours, 

EXIDB CORPORATION 

• yke,, 
Matthew A. Lo\ 
Manager - Regulatory Affairs 



cc; Thomas Linson - IDEM 
Robert Steinwurtzel 
Paul Stratman 
Mark Werthman 
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Mr. Jonathan Adanuga 
September 1, 1999 Page Two 

®^P''ng, tests, or other data was received during August 1999, 

S^^gentage of RFT rnmplAtgd as of ^ i ]nnn 

required to eo'ntpSe^S"^ ^ ~ 

To date, no problems or potential problems have been encountered. 

Work Plans Propocrod tn^Approved hv th. PPa Anm.o. i nnn 

On August 7, 1999, the EPA issued final approval of the Work Plan. 

Change.s in Persnnnpi 

To date, there has been no change in personnel. 

lasks and Actions SchpHnl^rt fpr SentPmh^r IQOQ 

•" conunenee 

Unresolved Delays FnPQuntprpH 

To date, no unresolved delays have been encountered. 

P- -Communitv Relatinns Activitipc 

No conununity relations activities were performed during August 1999, 

progress c^irt^rbe:? s 
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Jonathan Adanuga 
September 1, 1999 Page Three 

ion, 

cc; Thomas Linson - IDEM 
Robert Steinwurtzel 
Paul Stratman 
Mark Werthman 

Veiy truly yours, 

EXIDE CORPORATION 

Matthew A.^o\ 
Manager - Regulatory Affairs 
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Jonathan Adanuga 
August 6, 1999 Page Two 

"• and Action, T.lcen to 

To date, no problems or potential problems have been encountered. 

^ Work Plans Proposed to or Annroverl hv ,h, upA nnrin. T„l„ r oon 

EPA's TOndition^apXd iSw •" response to the 

Changes in Persnnnpl 

To date, there has been no change in personnel, 

lasks and Actions SnheH.,i^^ for Aiicn.st IQQQ 

Exlde Intends to commence implementation of the Workplan in August 1999. 

-UnresolveH Delays F.nmnnt.r.^ 

To date, no unresolved delays have been encountered. 

CommunitY T?eiatinns Aef.\r;f;oo 

thftadti^Dipl^^fof^'XolS Porentially interested parties provided by 
submittal to the EPA. No other communitv assembling a mailing list for 
1999. community relations activities were performed during July 

progress report is, to tLrirtofm^knowtd^ or accompanying this 
complete. I am aware that there are signifirant« u- "ivestigation, true, accurate, and 
including the possibility of fine and imprisonmem f'to^'nrSf 

Very truly yours, 

EXI^ CORPORATION 

cc: Thomas Linson - IDEM 
Robert Steinwurtzel 
Paul Stratman 
Mark Werthman 

latthew A. Bbve 
Manager - Regulatoiy Affairs 



# 

July 4^#^ 

s. United 

i4-' - .;' ; 

Re; Process Report No. 11 (June 1999) 

Refined Metals Corporation 
Beech Grove, Indiana 

Region V 

Dear Mr. Adanuga: 

Environmental Protection Agency (EPA). 

On June 3, . 
Workplan (Workplan). 

uxiVxrxrj"".: 

3. Percentage ofRFl Comnleted as of June 30. 1999 

As of June 30, 1999, none of the RFI had been conipleted. As of that date, the Work Plan 

-> ; n./' ; , • 

If. •-

645 Penn Street Reading, PA 19601 
P.O. Box 14205 Reading, r-

610/378-0500 
www;exldeworld.com/power 
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Mr. Jonathan Adanuga 
July 1,1999 

Page Two 

4. Prnhlpms or Potential Problems Ft^countered and Actions Taken to PectilV Problems 

To date, no problems or potential problems have been encountered. 

5. MnHifiratinns tn Work Plans Proposed to or Anproved by the FPA Dunng June 1999 

No modifications were proposed or approved in June 1999. 

6. in Personnel 

To date, there has been no change in personnel. 

7 Tasks and Actions ScheHnlpH for Julv 1999 

Exide anticipates revising the Workplan in response to comments included in the EPA's 
conditional approval letter dated June 3, 1999. After issmng the revision, Exide 
anticipates commencing implementation of the Workplan. 

8. TTnrpsnlved Pplays F.ncountered 

• To date, no unresolved delays have been encountered. 

9 rommunitv Relations Activities 

To date, Refined Metals has not performed any community relations activities. 

I certifV under penalty of perjury that the information contained in or accompanying this 
oroeress report is to the best of my knowledge after thorough investigation, true, accurate, and 
Lmplete I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Very truly yours, 

EXTOE CORPOMTION 

Matthew A. Love 
Manager - Regulatory Affairs 

cc: Thomas Linson - IDEM 
Robert Steinwurtzel 
Paul Stratman 
Mark Werthman 
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® June 4, 1^99 

5. Modifications to Work Plans Proposed to or 

6. f:hanpes in Perso 

To dste there lias been no 

To date, no unresolved delays have been encountered. 

9. rnmtnunitvKelations Activities 

Very truly yours, 

' ̂ r 

Matthew A. Love 

® IDEM 

Paul Stratman 

: 
k'-
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Jonathan Adanuca 
May 3, 1999 

Page Two 

No mod^cations were pr„po«^ „ ^ ̂  

^hanp;eg in Persnnnraj 

Toda,e..herehaebee„„„d,^g,i„p^^____^j 

'• (brM.v looo 

Sd Woi^"" resume upon receipt of EPA comments on the 

To date, no unresolved delays have been e«»u„.ered. 

'• ^^"MMia^elalimActivitie, 
Tod.,^E.„e^^ 

"cludingdtepossihihtyofiine^rSrnSoX^^^Ss^^^ 

Very truly yours, 

CORP^f^TION 

Matthew A. tove 
Manager - Regulatory Affairs 

cc: Thomas Linson - IDEM 
Robert Steinwurtzel 
Paul Stratman 
Mark Werthman 



•EXIDE'CORPORATION 

April 1, 1999 

United States Environmental 
Protection Agency - Region V 

RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 

Ccago, IL 60604-3590 
n: Mr. Jonathan Adanuga 

Re: Progress Report No. 8 (March 1999) 
RCRA Facility Investigation (RFI) 
Refined Metals Corporation 
Beech Grrove, Indiana 

Dear Mr. Adanuga: 

States report for activities compi 
Environmental Pfbtection Agency (EPA). 

1 Akinns Taken During March 1999 to Comnlv with the Consent Decree 

On March 3, 1999, Advanced GeoServices Corporation (AGC) submitted to the EPA the 
Revised RCRA Facility Investigation Work Plan (Work Plan). 

On March 8, 1999, Refined Metals submitted to the EPA the progress report for February 
1999. 

2. Resiilt.s of Samnling and Tests and Other Data Received During March 1999 

No sampling, tests, or other data was received during March 1999. 

3. Pp^fri'ntappi of RFI Completed as of March 31. 1999 

As of March 31, 1999, none of the RFI had been completed, ^y^QfJh^t date, the.^Otl^ 
' Plan ^d;b^ svi^bd to-tte 

fe^sbd Work Plan addressing EPA comments was prepared and submitted to the EPA. 

645 Penn Street Reading, PA 19601 
P.O. Box 14205 Reading, PA 19612-4205 

610/378-0500 
www.exideworid.com/power 



Mr. Jonathan Adanuga 
April 1, 1999 Page Two 

^ AC,O„,r.^nnto 

To date, no problems or potential problems have been encounteted. 

• OnMarchS, l^^.AGC submitted to the EPA the revised Work Plan. 

6- Changes ip Pprcnn»H 

To date, there has been no change in personnel. 

Jasks and Actions Srheduled fnr >\Dril IQQQ 

ofEPA comments on the 

-Unresolved Delays 

To date, no unresolved delays have been encountered. 

Community Relations Atvti\,itip., 

To date. Refined Metals has not performed any commumty relations activities. 

Fogress repo'rt is, to th^Sof ̂ ^rJJedge^^Xrou^^ " ®'«'™P»ny™g this 
complete. lam aware that there ̂ e sirficSt'^nT£^^^ 
mcluding the possibility offine and imprisonmenUor k^o^g 

Very truly yours, 

>E CORPORATION 

Matthew A.^ove 
Manager - Regulatory Affairs 

cc: Thomas Linson - IDEM 
Robert Steinwurtzel 
Paul Stratman 
Mark Werthman 
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•EXIDE CWPORATION 

March 8,1999 

United States Environmental 
Protection Agency - Region V 

RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IL 60604-3590 
Attn; Mr. Jonathan Adanuga 

Re; Progress Report No. 7 (February 1999) 
RCRA Facility Investigation (RFI) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adanuga; 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of February 1999 is submitted to the Umted 
States Environmental Protection Agency (EPA). 

1 Artinns Taken pnHnp February 1999 to Comolv with the Consent Decree 

On February 2,1999, Refined Metals submitted to the EPA the progress report for 
January 1999. 

On February 3, 1999, the EPA agreed to suspend the February 11, 1999 deadline for 
submittal of the revised RCRA Facility Investigation Work Plan (Work Plan) pending 
resolution of which analytical parameters would be required. The EPA subsequently set a 
submittal deadline of March 3, 1999. 

On February 9, 1999, Advanced GeoServices Corporation (AGC) issued a letter to the 
EPA presenting justification for analytical parameters proposed in the Work Plan. 

On February 17, 1999, the EPA indicated to AGC that except for volatile org^c 
compounds in groundwater, the analytical parameters proposed in the Work Plan as 
revised by AGC's letter dated February 9, 1999 were acceptable to the EPA. Contrary to 
the Work Plan and AGC's letter dated February 9, 1999, the EPA indicated that analysis 
of groundwater samples for 1,1,1- trichloroethane, tetrachloroethene, benzene, toluene, 
and ethylbenzene would be required. 

645 Penn Street Reading, PA 19601 
P.O. Box 14205 Reading, PA 19612-4205 

610/378-0500 
www.exideworld.com/power 



Mr. Jonathan Adanuga Two 
March 8, 1999 

• Other activities performed during the month of February 1999 included the following. 

AGC continued to revise the Work Plan in response to EPA comments (the 
revised Work Plan was submitted to the EPA on March 3, 1999). 

2. RR.<iiilts of Sampling and Tests and Other Data Received During February 1999 

No sampling, tests, or other data was received during February 1999. 

3. PArr^ntapp nf RFT Comoleted as of Februarv 28. 1999 

As of February 28, 1999, none of the RFI had been completed. As of that date, only the 
RCRA Facility Investigation Work Plan had been submitted to the EPA for review and 
EPA comments had just been received. 

4 Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Pronosed to or Annroved by the EPA During February 1999 

No modification to work plans were proposed to or approved by the EPA dunng February 

1999. 

6. rhanpe.s in Personnel 

To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for March 1999 

Refined Metals will address all of EPA's comments on the RCRA Facility Investigation 
Work Plan. 

8. Unresolved Hplavs Encountered 

To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

To date. Refined Metals has not performed any community relations activities. 



Mr. Jonathan Adanuga PJ,P» 
March 8, 1999 ^ 

I certify under penalty of peijury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aw^e that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Very truly yours, 

CORPORATION 

/K. 
Matthew A. Love 
Manager - Regulatory Affairs 

cc: Thomas Linson - IDEM 
Robert Steinwurtzel 
Paul Stratman 
Mark Werthman 



•EXIDE" CORPORATION 

February 2, 1999 

United States Environmental 
Protection Agency - Regjon V 

RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IL 60604-3590 
Attn: Mr. Jonathan Adanuga 

Re; Progress Report No. 6 (January 1999) 
RCRA Facility Investigation (RFI) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adanuga: 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of January 1999 is submitted to the Umted States 
Environmental Protection Agency (EPA). 

1 Ar-tinns Taken During January 1999 to Comnlv with the Consent Decree 

On January 4, 1999, Refined Metals submitted to the EPA the progress report for 
December 1998. 

• On January 20 and 27, 1999, Exide and the EPA held conference calls to discuss EPA 
comments on the RFI Work Plan. 

On January 27, 1999, the EPA granted an extension to February 11, 1999 for submittal of 
revisions to the RFI Work Plan in response to EPA comments. 

Revision of the RFI Work Plan continued. 

2. of Sampling and Tests and Other Data Received During January 1999 

No sampling, tests, or other data was received during January 1999. 

645 Penn Street Reading, PA 19601 
P.O. Box 14205 Reading, PA 19612-4205 

610/378-0500 
www.exideworld.com/power 



Mr. Jonathan Adanuga 
February 2,1999 

3. Pftrr-entage ofRFT Complete^ as of January 31. 1999 

AsofJanuary31,1999,noneoftheRFIhadbeencompleted. As of that date, only the 
RCRA Facility Investigation Work Plan had been submitted to the EPA for review and 
EPA comments had just been received. 

4 Prnhlems or Potential Problems Encountered and Actions Taken to Rectify Problems 

To date, no problems Or potential problems have been encountered. 

5 Mndifications to Work Plans Proposed to or Approved by the EPA During January 1999 

No modification to work plans were proposed to or approved by the EPA during January 

1999. 

6. r.hanges in Personnel 

To date, there has been no change in personnel. 

7. Ta.sk.s and Actions Scheduled for Februarv 1999 

Refined Metals will address all of EPA's comments on the RCRA Facility Investigation 
Work Plan. 

8. TTnresolved Delays Encountered 

To date, no unresolved delays have been encountered. 

9. Communitv Relations Activities 

To date. Refined Metals has not performed any community relations activities. 

I certify under penalty of peijury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submittmg false information, 
including the possibility of fine and imprisonment for knowing violations. 

Very truly yours, 

EXIDE CORPORATION 

Matthew A. Love 
Manager - Regulatory Affairs 



cc; 

Werthman 



'^''^CORPORATION 

January 4, 1999 

Branch 
Chir^ Street, HRE-8J 
C^oaSO, 160604-3590 
Attn. Mr. Jonathan Adanuga 

'togtras Report No tm 
RCRA FaciliL T . CDecember 1998) js^asss™' 
«eech Grove, Indiana 

Dear Mr. Adanuga: 

'• ttoigBjacenn,,,-

• O"December, 

No.emher,W. ' EPA the progre. reporter 

On December 28 IQQR o . 

Wgadon Wo* P.a; "«<deceived EPA commanta on the RCRA Eaciht, 
!. ReRnhc .. y 

^^^^*OndTestond 

* No sampling tests or 

As of December 31 199R 

^Aconm^StstdlflS 

www.exideworld.com/power 



Mr. Jonathan Adanuga T> 
January 4, 1999 Page Two 

or Potential Prohlems Fncountfjed and Actions Tak^n rn Rectify PmhWe 

To date, no problems or potential problems have been encountered. 

. ^fo^tions to Work Plans Propose^or Approved by the EPA Durin. n...n,w r oo« 

S^mbfrTS 
6. Changes in Perscmnftl 

To date, there has been no change in personnel. 

Tasks and Actions Scheduled for January IQOO 

Unresolved Delays F.ncountar^rf 

To date, no unresolved delays have been encountered. 

Community Relations Artivitipc 

To date. Refined Metals has not performed any community relations activities. 

rnZS/T ' ! f ° knowledge after thorough investigation, tnre accurate and 
inrhd n th that there are Significant penalties for submitting false infoimtion ' 
mcludmg the possibility of fine and imprisonment for knowing violations. 

Very truly yours, 

EXIDE CORPOl^TION 

... 
Matthew A, Love 
Manager - Regulatory Affairs 

cc: Thomas Linson - IDEM 
Robert Steinwurtzel 
Paul Stratman 
Mark Werthman 
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•EXIX'CORPORATION 

December 1, 1998 

United States Environmental 
Protection Agency - Region V 

RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IL 60604-3590 
Attn; Mr. Jonathan Adanuga 

Re; Progress Report No. 4 (November 1998) 
RCRA Facility Investigation (RFI) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adanuga; 

Pursuant to paragraph 64 of the consent decree entered August 31, 1998, this progress 
report for activities completed during the month of November 1998 is submitted to the Umted 
States Environmental Protection Agency (EPA). 

I Actions Taken During November 1998 to Complv with the Consent Decree 

On November 2, 1998, Refined Metals submitted to the EPA the progress report for 
September 1998. 

2. of Sampling and Tests and Other Data Received During November 1998 

No sampling, tests, or other data was received during November 1998. 

3. Percentage of RFI Completed as of November 30, 1998 

As of November 30, 1998, none of the RFI had been completed. As of that date, only the 
RCRA Facility Investigation Work Plan had been submitted to the EPA for review. 

4 Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

645 Penn Street Reading, PA 19601 
P.O. Box 14205 Reading, PA 19612-4205 

610/378-0500 
www.exideworld.com/power 
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Mr. Jonathan Adanuga 
December 1, 1998 Page Two 

NovTmbe??998. to or approved by the EPA during 

Changes in Ppro,^.^T^^] 

To date, there has been no change in personnel. 

'• r»8lcs and Actions SchednlM P., 

ROW FadUi^JSita wSfpta" """" »»the 
-UnresolveH Delays F.nrn,.nto.earf 

To date, no unresolved delays have been encountered. 

'• -Community Relariont 

To date. Refined Metals has not performed any community relations activities. 

progtess report iMrthr^[ of mXo^Sge'afeSZr '«» 
oomplete. I am aware that there are significa^ nenl ̂  f ' 
mcluding the possibility of fine and imprisonmern for kno,I^Sfo„f 

Veiy truly yours. 

and 

cc; Thomas Linson - IDEM 
Robert Steinwurtzel 
Paul Stratman 
Mark Werthman 

latthew A. Eove 
Manager - Regulatoiy Affairs 
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•EXIDE'CORPORATION 

November 2,1998 

United States Environmental 
Protection Agency - Region V 

RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IL 60604-3590 
Attn: Mr. Jonathan Adanuga 

Re; Progress Report No. 3 (October 1998) 
RCRA Facility Investigation (RFI) 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adanuga: 

pursuantto para^aph 64 dftte consent 
report foraotivWesin^leL during thetnontho^ 
States Environmental Protection Agency (EPA). 

1. Artinn.. Taken Dnnr^p October 1998 to Comply v^ith the Consent Decree 

On October 1 1998 Refined Metals met with representatives of the Indiana Department 
Management to discuss closure activities for the amhty. ^ 

this meeting, the EPA was patched in via teleconference to pnmanly discuss coordinatio 
of RFI and closure activities, and cleanup standards. 

OnOctoherd, 1998, Redned Metals submitted to the EPA the progress report for 

September 1998. 

On October 15 1998 Exide issued a letter to the EPA withdrawing disclaimer language 
fnld^ in tlle'R^C^ Facility Investigation Work Plan, The EPA indicated the disclanner 
language was objectionable and requested that it be withdrawn. 

0 -,..,.|., r.fSamnlmi. »nil Tests and other riata Received Dtirinp October 1998 

No sampling, tests, or other data was received during OctoberT998; 

645 Penn Street Reading, PA 19601 
P O. Box 14205 Reading, PA 19612-4205 

610/378-0500 
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Mr. Jonathan Adanuga 
November 2,1998 

3. Pftrrentage ofUFT Completed ag nf October 31. 1998 

As of October 31,1998, none of the RFI had been completed. As of that date, only the 
RCRA Facility Investigation Work Plan had been submitted to the EPA for review. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

To date, no problems or potential problems have been encountered, 

s MoHifieations to Work Plans Propo^e^>n-brXnnroved bv the EPA During October 1998 

As indicated previously, Exide issued a letter to the EPA withdra^ng disclaimer lan^^^^ 
included in the RCRA Facility Investigation (RFI) Work Plan. The EPA indicated the 
disclaimer language was objectionable and requested that it be withdrawn. 

6. Changes in Personnel 

To date, there has been no change in personnel. 

7 Ta.sks and Ar.tinns Scheduled for November 1998 

Work on the RFI by Refined Metals will resume upon receipt of EPA comments on the 
RCRA Facility Investigation Work Plan. 

8. TTnresnlved Delavs Encountered 

• To date, no unresolved delays have been encountered. 

9. Communitv Relations Activities 

To date. Refined Metals has not performed any community relations activities. 

I certify under penalty of perjury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Very truly yours, 

E:?^E CORPORATION 

ifklt 
Matthew A^ove 
Manager - Regulatory Affairs 



cc: Thomas Linson - IDEM 
Robert Steinwurtzel 
Paul Stratman 
Mark Werthman 



CORPORATION 

October 6, 1998 

United States Environmental 
Protection Agency - Region V 

RCRA Enforcement Branch 
77 W. Jackson Street, HRE-8J 
Chicago, IL 60604-3590 
Attn. Mr. Jonathan Adanuga 

Re: Progress Report No. 2 (September 1998) 
RCRA Facility Investigation 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adanuga: 

States Environmental Protection Agency (EPA). ^ submitted to the United 

' • AcfimlakaamnaieBsm 199S ,0 rompli^wth the Cnn^n. 

Au^a wt" 'he EPA the progress report for 

• ferS?^^-''^'-«^^^«^^<'-i8-.edMatthewI.oveasprojeo.coord^^^^ 

Dorine .00. 

• . ̂  tests, or other data was received dutipgSep^^^ 

£gr^^"taRe ofRFI CnmpUf>rt^. pf . 

645 Penn Street Reading, PA 19601 
P.O. Box 14205 Reading, PA 19612-4205 

610/378-0500 
www.exideworld.com/power 



Mr. Jonathan Adanuga 
October 6, 1998 

4 Problems or Pntential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved by the EPA During September 1998 

As indicated previously, Advanced GeoServices Corporation submitted to the EPA a 
revised QAPP to the RCRA Facility Investigation Work Plan on September 23,1998. No 
other modifications to work plans have been proposed. 

6. Changes in Personnel 

To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for October 1998 

Work on the RFI by Refined Metals will resume upon receipt of EPA comments on the 
RCRA Facility Investigation Work Plan. 

8. Unresolved Delavs Encountered 

To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

To date. Refined Metals has not performed any community relations activities. 

I certify under penalty of peijury that the information contained in or accompanying this 
progress report is, to the best Of my knowledge after thorough inve^igation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting felse information, 
including the possibility of fine and imprisonment for knowing violations. 

Very truly yours, 

EXIPE CORPORATION 

im, 
Matthew A. Love 
Manager - Regulatory Affairs 

cc: Thomas Linson - IDEM 
Robert Steinwurtzel 
Paul Stratman 
Mark Werthman 



•EXIDE" CORPORATION 

September 3,1998 

United States Environmental 
Protection Agency - Re^on V 

RCRA Enforcement Branch 
77 W Jackson Street, HRE-8J 
Chicago, IL 60604-3590 
Attn; Mr. Jonathsm Adanuga 

Re: Progress Report No. 1 (August 1998) 
RCRA Facility Investigation & Closure 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mr. Adanuga: 

Envdronmental Protection Agency. 

1 TaVen "V""" A.i.nist 1908 tn Comply wi'l' th». ron,sent Decree 

. ^ On August 27.1998, Advanced GeoSetvices Corporation submitted the RCRA FaoUity 

Investigation Work Plan to the EPA. 

2. of Samolipp ^"4 TP.t.. and Other Data Received During August 1998 

. No sampling, tests, or other data was received during August 1998. 

3 Pprcpntage of RFT Comnleted Anpiist 31. 1998 

. ' AsofAugust31 1998, none oftheRFI had been completed. As of that date, only the 
RCRA Facility Investigation Work Plan had been submitted to the EPA for review, 

a PrnhlPims or P^t^nti^l Problem" Pnrnnntered aP^ Artinns Taken to Rectify Problems 

To date, no problems or potential problems have been e^^ 

645 Penn Street Reading, PA 19601 
P O. Box 14205 Reading, PA 19612-4205 

610/378-0500 
www.exideworld.com/power 



Mr. Jonathan Adanuga 
September 3,1998 

Page Two 

5 to PI-"" PrnnosH to or Approved W th^ RPA Duiinf Ausujt 1998 
To date, no modifications to work plans have been proposed. 

6. r.banges in Personnel 

• To date, there has been no change in personnel. 

7 Tasks and Af-tinns ScheHnled for September 1998 

Preparation of the Closure Pl^w^^ 

8. TTnrftsnlved n^alays F.ncountered 

To date, no unresolved delays have been encountered. 

9. rntntnunitvP'^latinns Activities 

To date. Refined Metals has not performed any community relations activities. 

I certify under penalty of perjury that the information contained in or accompanying tWs 
progress report is, to the best of my knowledge after thorough invertigatton, 
LiSlete. I am aware that there are significant penalties for submitting felse iitformatton, 
including the possibility of fine and imprisonment for knowing violations. 

Very truly yours, 

EXIDE CORPORATION 

Matthew A. Love 
Manager - Regulatory Affairs 

cc; Thomas Linson - IDEM 
Robert Steinwurtzel 
Paul Stratman 
Mark Werthman 




